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NSLSII Integrated Project WBSNSLSII Integrated Project WBSNSLSII Integrated Project WBS 1021 31-Mar-10 A 29-Apr-14 $32,769,948.34 290

Accelerator SystemsAccelerator SystemsAccelerator Systems 860 31-Mar-10 A 05-Sep-13 $21,138,325.16 451

Injection SystemInjection SystemInjection System 381 07-Mar-11 11-Sep-12 $4,387,047.51 697

Injector InstallationInjector InstallationInjector Installation 381 07-Mar-11 11-Sep-12 $4,387,047.51 697

Linac To Booster Transport LineLinac To Booster Transport LineLinac To Booster Transport Line 114 19-Dec-11 01-Jun-12 $0.00 766

LBTL InstallationLBTL InstallationLBTL Installation 114 19-Dec-11 01-Jun-12 $0.00 766

1.03.03.05 AXS2079 BOOSTER RF CAVITY - Install Complete 0 19-Dec-11 $0.00 880

1.03.03.05 AXS2080 BOOSTER RF TRANSMITTER - Install Complete 0 03-Feb-12 $0.00 164

1.03.03.05 AXS2085 LBTL PART 1 - Install Complete 0 16-Apr-12 $0.00 120

1.03.03.05 AXS2100 LBTL PART 2 - Install Complete 0 01-Jun-12 $0.00 81

Booster to Storage Ring Transport LineBooster to Storage Ring Transport LineBooster to Storage Ring Transport Line 24 11-Jun-12 16-Jul-12 $0.00 209

BSRTL InstallationBSRTL InstallationBSRTL Installation 24 11-Jun-12 16-Jul-12 $0.00 209

1.03.03.05 AXS2120 BSRTL PART 1 - Install Complete 0 11-Jun-12 $0.00 75

1.03.03.05 AXS2190 BSRTL PART 2 - Install Complete 0 16-Jul-12 $0.00 209

Injector System InstallationInjector System InstallationInjector System Installation 328 18-May-11 11-Sep-12 $0.00 12

1.03.03.05 AXS2078 Injector Building BOD 0 18-May-11 $0.00 120

Booster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 Installation 154 01-Feb-12 11-Sep-12 $0.00 12

1.03.03.05 AXS2090 LINAC - Install Complete 0 01-Feb-12 $0.00 142

1.03.03.05 AXS2110 BOOSTER - Install Complete 0 11-Sep-12 $0.00 12

Injection System Installation of Mechanical UtilitiesInjection System Installation of Mechanical UtilitiesInjection System Installation of Mechanical Utilities 95 07-Mar-11 20-Jul-11 $0.00 983

Injector System InstallationInjector System InstallationInjector System Installation 62 21-Apr-11 20-Jul-11 $0.00 251

1.03.03.05.01 AXS6235-200 Mechanical Utilities - Service Bldg Water System - Injection Bldg - Test & Commission (will be torcon work) 5 17-Jun-11 23-Jun-11 $0.00 205

1.03.03.05.01 AXS6237 Mechanical Utilities - Injector and RF Water Piping - Test & Commission (will be torcon work) 15 28-Jun-11 20-Jul-11 $0.00 206

1.03.03.05.01 AXS6250 Mechanical Utilities - Compressed Air - Install & Commissioning  (will be torcon work) 20 31-May-11 27-Jun-11 $0.00 266

Booster InstallationBooster InstallationBooster Installation 62 21-Apr-11 20-Jul-11 $0.00 206

1.03.03.05.01 AXS6260 Mechanical Utilities - Booster Ring RF Cooling Water (Support) - Install & Commissioning (will be torcon work) 62 21-Apr-11 20-Jul-11 $0.00 206

No Work Organization No Work Organization No Work Organization 80 07-Mar-11 27-Jun-11 $0.00 998

1.03.03.05.01 AXS6235-100 Mechanical Utilities - Service Bldg Water System - RF Bldg - Test & Commission (will be torcon work) 5 21-Apr-11 27-Apr-11 $0.00 1040

1.03.03.05.01 AXS6235-110 Mechanical Utilities - Service Bldg Water System - RF Bldg - Vendor Install (will be torcon work) 20 24-Mar-11 20-Apr-11 $0.00 225

1.03.03.05.01 AXS6235-210 Mechanical Utilities - Service Bldg Water System - Injection Bldg - Vendor Install (will be torcon work) 20 19-May-11 16-Jun-11 $0.00 205

1.03.03.05.01 AXS6236 Mechanical Utilities - Injector & RF Water Piping - Vendor Fabrication & Assembly (will be torcon work) 80 07-Mar-11 27-Jun-11 $0.00 206

1.03.03.05.01 AXS6236-100 Mechanical Utilities - Injector & RF Water Piping - Vendor Fabrication & Assembly Complete (will be torcon work) 0 27-Jun-11 $0.00 206

Injection System Installation of Electrical UtilitiesInjection System Installation of Electrical UtilitiesInjection System Installation of Electrical Utilities 188 19-May-11 22-Feb-12 $388,947.02 260

Linac To Booster Transport LineLinac To Booster Transport LineLinac To Booster Transport Line 90 01-Jun-11 07-Oct-11 $0.00 97

LBTL InstallationLBTL InstallationLBTL Installation 90 01-Jun-11 07-Oct-11 $0.00 97

1.03.03.05.02 AXS6192-100 IS Electrical Utilities Installation - LBTL - Part 1 - Install Cable Tray in Tunnel 10 01-Jun-11 14-Jun-11 $0.00 97

1.03.03.05.02 AXS6192-200 IS Electrical Utilities Installation - LBTL - Part 1 - Install Cable Tray in Equipment Area 23 01-Jun-11 01-Jul-11 $0.00 107

1.03.03.05.02 AXS6192-300 IS Electrical Utilities Installation - LBTL - Part 1 - Install Power Supply & Instrumentation Racks 20 01-Jun-11 28-Jun-11 $0.00 97

1.03.03.05.02 AXS6192-400 IS Electrical Utilities Installation - LBTL - Part 1 - Install AC Cable Tray & AC Power Cable to Racks 25 15-Jun-11 21-Jul-11 $0.00 97

1.03.03.05.02 AXS6192-500 IS Electrical Utilities Installation - LBTL - Part 1 - Pull All Cables 30 22-Jun-11 04-Aug-11 $0.00 97

1.03.03.05.02 AXS6192-600 IS Electrical Utilities Installation - LBTL - Part 1 - Install Complete 0 04-Aug-11 $0.00 97

1.03.03.05.02 AXS6196-100 IS Electrical Utilities Installation - LBTL - Part 2 - Install Cable Tray in Tunnel 10 05-Aug-11 18-Aug-11 $0.00 97

1.03.03.05.02 AXS6196-200 IS Electrical Utilities Installation - LBTL - Part 2 - Install Cable Tray in Equipment Area 23 05-Aug-11 07-Sep-11 $0.00 107

1.03.03.05.02 AXS6196-300 IS Electrical Utilities Installation - LBTL - Part 2 - Install Power Supply & Instrumentation Racks 20 05-Aug-11 01-Sep-11 $0.00 97

1.03.03.05.02 AXS6196-400 IS Electrical Utilities Installation - LBTL - Part 2 - Install AC Cable Tray & AC Power Cable to Racks 25 19-Aug-11 23-Sep-11 $0.00 97

1.03.03.05.02 AXS6196-500 IS Electrical Utilities Installation - LBTL - Part 2 - Pull All Cables 30 26-Aug-11 07-Oct-11 $0.00 97

1.03.03.05.02 AXS6196-600 IS Electrical Utilities Installation - LBTL - Part 2 - Install Complete 0 07-Oct-11 $0.00 97

Booster to Storage Ring Transport LineBooster to Storage Ring Transport LineBooster to Storage Ring Transport Line 90 11-Oct-11 22-Feb-12 $0.00 260

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

19-Dec-11, BOOSTER RF CAVITY - Install Complete

03-Feb-12, BOOSTER RF TRANSMITTER - Install Complete

16-Apr-12, LBTL PART 1 - Install Complete

01-Jun-12, LBTL PART 2 - Install Complete

11-Jun-12, BSRTL PART 1 - Install Complete

16-Jul-12, BSRTL PART 2 - Install Complete

18-May-11, Injector Building BOD

01-Feb-12, LINAC - Install Complete

11-Sep-12, BOOSTER - Install Complete

17-Jun-11

28-Jun-11

31-May-11

21-Apr-11

21-Apr-11

24-Mar-11

19-May-11

07-Mar-11

27-Jun-11, Mechanical Utilities - Injector & RF Water Piping - Vendor Fabricati

01-Jun-11

01-Jun-11

01-Jun-11

15-Jun-11

22-Jun-11

04-Aug-11, IS Electrical Utilities Installation - LBTL - Part 1 - Install Complete

05-Aug-11

05-Aug-11

05-Aug-11

19-Aug-11

26-Aug-11

07-Oct-11, IS Electrical Utilities Installation - LBTL - Part 2 - Install Complete
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BSRTL InstallationBSRTL InstallationBSRTL Installation 90 11-Oct-11 22-Feb-12 $0.00 260

1.03.03.05.02 AXS6198-100 IS Electrical Utilities Installation - BSRTL - Part 1 - Install Cable Tray in Tunnel 10 11-Oct-11 24-Oct-11 $0.00 97

1.03.03.05.02 AXS6198-200 IS Electrical Utilities Installation - BSRTL - Part 1 - Install Cable Tray in Equipment Area 23 11-Oct-11 11-Nov-11 $0.00 157

1.03.03.05.02 AXS6198-300 IS Electrical Utilities Installation - BSRTL - Part 1 - Install Power Supply & Instrumentation Racks 20 11-Oct-11 07-Nov-11 $0.00 147

1.03.03.05.02 AXS6198-400 IS Electrical Utilities Installation - BSRTL - Part 1 - Install AC Cable Tray & AC Power Cable to Racks 25 25-Oct-11 01-Dec-11 $0.00 147

1.03.03.05.02 AXS6198-500 IS Electrical Utilities Installation - BSRTL - Part 1 - Pull All Cables 30 01-Nov-11 15-Dec-11 $0.00 147

1.03.03.05.02 AXS6198-600 IS Electrical Utilities Installation - BSRTL - Part 1 - Install Complete 0 15-Dec-11 $0.00 147

1.03.03.05.02 AXS6199-100 IS Electrical Utilities Installation - BSRTL - Part 2 - Install Cable Tray in Tunnel 10 16-Dec-11 30-Dec-11 $0.00 260

1.03.03.05.02 AXS6199-200 IS Electrical Utilities Installation - BSRTL - Part 2 - Install Cable Tray in Equipment Area 23 16-Dec-11 20-Jan-12 $0.00 270

1.03.03.05.02 AXS6199-300 IS Electrical Utilities Installation - BSRTL - Part 2 - Install Power Supply & Instrumentation Racks 20 16-Dec-11 17-Jan-12 $0.00 260

1.03.03.05.02 AXS6199-400 IS Electrical Utilities Installation - BSRTL - Part 2 - Install AC Cable Tray & AC Power Cable to Racks 25 03-Jan-12 07-Feb-12 $0.00 260

1.03.03.05.02 AXS6199-500 IS Electrical Utilities Installation - BSRTL - Part 2 - Pull All Cables 30 10-Jan-12 22-Feb-12 $0.00 260

1.03.03.05.02 AXS6199-600 IS Electrical Utilities Installation - BSRTL - Part 2 - Install Complete 0 22-Feb-12 $0.00 260

Injector System InstallationInjector System InstallationInjector System Installation 110 19-May-11 26-Oct-11 $0.00 120

Booster Ring RF InstallationBooster Ring RF InstallationBooster Ring RF Installation 45 19-May-11 25-Jul-11 $0.00 120

1.03.03.05.02 AXS6190-100 IS Electrical Utilities Installation - Booster RF - Install Cable Tray in Tunnel 10 19-May-11 02-Jun-11 $0.00 120

1.03.03.05.02 AXS6190-200 IS Electrical Utilities Installation - Booster RF - Install Cable Tray in Equipment Area 23 19-May-11 21-Jun-11 $0.00 130

1.03.03.05.02 AXS6190-300 IS Electrical Utilities Installation - Booster RF - Install Power Supply & Instrumentation Racks 20 19-May-11 16-Jun-11 $0.00 120

1.03.03.05.02 AXS6190-400 IS Electrical Utilities Installation - Booster RF - Install AC Cable Tray & AC Power Cable to Racks 24 03-Jun-11 08-Jul-11 $0.00 120

1.03.03.05.02 AXS6190-500 IS Electrical Utilities Installation - Booster RF - Pull All Cables 30 10-Jun-11 25-Jul-11 $0.00 120

1.03.03.05.02 AXS6190-600 IS Electrical Utilities Installation - Booster RF - Install Complete 0 25-Jul-11 $0.00 120

Booster InstallationBooster InstallationBooster Installation 65 26-Jul-11 26-Oct-11 $0.00 120

1.03.03.05.02 AXS6194-100 IS Electrical Utilities Installation - Booster - Install Cable Tray in Tunnel 30 26-Jul-11 06-Sep-11 $0.00 120

1.03.03.05.02 AXS6194-200 IS Electrical Utilities Installation - Booster - Install Cable Tray in Equipment Area 50 26-Jul-11 04-Oct-11 $0.00 130

1.03.03.05.02 AXS6194-300 IS Electrical Utilities Installation - Booster - Install Power Supply & Instrumentation Racks 20 26-Jul-11 22-Aug-11 $0.00 120

1.03.03.05.02 AXS6194-400 IS Electrical Utilities Installation - Booster - Install AC Cable Tray & AC Power Cable to Racks 30 09-Aug-11 20-Sep-11 $0.00 120

1.03.03.05.02 AXS6194-500 IS Electrical Utilities Installation - Booster - Pull All Cables 50 16-Aug-11 26-Oct-11 $0.00 120

1.03.03.05.02 AXS6194-600 IS Electrical Utilities Installation - Booster - Install Complete 0 26-Oct-11 $0.00 120

Planning PackagePlanning PackagePlanning Package 188 19-May-11 22-Feb-12 $388,947.02 260

1.03.03.05.02 PAXS6200 PLANNING PACKAGE_Injection System Installation of Electrical Utilities 188 19-May-11 22-Feb-12 $388,947.02 260

Injection System Installation of Vacuum SystemsInjection System Installation of Vacuum SystemsInjection System Installation of Vacuum Systems 186 18-Oct-11 16-Jul-12 $120,117.42 209

Linac To Booster Transport LineLinac To Booster Transport LineLinac To Booster Transport Line 93 13-Dec-11 25-Apr-12 $0.00 113

LBTL InstallationLBTL InstallationLBTL Installation 93 13-Dec-11 25-Apr-12 $0.00 113

1.03.03.05.03 AXS6290 LBTL Vacuum Systems - Installation - Part 1 - Vacuum Component Assembly 15 13-Dec-11 04-Jan-12 $0.00 176

1.03.03.05.03 AXS6300 LBTL Vacuum Systems - Installation - Part 1 - Vacuum Instrument & Cable Terminations 40 06-Feb-12 02-Apr-12 $0.00 120

1.03.03.05.03 AXS6310 LBTL Vacuum Systems - Installation - Part 1 - Pump-down & Leak Check 10 03-Apr-12 16-Apr-12 $0.00 120

1.03.03.05.03 AXS6320 LBTL Vacuum Systems - Installation - Part 2 - Vacuum Component Assembly 15 21-Feb-12 12-Mar-12 $0.00 107

1.03.03.05.03 AXS6330 LBTL Vacuum Systems - Installation - Part 2 - Vacuum Instrument & Cable Terminations 40 21-Feb-12 16-Apr-12 $0.00 107

1.03.03.05.03 AXS6340 LBTL Vacuum Systems - Installation - Part 2 - Pump-down & Leak Check 7 17-Apr-12 25-Apr-12 $0.00 107

Booster to Storage Ring Transport LineBooster to Storage Ring Transport LineBooster to Storage Ring Transport Line 71 05-Apr-12 16-Jul-12 $0.00 209

BSRTL InstallationBSRTL InstallationBSRTL Installation 71 05-Apr-12 16-Jul-12 $0.00 209

1.03.03.05.03 AXS6350 BSRTL Vacuum Systems - Installation - Part 1 - Vacuum Component Assembly 15 05-Apr-12 25-Apr-12 $0.00 75

1.03.03.05.03 AXS6360 BSRTL Vacuum Systems - Installation - Part 1 - Vacuum Instrument & Cable Terminations 40 05-Apr-12 31-May-12 $0.00 75

1.03.03.05.03 AXS6370 BSRTL Vacuum Systems - Installation - Part 1 - Pump-down & Leak Check 7 01-Jun-12 11-Jun-12 $0.00 75

1.03.03.05.03 AXS6380 BSRTL Vacuum Systems - Installation - Part 2 - Vacuum Component Assembly 15 09-May-12 30-May-12 $0.00 209

1.03.03.05.03 AXS6390 BSRTL Vacuum Systems - Installation - Part 2 - Vacuum Instrument & Cable Terminations 40 09-May-12 05-Jul-12 $0.00 209

1.03.03.05.03 AXS6395 BSRTL Vacuum Systems - Installation - Part 2 - Pump-down & Leak Check 7 06-Jul-12 16-Jul-12 $0.00 209

Injector System InstallationInjector System InstallationInjector System Installation 42 18-Oct-11 19-Dec-11 $0.00 125

Booster InstallationBooster InstallationBooster Installation 42 18-Oct-11 19-Dec-11 $0.00 125

1.03.03.05.03 AXS6400 Booster Straight Section - Vacuum Systems - Support of Vendor Installation (link to Booster Straigt Vendor Install) 42 18-Oct-11 19-Dec-11 $0.00 125

No Work Organization No Work Organization No Work Organization 125 13-Dec-11 11-Jun-12 $120,117.42 75

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

11-Oct-11

11-Oct-11

11-Oct-11

25-Oct-11

01-Nov-11

15-Dec-11, IS Electrical Utilities Installation - BSRTL - Part 1 - Install Complete

16-Dec-11

16-Dec-11

16-Dec-11

03-Jan-12

10-Jan-12

22-Feb-12, IS Electrical Utilities Installation - BSRTL - Part 2 - Install Complete

19-May-11

19-May-11

19-May-11

03-Jun-11

10-Jun-11

25-Jul-11, IS Electrical Utilities Installation - Booster RF - Install Complete

26-Jul-11

26-Jul-11

26-Jul-11

09-Aug-11

16-Aug-11

26-Oct-11, IS Electrical Utilities Installation - Booster - Install Complete

19-May-11

13-Dec-11

06-Feb-12

03-Apr-12

21-Feb-12

21-Feb-12

17-Apr-12

05-Apr-12

05-Apr-12

01-Jun-12

09-May-12

09-May-12

06-Jul-12

18-Oct-11
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1.03.03.05.03 PAXS0520 PLANNING PACKAGE_Vacuum Systems Installation 125 13-Dec-11 11-Jun-12 $120,117.42 75

Injection System Installation of Transport Lines Power SuppliesInjection System Installation of Transport Lines Power SuppliesInjection System Installation of Transport Lines Power Supplies 230 05-Aug-11 06-Jul-12 $127,925.40 215

Linac To Booster Transport LineLinac To Booster Transport LineLinac To Booster Transport Line 99 05-Aug-11 29-Dec-11 $0.00 188

LBTL InstallationLBTL InstallationLBTL Installation 99 05-Aug-11 29-Dec-11 $0.00 188

1.03.03.05.04 AXS6415 LBTL Power Supplies - LBTL Installation - Part 1 45 05-Aug-11 07-Oct-11 $0.00 197

1.03.03.05.04 AXS6435 LBTL Power Supplies - LBTL Installation - Part 2 45 24-Oct-11 29-Dec-11 $0.00 188

Booster to Storage Ring Transport LineBooster to Storage Ring Transport LineBooster to Storage Ring Transport Line 80 10-Jan-12 02-May-12 $0.00 260

BSRTL InstallationBSRTL InstallationBSRTL Installation 80 10-Jan-12 02-May-12 $0.00 260

1.03.03.05.04 AXS6440 BSRTL Power Supplies - BSRTL Booster Installation - Part 1 50 10-Jan-12 21-Mar-12 $0.00 132

1.03.03.05.04 AXS6450 BSRTL Power Supplies - BSRTL Booster Installation - Part 2 50 23-Feb-12 02-May-12 $0.00 260

Injector System InstallationInjector System InstallationInjector System Installation 45 03-May-12 06-Jul-12 $0.00 57

Booster InstallationBooster InstallationBooster Installation 45 03-May-12 06-Jul-12 $0.00 57

1.03.03.05.04 AXS6430 BOOSTER Power Supplies Controls Installation 45 03-May-12 06-Jul-12 $0.00 57

Planning PackagePlanning PackagePlanning Package 125 10-Jan-12 06-Jul-12 $127,925.40 57

1.03.03.05.04 PAXS6400 PLANNING PACKAGE_Injection System Installation of Transport Lines Power 125 10-Jan-12 06-Jul-12 $127,925.40 57

Injection System Installation of Beam InstrumentationInjection System Installation of Beam InstrumentationInjection System Installation of Beam Instrumentation 280 01-Jun-11 13-Jul-12 $157,148.64 737

Injector System InstallationInjector System InstallationInjector System Installation 280 01-Jun-11 13-Jul-12 $157,148.64 737

Linac to Booster Transport Line - Part 1 InstallationLinac to Booster Transport Line - Part 1 InstallationLinac to Booster Transport Line - Part 1 Installation 166 01-Jun-11 01-Feb-12 $0.00 229

1.03.03.05.05 AXS6505 LBTL Instrumentation - Final Installation & Cable Terminations & Connect Test - Part 1 (delete) 22 05-Aug-11 06-Sep-11 $0.00 268

1.03.03.05.05 AXS6505-100 LBTL Instrumentation - Install Vacuum Diagnostics & Supports - Part 1 10 15-Dec-11 29-Dec-11 $0.00 56

1.03.03.05.05 AXS6505-110 LBTL Instrumentation - Survey & Align Vacuum Diagnostics - Part 1 10 30-Dec-11 13-Jan-12 $0.00 56

1.03.03.05.05 AXS6505-120 LBTL Instrumentation - Terminate & Label BPM Cables - Part 1 8 10-Jan-12 20-Jan-12 $0.00 56

1.03.03.05.05 AXS6505-130 LBTL Instrumentation - Terminate & Label Special Cables - Part 1 12 04-Jan-12 20-Jan-12 $0.00 229

1.03.03.05.05 AXS6505-140 LBTL Instrumentation - Modify Rack Penetrations - Part 1 4 01-Jun-11 06-Jun-11 $0.00 206

1.03.03.05.05 AXS6505-150 LBTL Instrumentation - Install Patch Panel - Part 1 4 29-Jun-11 06-Jul-11 $0.00 190

1.03.03.05.05 AXS6505-160 LBTL Instrumentation - Install RF Boxes & SIO2 Cables - Part 1 8 23-Jan-12 01-Feb-12 $0.00 169

1.03.03.05.05 AXS6505-170 LBTL Instrumentation - Populate BPM Electronics - Part 1 4 17-Jan-12 20-Jan-12 $0.00 60

1.03.03.05.05 AXS6505-180 LBTL Instrumentation - Install Patch Cables - Part 1 4 23-Jan-12 26-Jan-12 $0.00 233

1.03.03.05.05 AXS6505-190 LBTL Instrumentation - Populate Subsystem Electronics - Part 1 8 23-Jan-12 01-Feb-12 $0.00 229

LINAC InstallationLINAC InstallationLINAC Installation 166 01-Jun-11 01-Feb-12 $20,157.30 56

1.03.03.05.05 AXS6510 LINAC Instrumentation - Support of Vendor Install 76 11-Oct-11 01-Feb-12 $20,157.30 56

1.03.03.05.05 AXS6510-100 LINAC Instrumentation - Timing, Terminate, Label All BPM Cables (25 total) 4 23-Jan-12 26-Jan-12 $0.00 56

1.03.03.05.05 AXS6510-110 LINAC Instrumentation - Modify Rack Penitration for Custom Patch Panel Install 4 01-Jun-11 06-Jun-11 $0.00 206

1.03.03.05.05 AXS6510-120 LINAC Instrumentation - Install Patch Panel for BPM Diagnostics Racks 4 29-Jun-11 06-Jul-11 $0.00 190

1.03.03.05.05 AXS6510-130 LINAC Instrumentation - Install all RF Boxes, Label & Connect SIO2 Cables (20 total) 4 27-Jan-12 01-Feb-12 $0.00 56

1.03.03.05.05 AXS6510-140 LINAC Instrumentation - Populate Rack w/BPM Electronics (5 Rcvr) 4 17-Jan-12 20-Jan-12 $0.00 60

1.03.03.05.05 AXS6510-150 LINAC Instrumentation - Install all Patch Cables 4 23-Jan-12 26-Jan-12 $0.00 60

Booster InstallationBooster InstallationBooster Installation 65 05-Apr-12 06-Jul-12 $23,378.36 57

1.03.03.05.05 AXS6520 Booster BPM Instrumentation - Installation & Connect & Test (fix tasks similar to LBTL - Part 1) 45 03-May-12 06-Jul-12 $23,378.36 32

1.03.03.05.05 AXS6520-120 Booster BPM Instrumentation - Timing, Terminate, Label All BPM Cables - (185 total) 30 05-Apr-12 16-May-12 $0.00 61

1.03.03.05.05 AXS6520-140 Booster BPM Instrumentation - Modify Rack Penitration for Custom Patch Panel Install - (2 total) 4 17-May-12 22-May-12 $0.00 65

1.03.03.05.05 AXS6520-150 Booster BPM Instrumentation - Install Patch Panel for BPM Diagnostics Racks (2 total) 4 23-May-12 29-May-12 $0.00 65

1.03.03.05.05 AXS6520-160 Booster BPM Instrumentation - Install all RF Boxes, Label & Connect SIO2 Cables (37, 148 total) 12 17-May-12 04-Jun-12 $0.00 61

1.03.03.05.05 AXS6520-170 Booster BPM Instrumentation - Populate Rack w/BPM Electronics (37 Rcvr) 7 05-Jun-12 13-Jun-12 $0.00 61

1.03.03.05.05 AXS6520-180 Booster BPM Instrumentation - Install all Patch Cables (185 total) 7 14-Jun-12 22-Jun-12 $0.00 61

1.03.03.05.05 AXS6520-190 Booster BPM Instrumentation - Populate Rack w/Sub-System Electronics 5 25-Jun-12 29-Jun-12 $0.00 61

1.03.03.05.05 AXS6570-110 Booster Special Instrumentation - Terminate, Label all Special Cables 10 05-Apr-12 18-Apr-12 $0.00 99

1.03.03.05.05 AXS6570-130 Booster Special Instrumentation - Modify Rack Penitration for Custom Patch Panel Install - (2 total) 4 19-Apr-12 24-Apr-12 $0.00 99

1.03.03.05.05 AXS6570-140 Booster Special Instrumentation - Install Patch Panel for BPM Diagnostics Racks (2 total) 4 25-Apr-12 30-Apr-12 $0.00 99

1.03.03.05.05 AXS6570-180 Booster Special Instrumentation - Populate Rack w/Sub-System Electronics 5 01-May-12 07-May-12 $0.00 99

Linac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 Installation 203 05-Aug-11 29-May-12 $16,652.25 769

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

13-Dec-11

05-Aug-11

24-Oct-11

10-Jan-12

23-Feb-12

03-May-12

10-Jan-12

05-Aug-11

15-Dec-11

30-Dec-11

10-Jan-12

04-Jan-12

01-Jun-11

29-Jun-11

23-Jan-12

17-Jan-12

23-Jan-12

23-Jan-12

11-Oct-11

23-Jan-12

01-Jun-11

29-Jun-11

27-Jan-12

17-Jan-12

23-Jan-12

03-May-12

05-Apr-12

17-May-12

23-May-12

17-May-12

05-Jun-12

14-Jun-12

25-Jun-12

05-Apr-12

19-Apr-12

25-Apr-12

01-May-12
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1.03.03.05.05 AXS6530 LBTL Instrumentation - Final Installation & Cable Terminations & Connect Test - Part 2 (fix tasks similar to LBTL... 25 24-Apr-12 29-May-12 $16,652.25 81

1.03.03.05.05 AXS6530-100 LBTL Instrumentation - Install Vacuum Diagnostics & Supports - Part 2 10 13-Mar-12 26-Mar-12 $0.00 776

1.03.03.05.05 AXS6530-110 LBTL Instrumentation - Survey & Align Vacuum Diagnostics - Part 2 10 27-Mar-12 09-Apr-12 $0.00 776

1.03.03.05.05 AXS6530-120 LBTL Instrumentation - Terminate & Label BPM Cables - Part 2 8 04-Apr-12 13-Apr-12 $0.00 776

1.03.03.05.05 AXS6530-130 LBTL Instrumentation - Terminate & Label Special Cables - Part 2 12 04-Jan-12 20-Jan-12 $0.00 851

1.03.03.05.05 AXS6530-140 LBTL Instrumentation - Modify Rack Penetrations - Part 2 4 05-Aug-11 10-Aug-11 $0.00 944

1.03.03.05.05 AXS6530-150 LBTL Instrumentation - Install Patch Panel - Part 2 4 02-Sep-11 08-Sep-11 $0.00 928

1.03.03.05.05 AXS6530-160 LBTL Instrumentation - Install RF Boxes & SIO2 Cables - Part 2 8 16-Apr-12 25-Apr-12 $0.00 776

1.03.03.05.05 AXS6530-170 LBTL Instrumentation - Populate BPM Electronics - Part 2 4 29-Feb-12 05-Mar-12 $0.00 813

1.03.03.05.05 AXS6530-180 LBTL Instrumentation - Install Patch Cables - Part 2 4 06-Mar-12 09-Mar-12 $0.00 825

1.03.03.05.05 AXS6530-190 LBTL Instrumentation - Populate Subsystem Electronics - Part 2 8 06-Mar-12 15-Mar-12 $0.00 821

Booster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 Installation 166 11-Oct-11 08-Jun-12 $16,652.25 761

1.03.03.05.05 AXS6540 BSRTL Instrumentation - Final Installation & Cable Terminations & Connect Test - (fix tasks similar to LBTL-Part 1 20 16-Dec-11 17-Jan-12 $16,652.25 174

1.03.03.05.05 AXS6540-100 BSRTL Instrumentation - Install all P1 Vacuum Diagnostics & Supports - Part 1 10 09-Apr-12 20-Apr-12 $0.00 761

1.03.03.05.05 AXS6540-110 BSRTL Instrumentation - Survey & Allignment all P1 Vacuum Diagnostics - Part 1 10 23-Apr-12 04-May-12 $0.00 761

1.03.03.05.05 AXS6540-120 BSRTL Instrumentation - Timing, Terminate, Label All P1 BPM Cables - Part 1 8 01-May-12 10-May-12 $0.00 761

1.03.03.05.05 AXS6540-130 BSRTL Instrumentation - Terminate, Label all P1 Special Cables - Part 1 12 11-May-12 29-May-12 $0.00 761

1.03.03.05.05 AXS6540-140 BSRTL Instrumentation - Modify Rack Penitration for Custom Patch Panel Install - Part 1 4 11-Oct-11 14-Oct-11 $0.00 903

1.03.03.05.05 AXS6540-150 BSRTL Instrumentation - Install Patch Panel for BPM Diagnostics Racks - Part 1 4 09-Nov-11 14-Nov-11 $0.00 887

1.03.03.05.05 AXS6540-160 BSRTL Instrumentation - Install all P1 RF Boxes, Label & Connect P1 SIO2 Cables - Part 1 8 11-May-12 22-May-12 $0.00 765

1.03.03.05.05 AXS6540-170 BSRTL Instrumentation - Populate Rack w/BPM Electronics (4 Rcvr) - Part 1 4 06-Mar-12 09-Mar-12 $0.00 813

1.03.03.05.05 AXS6540-180 BSRTL Instrumentation - Install Patch Cables - Part 1 4 12-Mar-12 15-Mar-12 $0.00 821

1.03.03.05.05 AXS6540-190 BSRTL Instrumentation - Populate Rack w/Sub-System Electronics - Part 1 8 30-May-12 08-Jun-12 $0.00 761

Booster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 Installation 145 16-Dec-11 13-Jul-12 $80,308.48 737

1.03.03.05.05 AXS6550 BSRTL Instrumentation- Final Installation & Cable Terminations & Connect Test - Part 2 (fix tasks similar to LBT... 20 30-May-12 26-Jun-12 $80,308.48 202

1.03.03.05.05 AXS6550-100 BSRTL Instrumentation - Install all P1 Vacuum Diagnostics & Supports - Part 2 10 11-May-12 24-May-12 $0.00 737

1.03.03.05.05 AXS6550-110 BSRTL Instrumentation - Survey & Allignment all P1 Vacuum Diagnostics - Part 2 10 25-May-12 08-Jun-12 $0.00 737

1.03.03.05.05 AXS6550-120 BSRTL Instrumentation - Timing, Terminate, Label All P1 BPM Cables - Part 2 8 05-Jun-12 14-Jun-12 $0.00 737

1.03.03.05.05 AXS6550-130 BSRTL Instrumentation - Terminate, Label all P1 Special Cables - Part 2 12 15-Jun-12 02-Jul-12 $0.00 737

1.03.03.05.05 AXS6550-140 BSRTL Instrumentation - Modify Rack Penitration for Custom Patch Panel Install - Part 2 4 16-Dec-11 21-Dec-11 $0.00 862

1.03.03.05.05 AXS6550-150 BSRTL Instrumentation - Install Patch Panel for BPM Diagnostics Racks - Part 2 4 18-Jan-12 23-Jan-12 $0.00 846

1.03.03.05.05 AXS6550-160 BSRTL Instrumentation - Install all P1 RF Boxes, Label & Connect P1 SIO2 Cables - Part 2 8 15-Jun-12 26-Jun-12 $0.00 749

1.03.03.05.05 AXS6550-170 BSRTL Instrumentation - Populate Rack w/BPM Electronics (4 Rcvr) - Part 2 4 12-Mar-12 15-Mar-12 $0.00 813

1.03.03.05.05 AXS6550-180 BSRTL Instrumentation - Install Patch Cables - Part 2 4 16-Mar-12 21-Mar-12 $0.00 817

1.03.03.05.05 AXS6550-190 BSRTL Instrumentation - Populate Rack w/Sub-System Electronics - Part 2 8 03-Jul-12 13-Jul-12 $0.00 737

Injection System Installation of RF SystemsInjection System Installation of RF SystemsInjection System Installation of RF Systems 177 27-Jun-11 15-Mar-12 $283,439.18 142

Injector System InstallationInjector System InstallationInjector System Installation 177 27-Jun-11 15-Mar-12 $0.00 142

Booster Ring RF InstallationBooster Ring RF InstallationBooster Ring RF Installation 149 27-Jun-11 03-Feb-12 $0.00 164

1.03.03.05.06 AXS6630 Booster Ring RF Cavity - Installation & Test 42 18-Oct-11 19-Dec-11 $0.00 145

1.03.03.05.06 AXS6640 Booster Ring RF Transmitter - Installation & Test 42 05-Dec-11 03-Feb-12 $0.00 114

1.03.03.05.06 AXS6650 Booster Ring RF Straight Vacuum System - Installation 42 18-Oct-11 19-Dec-11 $0.00 125

1.03.03.05.06 AXS6670 Booster Ring RF Cooling Water System - Install Complete 0 27-Jun-11 $0.00 313

LINAC InstallationLINAC InstallationLINAC Installation 166 15-Jul-11 15-Mar-12 $0.00 142

1.03.03.05.06 AXS1060 LINAC Front End - Installation in Tunnel 10 15-Jul-11 28-Jul-11 $0.00 214

1.03.03.05.06 AXS1070 LINAC - Vendor Integrated Testing 15 02-Feb-12 23-Feb-12 $0.00 142

1.03.03.05.06 AXS1090 LINAC - Vendor Conditioning 15 24-Feb-12 15-Mar-12 $0.00 142

1.03.03.05.06 AXS1115 LINAC - Start Installation 0 11-Oct-11 $0.00 92

1.03.03.05.06 AXS1117 LINAC - Support Vendor Installation 40 11-Oct-11 08-Dec-11 $0.00 92

1.03.03.05.06 AXS1118 LINAC - Finish Installation 0 01-Feb-12 $0.00 56

Planning PackagePlanning PackagePlanning Package 73 18-Oct-11 03-Feb-12 $283,439.18 114

1.03.03.05.06 PAXS6600 PLANNING PACKAGE _Booster Ring RF Vacuum System - Installation 73 18-Oct-11 03-Feb-12 $283,439.18 114

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

24-Apr-12

13-Mar-12

27-Mar-12

04-Apr-12

04-Jan-12

05-Aug-11

02-Sep-11

16-Apr-12

29-Feb-12

06-Mar-12

06-Mar-12

16-Dec-11

09-Apr-12

23-Apr-12

01-May-12

11-May-12

11-Oct-11

09-Nov-11

11-May-12

06-Mar-12

12-Mar-12

30-May-12

30-May-12

11-May-12

25-May-12

05-Jun-12

15-Jun-12

16-Dec-11

18-Jan-12

15-Jun-12

12-Mar-12

16-Mar-12

03-Jul-12

18-Oct-11

05-Dec-11

18-Oct-11

27-Jun-11, Booster Ring RF Cooling Water System - Install Complete

15-Jul-11

02-Feb-12

24-Feb-12

11-Oct-11 LINAC - Start Installation

11-Oct-11

01-Feb-12, LINAC - Finish Installation

18-Oct-11

  

DRAFT - FULL INSTALLATION SCHEDULE

        Data Date: 01-Jan-11  24-Jan-11 - 16:33 -  Page 4 of 35



NSLS2 WBS CODE FIELD Activity ID Activity Name Dur Start Finish BL Project Total
Cost

Total Float

Injection System Installation of Vendor Supplied SystemsInjection System Installation of Vendor Supplied SystemsInjection System Installation of Vendor Supplied Systems 290 15-Jul-11 10-Sep-12 $3,175,980.50 12

Injector System InstallationInjector System InstallationInjector System Installation 218 26-Oct-11 10-Sep-12 $0.00 12

Booster InstallationBooster InstallationBooster Installation 218 26-Oct-11 10-Sep-12 $0.00 12

1.03.03.05.07 AXS1415 Booster - Start Install Milestone 0 05-Apr-12 $0.00 12

1.03.03.05.07 AXS1425 Booster - BNL Installation 110 05-Apr-12 10-Sep-12 $0.00 12

1.03.03.05.07 AXS1425-100 Booster - Install booster magnet girders in booster tunnel-NW quadrant 10 05-Apr-12 18-Apr-12 $0.00 12

1.03.03.05.07 AXS1425-110 Booster - Install booster magnet girders in booster tunnel-SW quadrant 10 12-Apr-12 25-Apr-12 $0.00 12

1.03.03.05.07 AXS1425-120 Booster - Install booster magnet girders in booster tunnel-NE quadrant 10 19-Apr-12 02-May-12 $0.00 12

1.03.03.05.07 AXS1425-130 Booster - Install booster magnet girders in booster tunnel-SE quadrant 10 26-Apr-12 09-May-12 $0.00 12

1.03.03.05.07 AXS1425-140 Booster - Initial alignment of girders 10 03-May-12 16-May-12 $0.00 37

1.03.03.05.07 AXS1425-150 Booster - Install W straight section (diagnostics) 10 10-May-12 23-May-12 $0.00 12

1.03.03.05.07 AXS1425-160 Booster - Install N straight section (extraction) 10 10-May-12 23-May-12 $0.00 12

1.03.03.05.07 AXS1425-170 Booster - Install S straight section (injection) 10 10-May-12 23-May-12 $0.00 12

1.03.03.05.07 AXS1425-180 Booster - Install extraction system 10 24-May-12 07-Jun-12 $0.00 12

1.03.03.05.07 AXS1425-190 Booster - Install injection system 10 24-May-12 07-Jun-12 $0.00 12

1.03.03.05.07 AXS1425-200 Booster - Install LB-TL part II before booster commissioning  ***should be part of TL install**** 10 08-Jun-12 21-Jun-12 $0.00 12

1.03.03.05.07 AXS1425-210 Booster - Install BSR TL part I: beam dump, magnets, diagnostics TL  ***should be part of TL install**** 10 08-Jun-12 21-Jun-12 $0.00 12

1.03.03.05.07 AXS1425-220 Booster - Repeat position measurement and alignment procedure for all magnets 10 22-Jun-12 06-Jul-12 $0.00 12

1.03.03.05.07 AXS1425-225 Booster - Install Power Supplies and Racks 15 27-Oct-11 17-Nov-11 $0.00 190

1.03.03.05.07 AXS1425-230 Booster - Install power supplies and racks - complete 0 26-Oct-11 $0.00 185

1.03.03.05.07 AXS1425-240 Booster - Terminate and connect magnets, vacuum and diagnostics to infrastructure (ISb) 20 09-Jul-12 03-Aug-12 $0.00 12

1.03.03.05.07 AXS1425-250 Booster - Terminate and connect cables, water and air pipes (tunnel) 20 09-Jul-12 03-Aug-12 $0.00 27

1.03.03.05.07 AXS1425-290 Booster - Repeat position measurement for all magnets 10 06-Aug-12 17-Aug-12 $0.00 27

1.03.03.05.07 AXS1425-300 Booster - Install Booster Controls 10 06-Aug-12 17-Aug-12 $0.00 27

1.03.03.05.07 AXS1425-310 Booster - Pumpdown Leackcheck and Condition Vacuum System 25 06-Aug-12 10-Sep-12 $0.00 12

1.03.03.05.07 AXS1435 Booster - Install Complete Milestone 0 10-Sep-12 $0.00 12

Planning PackagePlanning PackagePlanning Package 290 15-Jul-11 10-Sep-12 $3,175,980.50 -125

1.03.03.05.07 PAXS1435 PLANNING PACKAGE_ Booster Installation 290 15-Jul-11 10-Sep-12 $3,175,980.50 -125

Injection System Installation of Transport Line MagnetsInjection System Installation of Transport Line MagnetsInjection System Installation of Transport Line Magnets 173 29-Nov-11 03-Aug-12 $133,489.35 395

Linac To Booster Transport LineLinac To Booster Transport LineLinac To Booster Transport Line 173 29-Nov-11 03-Aug-12 $83,154.12 395

LBTL AssemblyLBTL AssemblyLBTL Assembly 56 29-Nov-11 17-Feb-12 $0.00 107

1.03.03.05.08 AXS3735-010 LBTL Part 1 Girder Integration (5 to 7 parts) 10 29-Nov-11 12-Dec-11 $0.00 56

1.03.03.05.08 AXS3735-020 LBTL Part 2 Girder Integration (5 to 7 parts) 10 06-Feb-12 17-Feb-12 $0.00 107

LBTL InstallationLBTL InstallationLBTL Installation 171 01-Dec-11 03-Aug-12 $83,154.12 395

1.03.03.05.08 AXS6740 LBTL Part 1 - Installation of Shielding (BNL)  (should be in 1.03.06.04) 20 09-Jul-12 03-Aug-12 $48,319.07 395

1.03.03.05.08 AXS6810 LBTL Magnets Part 1 - Girder Install (BNL) 10 01-Dec-11 14-Dec-11 $0.00 56

1.03.03.05.08 AXS6815 LBTL Utilities & Power Part 1 - Hookup Magnets (BNL) 2 15-Dec-11 16-Dec-11 $0.00 199

1.03.03.05.08 AXS6820 LBTL Magnets Part 1 - Survey & Alignment (BNL) 3 02-Feb-12 06-Feb-12 $8,970.01 169

1.03.03.05.08 AXS6825 LBTL Magnets Part 2 - Girder Install (BNL) 10 08-Feb-12 22-Feb-12 $0.00 147

1.03.03.05.08 AXS6830 LBTL Utilities & Power Part 2 - Hookup Magnets (BNL) 2 23-Feb-12 24-Feb-12 $6,193.79 147

1.03.03.05.08 AXS6840 LBTL Magnets Part 2 - Survey & Alignment (BNL) 3 30-May-12 01-Jun-12 $19,671.24 81

Booster to Storage Ring Transport LineBooster to Storage Ring Transport LineBooster to Storage Ring Transport Line 71 22-Mar-12 29-Jun-12 $50,335.23 202

BSRTLAssemblyBSRTLAssemblyBSRTLAssembly 34 22-Mar-12 08-May-12 $0.00 209

1.03.03.05.08 AXS3740-010 BSRTL Part 1 Girder Integration (5 to 7 parts) 10 22-Mar-12 04-Apr-12 $0.00 75

1.03.03.05.08 AXS3740-020 BSRTL Part 2 Girder Integration (5 to 7 parts) 10 25-Apr-12 08-May-12 $0.00 209

BSRTL InstallationBSRTL InstallationBSRTL Installation 69 26-Mar-12 29-Jun-12 $50,335.23 202

1.03.03.05.08 AXS6850 BSRTL Magnets Part 1 - Girder Install (BNL) 10 26-Mar-12 06-Apr-12 $24,299.77 115

1.03.03.05.08 AXS6855 BSRTL Utilities & Power Part 1 - Hookup Magnets (BNL) 2 09-Apr-12 10-Apr-12 $12,149.88 115

1.03.03.05.08 AXS6860 BSRTL Magnets Part 1 - Survey & Alignment (BNL) 3 11-Apr-12 13-Apr-12 $13,885.58 115

1.03.03.05.08 AXS6870 BSRTL Magnets Part 2 - Girder Install (BNL) 10 27-Apr-12 10-May-12 $0.00 232

1.03.03.05.08 AXS6875 BSRTL Utilities & Power Part 2 - Hookup Magnets (BNL) 2 11-May-12 14-May-12 $0.00 232

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

05-Apr-12 Booster - Start Install Milestone

05-Apr-12

05-Apr-12

12-Apr-12

19-Apr-12

26-Apr-12

03-May-12

10-May-12

10-May-12

10-May-12

24-May-12

24-May-12

08-Jun-12

08-Jun-12

22-Jun-12

27-Oct-11

26-Oct-11, Booster - Install power supplies and racks - complete

09-Jul-12

09-Jul-12

06-Aug-12

06-Aug-12

06-Aug-12

10-Sep-12, Booster - Install Complete Milestone

15-Jul-11

29-Nov-11

06-Feb-12

09-Jul-12

01-Dec-11

15-Dec-11

02-Feb-12

08-Feb-12

23-Feb-12

30-May-12

22-Mar-12

25-Apr-12

26-Mar-12

09-Apr-12

11-Apr-12

27-Apr-12

11-May-12
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1.03.03.05.08 AXS6880 BSRTL Magnets Part 2 - Survey & Alignment (BNL) 3 27-Jun-12 29-Jun-12 $0.00 202

Storage RingStorage RingStorage Ring 602 20-Dec-10 A 16-May-13 $12,736,718.69 527

Storage Ring InstallationStorage Ring InstallationStorage Ring Installation 602 20-Dec-10 A 16-May-13 $12,736,718.69 527

Pentant 1Pentant 1Pentant 1 161 15-Feb-11 05-Oct-11 $0.00 485

1.03.04.09 ASR5698 P1 Start Installation of Equipment 0 15-Feb-11 $0.00 138

1.03.04.09 ASR5699 P1 Full Utilities Available 0 31-May-11 $0.00 205

1.03.04.09 ASR5700 P1 Installation & Survey Complete 0 14-Sep-11 $0.00 417

1.03.04.09 ASR5705 P1 Experimental Floor Handoff (CSX) 0 05-Oct-11 $0.00 485

Pentant 2Pentant 2Pentant 2 165 02-Jun-11 02-Feb-12 $0.00 850

1.03.04.09 ASR5708 P2 Start Installation of Equipment 0 02-Jun-11 $0.00 126

1.03.04.09 ASR5709 P2 Full Utilities Available 0 15-Nov-11 $0.00 902

1.03.04.09 ASR5710 P2  Installation & Survey Complete 0 11-Jan-12 $0.00 338

1.03.04.09 ASR5711 P2 Experimental Floor Handoff (XPD, HXN) 0 02-Feb-12 $0.00 366

Pentant 3Pentant 3Pentant 3 169 27-Sep-11 01-Jun-12 $0.00 766

1.03.04.09 ASR5712 P3 Start Installation of Equipment 0 27-Sep-11 $0.00 98

1.03.04.09 ASR5713 P3 Full Utilities Available 0 30-Dec-11 $0.00 872

1.03.04.09 ASR5714 P3 Installation & Survey Complete 0 10-May-12 $0.00 254

1.03.04.09 ASR5715 P3 Experimental Floor Handoff (SRX) 0 01-Jun-12 $0.00 352

Pentant 4Pentant 4Pentant 4 213 28-Nov-11 01-Oct-12 $0.00 682

1.03.04.09 ASR5716 P4 Start Installation of Equipment 0 28-Nov-11 $0.00 109

1.03.04.09 ASR5717 P4 Full Utilities Available 0 14-Feb-12 $0.00 842

1.03.04.09 ASR5718 P4  Installation & Survey Complete 0 10-Sep-12 $0.00 170

1.03.04.09 ASR5719 P4 Experimental Floor Handoff (IXS, CHX) 0 01-Oct-12 $0.00 188

Pentant 5Pentant 5Pentant 5 252 09-Feb-12 12-Feb-13 $0.00 66

1.03.04.09 ASR5721 P5 Start Installation of Equipment 0 09-Feb-12 $0.00 119

1.03.04.09 ASR5722 P5 Full Utilities Available 0 09-Apr-12 $0.00 185

1.03.04.09 ASR5723 P5  Installation & Survey Complete 0 12-Feb-13 $0.00 66

Ops-CenterOps-CenterOps-Center 525 15-Feb-11 25-Mar-13 $0.00 565

1.03.04.09 ASR5736 Ops-Center Start Installation of Equipment 0 15-Feb-11 $0.00 253

1.03.04.09 ASR5737 Ops-Center Full Utilities Available 0 31-May-11 $0.00 180

1.03.04.09 ASR5738 Ops-Center Installation Complete 0 25-Mar-13 $0.00 565

RF BuildingRF BuildingRF Building 494 23-Mar-11 15-Mar-13 $0.00 44

1.03.04.09 ASR5756 RF Building Start Installation of Equipment 0 23-Mar-11 $0.00 168

1.03.04.09 ASR5757 RF Building Full Utilities Available 0 11-Aug-11 $0.00 160

1.03.04.09 ASR5758 RF Building Installation Complete 0 15-Mar-13 $0.00 44

Storage Ring Installation & Test of Mechanical UtilitiesStorage Ring Installation & Test of Mechanical UtilitiesStorage Ring Installation & Test of Mechanical Utilities 490 28-Feb-11 12-Feb-13 $2,374,270.90 593

Pentant 1Pentant 1Pentant 1 146 28-Feb-11 23-Sep-11 $0.00 385

1.03.04.09.01 ASR4473-092 P1 - Mechanical Utilities - Service Bldg Water System - (Vendor Task) 15 03-May-11 23-May-11 $0.00 136

1.03.04.09.01 ASR4705 P1 - Install Compressed Air (vendor task)  *******Torcon task, may be completed with BOD******** 5 28-Feb-11 04-Mar-11 $0.00 264

1.03.04.09.01 ASR4707 P1 - Water Manifolds & Compressed Air Pressure & Flow Test (vendor test with BNL oversight) 10 07-Mar-11 18-Mar-11 $0.00 264

1.03.04.09.01 ASR4710 P1 - Install Vertical Water Drop 30 03-Mar-11 13-Apr-11 $0.00 166

1.03.04.09.01 AXS6235-300 P1 - Mechanical Utilities - Service Bldg Water System - Test & Commission 5 24-May-11 31-May-11 $0.00 180

1.03.04.09.01 GMU-100-023 P1 - Connect Water to Girder & Dipole Magnets - Cell 23  (other 23??) 5 15-Sep-11 21-Sep-11 $0.00 385

1.03.04.09.01 GMU-100-024 P1 - Connect Water to Girder & Dipole Magnets - Cell 24 5 17-Jun-11 23-Jun-11 $0.00 194

1.03.04.09.01 GMU-100-025 P1 - Connect Water to Girder & Dipole Magnets - Cell 25 5 01-Jul-11 11-Jul-11 $0.00 192

1.03.04.09.01 GMU-100-026 P1 - Connect Water to Girder & Dipole Magnets - Cell 26 5 27-Jul-11 02-Aug-11 $0.00 184

1.03.04.09.01 GMU-100-027 P1 - Connect Water to Girder & Dipole Magnets - Cell 27 5 17-Aug-11 23-Aug-11 $0.00 177

1.03.04.09.01 GMU-100-028 P1 - Connect Water to Girder & Dipole Magnets - Cell 28 5 08-Sep-11 14-Sep-11 $0.00 170

1.03.04.09.01 GMU-200-023 P1 - Pressure & Flow Test Magnet Water (per pentant) (set up by cell) (FS) - Cell 23 2 22-Sep-11 23-Sep-11 $0.00 385

1.03.04.09.01 GMU-200-024 P1 - Pressure & Flow Test Magnet Water (per pentant) (set up by cell) (FS) - Cell 24 2 24-Jun-11 27-Jun-11 $0.00 194

1.03.04.09.01 GMU-200-025 P1 - Pressure & Flow Test Magnet Water (per pentant) (set up by cell) (FS) - Cell 25 2 12-Jul-11 13-Jul-11 $0.00 192

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

27-Jun-12

15-Feb-11, P1 Start Installation of Equipment

31-May-11, P1 Full Utilities Available

14-Sep-11, P1 Installation & Survey Complete

05-Oct-11, P1 Experimental Floor Handoff (CSX)

02-Jun-11, P2 Start Installation of Equipment

15-Nov-11, P2 Full Utilities Available

11-Jan-12, P2  Installation & Survey Complete

02-Feb-12, P2 Experimental Floor Handoff (XPD, HXN)

27-Sep-11, P3 Start Installation of Equipment

30-Dec-11, P3 Full Utilities Available

10-May-12, P3 Installation & Survey Complete

01-Jun-12, P3 Experimental Floor Handoff (SRX)

28-Nov-11, P4 Start Installation of Equipment

14-Feb-12, P4 Full Utilities Available

10-Sep-12, P4  Installation & Survey Complete

01-Oct-12, P4 Experimental Floor Handoff (IXS, CHX)

09-Feb-12, P5 Start Installation of Equipment

09-Apr-12, P5 Full Utilities Available

12-Feb-13, P5  Installation & Survey Complete

15-Feb-11, Ops-Center Start Installation of Equipment

31-May-11, Ops-Center Full Utilities Available

25-Mar-13, Ops-Center Installation Complete

23-Mar-11, RF Building Start Installation of Equipment

11-Aug-11, RF Building Full Utilities Available

15-Mar-13, RF Building Installation Complete

03-May-11

28-Feb-11

07-Mar-11

03-Mar-11

24-May-11

15-Sep-11

17-Jun-11

01-Jul-11

27-Jul-11

17-Aug-11

08-Sep-11

22-Sep-11

24-Jun-11

12-Jul-11
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NSLS2 WBS CODE FIELD Activity ID Activity Name Dur Start Finish BL Project Total
Cost

Total Float

1.03.04.09.01 GMU-200-026 P1 - Pressure & Flow Test Magnet Water (per pentant) (set up by cell) (FS) - Cell 26 2 03-Aug-11 04-Aug-11 $0.00 184

1.03.04.09.01 GMU-200-027 P1 - Pressure & Flow Test Magnet Water (per pentant) (set up by cell) (FS) - Cell 27 2 24-Aug-11 25-Aug-11 $0.00 177

1.03.04.09.01 GMU-200-028 P1 - Pressure & Flow Test Magnet Water (per pentant) (set up by cell) (FS) - Cell 28 2 15-Sep-11 16-Sep-11 $0.00 170

Pentant 2Pentant 2Pentant 2 157 03-Jun-11 23-Jan-12 $0.00 311

1.03.04.09.01 ASR4470-200 P2 - Mechanical Utilities - Storage Ring Tunnel Piping - Vendor Fabrication & Assembly - P2 30 03-Jun-11 18-Jul-11 $0.00 148

1.03.04.09.01 ASR4473-093 P2 - Mechanical Utilities - Service Bldg Water System - Pentant 2 - (Vendor Task) 65 05-Aug-11 07-Nov-11 $0.00 136

1.03.04.09.01 ASR4750 P2 - Install Compressed Air (vendor task)   *******Torcon task, may be completed with BOD******** 5 12-Jul-11 18-Jul-11 $0.00 428

1.03.04.09.01 ASR4752 P2 - Water Manifolds & Compressed Air Pressure & Flow Test (vendor test with BNL oversight) 10 19-Jul-11 01-Aug-11 $0.00 428

1.03.04.09.01 ASR4755 P2 - Install Vertical Water Drop 30 08-Jun-11 21-Jul-11 $0.00 148

1.03.04.09.01 AXS6235-400 P2 - Mechanical Utilities - Service Bldg Water System - Pentant 2 - Test & Commission 5 09-Nov-11 15-Nov-11 $0.00 136

1.03.04.09.01 GMU-100-001 P2 - Connect Water to Girder & Dipole Magnets - Cell 1 5 09-Nov-11 15-Nov-11 $0.00 152

1.03.04.09.01 GMU-100-002 P2 - Connect Water to Girder & Dipole Magnets - Cell 2 5 01-Dec-11 07-Dec-11 $0.00 146

1.03.04.09.01 GMU-100-003 P2 - Connect Water to Girder & Dipole Magnets - Cell 3 5 21-Dec-11 28-Dec-11 $0.00 140

1.03.04.09.01 GMU-100-004 P2 - Connect Water to Girder & Dipole Magnets - Cell 4 5 12-Jan-12 19-Jan-12 $0.00 134

1.03.04.09.01 GMU-100-029 P2 - Connect Water to Girder & Dipole Magnets - Cell 29 5 17-Oct-11 21-Oct-11 $0.00 152

1.03.04.09.01 GMU-100-030 P2 - Connect Water to Girder & Dipole Magnets - Cell 30 5 19-Oct-11 25-Oct-11 $0.00 158

1.03.04.09.01 GMU-200-001 P2 - Pressure & Flow Test Magnet Water - Cell 1 2 16-Nov-11 17-Nov-11 $0.00 152

1.03.04.09.01 GMU-200-002 P2 - Pressure & Flow Test Magnet Water - Cell 2 2 08-Dec-11 09-Dec-11 $0.00 146

1.03.04.09.01 GMU-200-003 P2 - Pressure & Flow Test Magnet Water - Cell 3 2 29-Dec-11 30-Dec-11 $0.00 140

1.03.04.09.01 GMU-200-004 P2 - Pressure & Flow Test Magnet Water - Cell 4 2 20-Jan-12 23-Jan-12 $0.00 134

1.03.04.09.01 GMU-200-029 P2 - Pressure & Flow Test Magnet Water - Cell 29 2 16-Nov-11 17-Nov-11 $0.00 136

1.03.04.09.01 GMU-200-030 P2 - Pressure & Flow Test Magnet Water - Cell 30 2 16-Nov-11 17-Nov-11 $0.00 144

Pentant 3Pentant 3Pentant 3 161 28-Sep-11 21-May-12 $0.00 242

1.03.04.09.01 ASR4470-300 P3 - Mechanical Utilities - Storage Ring Tunnel Piping - Vendor Fabrication & Assembly - P3 30 28-Sep-11 10-Nov-11 $0.00 128

1.03.04.09.01 ASR4473-101 P3 - Mechanical Utilities - Service Bldg Water System - Pentant 3 - Vendor Install 30 09-Nov-11 22-Dec-11 $0.00 154

1.03.04.09.01 ASR4795 P3 - Install Compressed Air (vendor task)   *******Torcon task, may be completed with BOD******** 5 03-Nov-11 10-Nov-11 $0.00 363

1.03.04.09.01 ASR4796 P3 - Water Manifolds & Compressed Air Pressure & Flow Test (vendor test with BNL oversight) 10 11-Nov-11 28-Nov-11 $0.00 363

1.03.04.09.01 ASR4800 P3 - Install Vertical Water Drop 30 03-Oct-11 15-Nov-11 $0.00 128

1.03.04.09.01 AXS6235-500 P3 - Mechanical Utilities - Service Bldg Water System - Pentant 3 - Test & Commission 5 23-Dec-11 30-Dec-11 $0.00 154

1.03.04.09.01 GMU-100-005 P3 - Connect Water to Girder & Dipole Magnets - Cell 5 5 13-Feb-12 17-Feb-12 $0.00 121

1.03.04.09.01 GMU-100-006 P3 - Connect Water to Girder & Dipole Magnets - Cell 6 5 23-Feb-12 29-Feb-12 $0.00 122

1.03.04.09.01 GMU-100-007 P3 - Connect Water to Girder & Dipole Magnets - Cell 7 5 14-Mar-12 20-Mar-12 $0.00 116

1.03.04.09.01 GMU-100-008 P3 - Connect Water to Girder & Dipole Magnets - Cell 8 5 03-Apr-12 09-Apr-12 $0.00 110

1.03.04.09.01 GMU-100-009 P3 - Connect Water to Girder & Dipole Magnets - Cell 9 5 23-Apr-12 27-Apr-12 $0.00 104

1.03.04.09.01 GMU-100-010 P3 - Connect Water to Girder & Dipole Magnets - Cell 10 5 11-May-12 17-May-12 $0.00 98

1.03.04.09.01 GMU-200-005 P3 - Pressure & Flow Test Magnet Water - Cell 5 2 21-Feb-12 22-Feb-12 $0.00 121

1.03.04.09.01 GMU-200-006 P3 - Pressure & Flow Test Magnet Water - Cell 6 2 01-Mar-12 02-Mar-12 $0.00 122

1.03.04.09.01 GMU-200-007 P3 - Pressure & Flow Test Magnet Water - Cell 7 2 21-Mar-12 22-Mar-12 $0.00 116

1.03.04.09.01 GMU-200-008 P3 - Pressure & Flow Test Magnet Water - Cell 8 2 10-Apr-12 11-Apr-12 $0.00 110

1.03.04.09.01 GMU-200-009 P3 - Pressure & Flow Test Magnet Water - Cell 9 2 30-Apr-12 01-May-12 $0.00 104

1.03.04.09.01 GMU-200-010 P3 - Pressure & Flow Test Magnet Water - Cell 10 2 18-May-12 21-May-12 $0.00 98

Pentant 4Pentant 4Pentant 4 205 29-Nov-11 19-Sep-12 $0.00 143

1.03.04.09.01 ASR4470-400 P4 - Mechanical Utilities - Storage Ring Tunnel Piping - Vendor Fabrication & Assembly - P4 30 29-Nov-11 11-Jan-12 $0.00 148

1.03.04.09.01 ASR4473-102 P4 - Mechanical Utilities - Service Bldg Water System - Pentant 4 - Vendor Install 30 23-Dec-11 07-Feb-12 $0.00 172

1.03.04.09.01 ASR4840 P4 - Install Compressed Air (vendor task)   *******Torcon task, may be completed with BOD******** 5 05-Jan-12 11-Jan-12 $0.00 308

1.03.04.09.01 ASR4841 P4 - Water Manifolds & Compressed Air Pressure & Flow Test (vendor test with BNL oversight) 10 12-Jan-12 26-Jan-12 $0.00 308

1.03.04.09.01 ASR4845 P4 - Install Vertical Water Drop 30 02-Dec-11 17-Jan-12 $0.00 148

1.03.04.09.01 AXS6235-600 P4 - Mechanical Utilities - Service Bldg Water System - Pentant 4 - Test & Commission 5 08-Feb-12 14-Feb-12 $0.00 172

1.03.04.09.01 GMU-100-011 P4 - Connect Water to Girder & Dipole Magnets - Cell 11 5 12-Jun-12 18-Jun-12 $0.00 85

1.03.04.09.01 GMU-100-012 P4 - Connect Water to Girder & Dipole Magnets - Cell 12 5 21-Jun-12 27-Jun-12 $0.00 86

1.03.04.09.01 GMU-100-013 P4 - Connect Water to Girder & Dipole Magnets - Cell 13 5 12-Jul-12 18-Jul-12 $0.00 80

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

03-Aug-11

24-Aug-11

15-Sep-11

03-Jun-11

05-Aug-11

12-Jul-11

19-Jul-11

08-Jun-11

09-Nov-11

09-Nov-11

01-Dec-11

21-Dec-11

12-Jan-12

17-Oct-11

19-Oct-11

16-Nov-11

08-Dec-11

29-Dec-11

20-Jan-12

16-Nov-11

16-Nov-11

28-Sep-11

09-Nov-11

03-Nov-11

11-Nov-11

03-Oct-11

23-Dec-11

13-Feb-12

23-Feb-12

14-Mar-12

03-Apr-12

23-Apr-12

11-May-12

21-Feb-12

01-Mar-12

21-Mar-12

10-Apr-12

30-Apr-12

18-May-12

29-Nov-11

23-Dec-11

05-Jan-12

12-Jan-12

02-Dec-11

08-Feb-12

12-Jun-12

21-Jun-12

12-Jul-12
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1.03.04.09.01 GMU-100-014 P4 - Connect Water to Girder & Dipole Magnets - Cell 14 5 01-Aug-12 07-Aug-12 $0.00 74

1.03.04.09.01 GMU-100-015 P4 - Connect Water to Girder & Dipole Magnets - Cell 15 5 21-Aug-12 27-Aug-12 $0.00 68

1.03.04.09.01 GMU-100-016 P4 - Connect Water to Girder & Dipole Magnets - Cell 16 5 11-Sep-12 17-Sep-12 $0.00 62

1.03.04.09.01 GMU-200-011 P4 - Pressure & Flow Test Magnet Water - Cell 11 2 19-Jun-12 20-Jun-12 $0.00 85

1.03.04.09.01 GMU-200-012 P4 - Pressure & Flow Test Magnet Water - Cell 12 2 28-Jun-12 29-Jun-12 $0.00 86

1.03.04.09.01 GMU-200-013 P4 - Pressure & Flow Test Magnet Water - Cell 13 2 19-Jul-12 20-Jul-12 $0.00 80

1.03.04.09.01 GMU-200-014 P4 - Pressure & Flow Test Magnet Water - Cell 14 2 08-Aug-12 09-Aug-12 $0.00 74

1.03.04.09.01 GMU-200-015 P4 - Pressure & Flow Test Magnet Water - Cell 15 2 28-Aug-12 29-Aug-12 $0.00 68

1.03.04.09.01 GMU-200-016 P4 - Pressure & Flow Test Magnet Water - Cell 16 2 18-Sep-12 19-Sep-12 $0.00 62

Pentant 5Pentant 5Pentant 5 252 10-Feb-12 12-Feb-13 $0.00 46

1.03.04.09.01 ASR4470-500 P5 - Mechanical Utilities - Storage Ring Tunnel Piping - Vendor Fabrication & Assembly 30 10-Feb-12 23-Mar-12 $0.00 147

1.03.04.09.01 ASR4473-103 P5 - Mechanical Utilities - Service Bldg Water System - Pentant 5 - Vendor Install 30 21-Feb-12 02-Apr-12 $0.00 182

1.03.04.09.01 ASR4880 P5 - Install Compressed Air (vendor task)   *******Torcon task, may be completed with BOD******** 5 19-Mar-12 23-Mar-12 $0.00 258

1.03.04.09.01 ASR4881 P5 - Water Manifolds & Compressed Air Pressure & Flow Test (vendor test with BNL oversight) 10 26-Mar-12 06-Apr-12 $0.00 258

1.03.04.09.01 ASR4890 P5 - Install Vertical Water Drop 30 15-Feb-12 28-Mar-12 $0.00 147

1.03.04.09.01 AXS6235-700 P5 - Mechanical Utilities - Service Bldg Water System - Test & Commission 5 03-Apr-12 09-Apr-12 $0.00 182

1.03.04.09.01 GMU-100-017 P5 - Connect Water to Girder & Dipole Magnets - Cell 17 5 11-Oct-12 17-Oct-12 $0.00 49

1.03.04.09.01 GMU-100-018 P5 - Connect Water to Girder & Dipole Magnets - Cell 18 5 22-Oct-12 26-Oct-12 $0.00 50

1.03.04.09.01 GMU-100-019 P5 - Connect Water to Girder & Dipole Magnets - Cell 19 5 09-Nov-12 15-Nov-12 $0.00 44

1.03.04.09.01 GMU-100-020 P5 - Connect Water to Girder & Dipole Magnets - Cell 20 5 03-Dec-12 07-Dec-12 $0.00 38

1.03.04.09.01 GMU-100-021 P5 - Connect Water to Girder & Dipole Magnets - Cell 21 5 21-Dec-12 31-Dec-12 $0.00 32

1.03.04.09.01 GMU-100-022 P5 - Connect Water to Girder & Dipole Magnets - Cell 22 5 04-Feb-13 08-Feb-13 $0.00 8

1.03.04.09.01 GMU-200-017 P5 - Pressure & Flow Test Magnet Water - Cell 17 2 18-Oct-12 19-Oct-12 $0.00 49

1.03.04.09.01 GMU-200-018 P5 - Pressure & Flow Test Magnet Water - Cell 18 2 29-Oct-12 30-Oct-12 $0.00 50

1.03.04.09.01 GMU-200-019 P5 - Pressure & Flow Test Magnet Water - Cell 19 2 16-Nov-12 19-Nov-12 $0.00 44

1.03.04.09.01 GMU-200-020 P5 - Pressure & Flow Test Magnet Water - Cell 20 2 10-Dec-12 11-Dec-12 $0.00 38

1.03.04.09.01 GMU-200-021 P5 - Pressure & Flow Test Magnet Water - Cell 21 2 02-Jan-13 03-Jan-13 $0.00 32

1.03.04.09.01 GMU-200-022 P5 - Pressure & Flow Test Magnet Water - Cell 22 2 11-Feb-13 12-Feb-13 $0.00 8

RF BuildingRF BuildingRF Building 98 24-Mar-11 11-Aug-11 $0.00 967

1.03.04.09.01 ASR4470-520 RF / Compressor Bldg - Mechanical Utilities - Storage Ring Tunnel Piping - Vendor Fabrication & Assembly 30 24-Mar-11 04-May-11 $0.00 168

1.03.04.09.01 ASR4473-123 RF / Compressor Bldg - Mechanical Utilities - Service Bldg Water System - Vendor Install 50 24-May-11 04-Aug-11 $0.00 136

1.03.04.09.01 ASR4925 RF / Compressor Bldg - Install Compressed Air (vendor task)   *******Torcon task, may be completed with BOD*... 25 31-Mar-11 04-May-11 $0.00 1025

1.03.04.09.01 ASR4927 RF / Compressor Bldg - Water Manifolds & Compressed Air Pressure & Flow Test (vendor test with BNL oversi... 10 05-May-11 18-May-11 $0.00 1025

1.03.04.09.01 ASR4940 RF / Compressor Bldg - Install Vertical Water Drop 30 29-Mar-11 09-May-11 $0.00 1019

1.03.04.09.01 AXS6235-720 RF / Compressor Bldg - Mechanical Utilities - Service Bldg Water System - Test & Commission 5 05-Aug-11 11-Aug-11 $0.00 160

Planning PackagePlanning PackagePlanning Package 490 28-Feb-11 12-Feb-13 $2,374,270.90 46

1.03.04.09.01 PASR4900 PLANNING PACKAGE_Storage Ring Installation of Mechanical Utilities 490 28-Feb-11 12-Feb-13 $2,374,270.90 46

Storage Ring Installation of Electrical UtilitiesStorage Ring Installation of Electrical UtilitiesStorage Ring Installation of Electrical Utilities 374 18-Jan-11 13-Jul-12 $2,380,672.76 737

Level of EffortLevel of EffortLevel of Effort 279 22-Feb-11 03-Apr-12 $0.00 98

1.03.04.09.02 ASR5150 Mgmt Support of SR Installation of Electrical Utilities 279 22-Feb-11 03-Apr-12 $0.00 98

Pentant 1Pentant 1Pentant 1 111 18-Jan-11 23-Jun-11 $0.00 453

1.03.04.09.02 ASR4700 P1 Purchase Cages 15 20-Jan-11* 09-Feb-11 $0.00 142

1.03.04.09.02 ASR4700-100 P1 Assemble Cages on Experimental Floor (come back to each pentant) 3 16-Feb-11 18-Feb-11 $0.00 138

1.03.04.09.02 ASR4700-200 P1 Purchase Portable Loading Dock 20 18-Jan-11* 14-Feb-11 $0.00 139

1.03.04.09.02 ASR4700-300 P1 Install Portable Loading Dock 2 15-Feb-11 16-Feb-11 $0.00 139

1.03.04.09.02 ASR4732 P1 - Connect Chilled Water to Power Supply Racks 40 14-Apr-11 09-Jun-11 $0.00 453

1.03.04.09.02 ASR4735 P1 - Pressure & Flow Test Chilled Power Supply Water 10 10-Jun-11 23-Jun-11 $0.00 453

1.03.04.09.02 ASR5160 P1 Inspect Cable Tray in Tunnel 33 22-Feb-11 07-Apr-11 $0.00 138

1.03.04.09.02 ASR5170 P1 Inspect Cable Tray in Equipment Area 33 24-Feb-11 11-Apr-11 $0.00 146

1.03.04.09.02 ASR5180 P1 Install Power Supply & Instrumentation Racks 40 08-Mar-11 02-May-11 $0.00 127

1.03.04.09.02 ASR5190 P1 Install AC Cable  to Racks 50 15-Mar-11 23-May-11 $0.00 127

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

01-Aug-12

21-Aug-12

11-Sep-12

19-Jun-12

28-Jun-12

19-Jul-12

08-Aug-12

28-Aug-12

18-Sep-12

10-Feb-12

21-Feb-12

19-Mar-12

26-Mar-12

15-Feb-12

03-Apr-12

11-Oct-12

22-Oct-12

09-Nov-12

03-Dec-12

21-Dec-12

04-Feb-13

18-Oct-12

29-Oct-12

16-Nov-12

10-Dec-12

02-Jan-13

11-Feb-13

24-Mar-11

24-May-11

31-Mar-11

05-May-11

29-Mar-11

05-Aug-11

28-Feb-11

22-Feb-11

20-Jan-11*

16-Feb-11

18-Jan-11*

15-Feb-11

14-Apr-11

10-Jun-11

22-Feb-11

24-Feb-11

08-Mar-11

15-Mar-11
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1.03.04.09.02 ASR5200 P1 Pull All Cables 60 22-Mar-11 14-Jun-11 $0.00 133

1.03.04.09.02 ASR5210 P1 Install Elec. Service to Pumps in Service Bldg 30 08-Apr-11 19-May-11 $0.00 138

Pentant 2Pentant 2Pentant 2 83 03-Jun-11 30-Sep-11 $0.00 385

1.03.04.09.02 ASR4700-110 P2 Assemble Cages on Experimental Floor 3 03-Jun-11 07-Jun-11 $0.00 133

1.03.04.09.02 ASR4777 P2 - Connect Chilled Water to Power Supply Racks 40 22-Jul-11 16-Sep-11 $0.00 385

1.03.04.09.02 ASR4780 P2 - Pressure & Flow Test Chilled Power Supply Water 10 19-Sep-11 30-Sep-11 $0.00 385

1.03.04.09.02 ASR5280 P2 Inspect Cable Tray in Tunnel 2 08-Jun-11 09-Jun-11 $0.00 133

1.03.04.09.02 ASR5290 P2 Inspect Cable Tray in Equipment Area 2 09-Jun-11 10-Jun-11 $0.00 133

1.03.04.09.02 ASR5300 P2 Install Power Supply & Instrumentation Racks 40 06-Jun-11 02-Aug-11 $0.00 126

1.03.04.09.02 ASR5310 P2 Install AC Cable to Racks 50 20-Jun-11 30-Aug-11 $0.00 126

1.03.04.09.02 ASR5320 P2 Pull All Cables 60 27-Jun-11 21-Sep-11 $0.00 126

1.03.04.09.02 ASR5330 P2 Install Elec. Service to Pumps in Service Bldg 30 13-Jun-11 26-Jul-11 $0.00 160

Pentant 3Pentant 3Pentant 3 83 28-Sep-11 31-Jan-12 $0.00 320

1.03.04.09.02 ASR4700-120 P3 Assemble Cages on Experimental Floor 3 28-Sep-11 30-Sep-11 $0.00 114

1.03.04.09.02 ASR4822 P3 - Connect Chilled Water to Power Supply Racks 40 16-Nov-11 17-Jan-12 $0.00 320

1.03.04.09.02 ASR4825 P3 - Pressure & Flow Test Chilled Power Supply Water 10 18-Jan-12 31-Jan-12 $0.00 320

1.03.04.09.02 ASR5340 P3 Inspect Cable Tray in  Tunnel 2 03-Oct-11 04-Oct-11 $0.00 114

1.03.04.09.02 ASR5350 P3 Inspect Cable Tray in Equipment Area 2 04-Oct-11 05-Oct-11 $0.00 114

1.03.04.09.02 ASR5360 P3 Install Power Supply & Instrumentation Racks 40 29-Sep-11 29-Nov-11 $0.00 98

1.03.04.09.02 ASR5370 P3 Install AC Cable to Racks 50 14-Oct-11 28-Dec-11 $0.00 98

1.03.04.09.02 ASR5380 P3 Pull All Cables 60 21-Oct-11 20-Jan-12 $0.00 107

1.03.04.09.02 ASR5390 P3 Install Elec. Service to Pumps in Service Bldg 30 06-Oct-11 18-Nov-11 $0.00 122

Pentant 4Pentant 4Pentant 4 87 29-Nov-11 03-Apr-12 $0.00 261

1.03.04.09.02 ASR4700-130 P4 Assemble Cages on Experimental Floor 3 29-Nov-11 01-Dec-11 $0.00 116

1.03.04.09.02 ASR4867 P4 - Connect Chilled Water to Power Supply Racks 40 18-Jan-12 14-Mar-12 $0.00 265

1.03.04.09.02 ASR4870 P4 - Pressure & Flow Test Chilled Power Supply Water 10 15-Mar-12 28-Mar-12 $0.00 265

1.03.04.09.02 ASR5400 P4 Inspect Cable Tray in  Tunnel 2 02-Dec-11 05-Dec-11 $0.00 116

1.03.04.09.02 ASR5405 P4 Inspect Cable Tray in Equipment Area 2 05-Dec-11 06-Dec-11 $0.00 116

1.03.04.09.02 ASR5410 P4 Install Power Supply & Instrumentation Racks 40 01-Dec-11 30-Jan-12 $0.00 108

1.03.04.09.02 ASR5415 P4 Install AC Cable to Racks 50 30-Dec-11 13-Mar-12 $0.00 98

1.03.04.09.02 ASR5420 P4 Pull All Cables 60 09-Jan-12 03-Apr-12 $0.00 98

1.03.04.09.02 ASR5425 P4 Install Elec. Service to Pumps in Service Bldg 30 07-Dec-11 20-Jan-12 $0.00 142

Pentant 5Pentant 5Pentant 5 88 10-Feb-12 14-Jun-12 $0.00 210

1.03.04.09.02 ASR4700-140 P5 Assemble Cages on Experimental Floor 3 10-Feb-12 14-Feb-12 $0.00 126

1.03.04.09.02 ASR4912 P5 - Connect Chilled Water to Power Supply Racks 40 29-Mar-12 23-May-12 $0.00 215

1.03.04.09.02 ASR4915 P5 - Pressure & Flow Test Chilled Power Supply Water 10 24-May-12 07-Jun-12 $0.00 215

1.03.04.09.02 ASR5430 P5 Inspect Cable Tray in  Tunnel 2 15-Feb-12 16-Feb-12 $0.00 126

1.03.04.09.02 ASR5435 P5 Inspect Cable Tray in Equipment Area 2 16-Feb-12 17-Feb-12 $0.00 126

1.03.04.09.02 ASR5440 P5 Install Power Supply & Instrumentation Racks 50 13-Feb-12 23-Apr-12 $0.00 119

1.03.04.09.02 ASR5445 P5 Install AC Cable to Racks 50 15-Mar-12 23-May-12 $0.00 107

1.03.04.09.02 ASR5450 P5 Pull All Cables 60 22-Mar-12 14-Jun-12 $0.00 107

1.03.04.09.02 ASR5455 P5 Install Elec. Service to Pumps in Service Bldg 30 21-Feb-12 02-Apr-12 $0.00 182

RF BuildingRF BuildingRF Building 67 08-Apr-11 14-Jul-11 $0.00 987

1.03.04.09.02 ASR4955 RF BLDG - Connect Chilled Water to Power Supply Racks 10 10-May-11 23-May-11 $0.00 1019

1.03.04.09.02 ASR4957 RF BLDG - Pressure & Flow Test Chilled Power Supply Water 3 24-May-11 26-May-11 $0.00 1019

1.03.04.09.02 ASR5460 RF BLDG Install Cable Tray in  Tunnel 7 08-Apr-11 18-Apr-11 $0.00 168

1.03.04.09.02 ASR5465 RF BLDG Install Cable Tray in Equipment Area 15 12-Apr-11 02-May-11 $0.00 159

1.03.04.09.02 ASR5480 RF BLDG Install Power Supply & Instrumentation Racks 17 03-May-11 25-May-11 $0.00 132

1.03.04.09.02 ASR5486 RF BLDG Install AC Cable to Racks 17 24-May-11 16-Jun-11 $0.00 127

1.03.04.09.02 ASR5510 RF BLDG Pull All Cables 20 15-Jun-11 14-Jul-11 $0.00 174

1.03.04.09.02 ASR5515 RF BLDG Install Elec. Service to Pumps in Service Bldg 10 20-May-11 03-Jun-11 $0.00 165

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

22-Mar-11

08-Apr-11

03-Jun-11

22-Jul-11

19-Sep-11

08-Jun-11

09-Jun-11

06-Jun-11

20-Jun-11

27-Jun-11

13-Jun-11

28-Sep-11

16-Nov-11

18-Jan-12

03-Oct-11

04-Oct-11

29-Sep-11

14-Oct-11

21-Oct-11

06-Oct-11

29-Nov-11

18-Jan-12

15-Mar-12

02-Dec-11

05-Dec-11

01-Dec-11

30-Dec-11

09-Jan-12

07-Dec-11

10-Feb-12

29-Mar-12

24-May-12

15-Feb-12

16-Feb-12

13-Feb-12

15-Mar-12

22-Mar-12

21-Feb-12

10-May-11

24-May-11

08-Apr-11

12-Apr-11

03-May-11

24-May-11

15-Jun-11

20-May-11
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1.03.04.09.02 ASR5525 COMPUTER ROOM - Prepare Electrical Utilities for Computer Room 15 14-Apr-11 04-May-11 $0.00 188

Injection SystemInjection SystemInjection System 103 17-Feb-12 13-Jul-12 $0.00 141

1.03.04.09.02 ASR5472 INJECTION STRAIGHT - Install Cable Tray in Tunnel 7 17-Feb-12 28-Feb-12 $0.00 219

1.03.04.09.02 ASR5475 INJECTION STRAIGHT - Install Cable Tray in Equipment Area 15 21-Feb-12 12-Mar-12 $0.00 218

1.03.04.09.02 ASR5494 INJECTION STRAIGHT - Install Power Supply & Instrumentation Racks 17 24-Apr-12 16-May-12 $0.00 163

1.03.04.09.02 ASR5496 INJECTION STRAIGHT - Install AC Cable Tray & AC Power to Racks 17 24-May-12 18-Jun-12 $0.00 151

1.03.04.09.02 ASR5519 INJECTION STRAIGHT - Pull All Cables 20 15-Jun-12 13-Jul-12 $0.00 141

Planning PackagePlanning PackagePlanning Package 330 22-Feb-11 14-Jun-12 $2,380,672.76 130

1.03.04.09.02 PASR5400 PLANNING PACKAGE_Storage Ring Installation of Electrical Utilities 330 22-Feb-11 14-Jun-12 $2,380,672.76 130

Storage Ring Installation of Magnet GirdersStorage Ring Installation of Magnet GirdersStorage Ring Installation of Magnet Girders 602 20-Dec-10 A 16-May-13 $1,616,386.16 0

Girder IntegrationGirder IntegrationGirder Integration 602 20-Dec-10 A 16-May-13 $1,616,386.16 0

Girder InstallationGirder InstallationGirder Installation 602 20-Dec-10 A 16-May-13 $1,616,386.16 0

1.03.04.09.03 GS-000-0100 PENTANT 1 - BOD 0 16-Feb-11 $0.00 176

1.03.04.09.03 GS-000-0150 PENTANT 1 - Utilities Ready For Girder Installation 0 13-Apr-11 $0.00 166

1.03.04.09.03 GS-000-0200 PENTANT 2 - BOD 0 03-Jun-11 $0.00 181

1.03.04.09.03 GS-000-0250 PENTANT 2 - Utilities Ready For Girder Installation 0 21-Jul-11 $0.00 148

1.03.04.09.03 GS-000-0300 PENTANT 3 - BOD 0 28-Sep-11 $0.00 161

1.03.04.09.03 GS-000-0350 PENTANT 3 - Utilities Ready For Girder Installation 0 15-Nov-11 $0.00 128

1.03.04.09.03 GS-000-0400 PENTANT 4 - BOD 0 29-Nov-11 $0.00 181

1.03.04.09.03 GS-000-0450 PENTANT 4 - Utilities Ready For Girder Installation 0 17-Jan-12 $0.00 148

1.03.04.09.03 GS-000-0500 PENTANT 5 - BOD 0 10-Feb-12 $0.00 180

1.03.04.09.03 GS-000-0550 PENTANT 5 - Utilities Ready For Girder Installation 0 28-Mar-12 $0.00 147

1.03.04.09.03 PASR5700 PLANNING PACKAGE_Storage Ring Installation of Magnet Girders 520 19-Apr-11 16-May-13 $1,616,386.16 0

Girder Installation - Pentant 1Girder Installation - Pentant 1Girder Installation - Pentant 1 185 20-Dec-10 A 14-Sep-11 $0.00 109

1.03.04.09.03 ASR5469-050 Deisign Manufacture of Loading Platform 27 20-Dec-10 A 28-Jan-11 $0.00 217

1.03.04.09.03 ASR5469-100 P1 Install Secondary Network Monuments & Measurement  (needs to be resource loaded) 23 17-Mar-11 18-Apr-11 $0.00 183

1.03.04.09.03 ASR5470 P1 Install Girder Floor Pads in Tunnel & Design of Fixture 20 19-Apr-11 16-May-11 $0.00 183

1.03.04.09.03 ASR5470-200 P1 Install of Loading Platform 1 16-Feb-11 16-Feb-11 $0.00 205

1.03.04.09.03 GS-001-2300 Girder Installation / Primary Survey - PENTANT 1 - Cell 23 (minus S3 & S5 90mm vacuum chambers) 20 26-Apr-11 23-May-11 $0.00 187

1.03.04.09.03 GS-001-2400 Girder Installation / Primary Survey - PENTANT 1 - Cell 24 20 19-May-11 16-Jun-11 $0.00 141

1.03.04.09.03 GS-001-2500 Girder Installation / Primary Survey - PENTANT 1 - Cell 25 20 03-Jun-11 30-Jun-11 $0.00 141

1.03.04.09.03 GS-001-2600 Girder Installation / Primary Survey - PENTANT 1 - Cell 26 20 27-Jun-11 26-Jul-11 $0.00 135

1.03.04.09.03 GS-001-2700 Girder Installation / Primary Survey - PENTANT 1 - Cell 27 20 20-Jul-11 16-Aug-11 $0.00 129

1.03.04.09.03 GS-001-2800 Girder Installation / Primary Survey - PENTANT 1 - Cell 28 20 10-Aug-11 07-Sep-11 $0.00 109

1.03.04.09.03 GS-001-2850 Girder Installation / Primary Survey - PENTANT 1 - Cell 23 (install of S3 & S5 90mm vacuum chambers) 5 08-Sep-11 14-Sep-11 $0.00 109

1.03.04.09.03 GS-001-5000 Girder Installation / Primary Survey - PENTANT 1 - Complete 0 14-Sep-11 $0.00 109

Girder Installation - Pentant 2Girder Installation - Pentant 2Girder Installation - Pentant 2 150 03-Jun-11 11-Jan-12 $0.00 90

1.03.04.09.03 ASR5469-110 P2 Install Secondary Network Monuments (needs to be resource loaded) 20 03-Jun-11 30-Jun-11 $0.00 171

1.03.04.09.03 ASR5470-300 P2 Install of Loading Platform 1 15-Sep-11 15-Sep-11 $0.00 109

1.03.04.09.03 ASR5550 P2 Install Girder Floor Pads in Tunnel 20 01-Jul-11 01-Aug-11 $0.00 171

1.03.04.09.03 GS-001-2900 Girder Installation / Primary Survey - PENTANT 2 - Cell 29 20 16-Sep-11 14-Oct-11 $0.00 109

1.03.04.09.03 GS-001-3000 Girder Installation / Primary Survey - PENTANT 2 - Cell 30 20 20-Sep-11 18-Oct-11 $0.00 117

1.03.04.09.03 GS-002-0100 Girder Installation / Primary Survey - PENTANT 2 - Cell 1 20 11-Oct-11 07-Nov-11 $0.00 113

1.03.04.09.03 GS-002-0200 Girder Installation / Primary Survey - PENTANT 2 - Cell 2 20 31-Oct-11 30-Nov-11 $0.00 109

1.03.04.09.03 GS-002-0300 Girder Installation / Primary Survey - PENTANT 2 - Cell 3 20 21-Nov-11 20-Dec-11 $0.00 104

1.03.04.09.03 GS-002-0400 Girder Installation / Primary Survey - PENTANT 2 - Cell 4 20 13-Dec-11 11-Jan-12 $0.00 90

1.03.04.09.03 GS-002-5000 Girder Installation / Primary Survey - PENTANT 2 - Complete 0 11-Jan-12 $0.00 90

Girder Installation - Pentant 3Girder Installation - Pentant 3Girder Installation - Pentant 3 154 28-Sep-11 10-May-12 $0.00 66

1.03.04.09.03 ASR5469-120 P3 Install Secondary Network Monuments (needs to be resource loaded) 20 28-Sep-11 26-Oct-11 $0.00 151

1.03.04.09.03 ASR5470-400 P3 Install of Loading Platform 1 12-Jan-12 12-Jan-12 $0.00 90

1.03.04.09.03 ASR5590 P3 Install Girder Floor Pads in Tunnel 20 27-Oct-11 28-Nov-11 $0.00 151

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

14-Apr-11

17-Feb-12

21-Feb-12

24-Apr-12

24-May-12

15-Jun-12

22-Feb-11

16-Feb-11 PENTANT 1 - BOD

13-Apr-11, PENTANT 1 - Utilities Ready For Girder Installation

03-Jun-11 PENTANT 2 - BOD

21-Jul-11, PENTANT 2 - Utilities Ready For Girder Installation

28-Sep-11 PENTANT 3 - BOD

15-Nov-11, PENTANT 3 - Utilities Ready For Girder Installation

29-Nov-11 PENTANT 4 - BOD

17-Jan-12, PENTANT 4 - Utilities Ready For Girder Installation

10-Feb-12 PENTANT 5 - BOD

28-Mar-12, PENTANT 5 - Utilities Ready For Girder Installation

19-Apr-11

20-Dec-10 A

17-Mar-11

19-Apr-11

16-Feb-11

26-Apr-11

19-May-11

03-Jun-11

27-Jun-11

20-Jul-11

10-Aug-11

08-Sep-11

14-Sep-11, Girder Installation / Primary Survey - PENTANT 1 - Complete

03-Jun-11

15-Sep-11

01-Jul-11

16-Sep-11

20-Sep-11

11-Oct-11

31-Oct-11

21-Nov-11

13-Dec-11

11-Jan-12, Girder Installation / Primary Survey - PENTANT 2 - Complete

28-Sep-11

12-Jan-12

27-Oct-11
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1.03.04.09.03 GS-002-0500 Girder Installation / Primary Survey - PENTANT 3 - Cell 5 20 13-Jan-12 10-Feb-12 $0.00 90

1.03.04.09.03 GS-002-0600 Girder Installation / Primary Survey - PENTANT 3 - Cell 6 20 25-Jan-12 22-Feb-12 $0.00 93

1.03.04.09.03 GS-003-0700 Girder Installation / Primary Survey - PENTANT 3 - Cell 7 20 14-Feb-12 13-Mar-12 $0.00 89

1.03.04.09.03 GS-003-0800 Girder Installation / Primary Survey - PENTANT 3 - Cell 8 20 06-Mar-12 02-Apr-12 $0.00 85

1.03.04.09.03 GS-003-0900 Girder Installation / Primary Survey - PENTANT 3 - Cell 9 20 26-Mar-12 20-Apr-12 $0.00 80

1.03.04.09.03 GS-003-1000 Girder Installation / Primary Survey - PENTANT 3 - Cell 10 20 13-Apr-12 10-May-12 $0.00 66

1.03.04.09.03 GS-003-5000 Girder Installation / Primary Survey - PENTANT 3 - Complete 0 10-May-12 $0.00 66

Girder Installation - Pentant 4Girder Installation - Pentant 4Girder Installation - Pentant 4 198 29-Nov-11 10-Sep-12 $0.00 31

1.03.04.09.03 ASR5469-130 P4 Install Secondary Network Monuments (needs to be resource loaded) 20 29-Nov-11 27-Dec-11 $0.00 151

1.03.04.09.03 ASR5470-500 P4 Install of Loading Platform 1 11-May-12 11-May-12 $0.00 66

1.03.04.09.03 ASR5630 P4 Install Girder Floor Pads in Tunnel 20 28-Dec-11 26-Jan-12 $0.00 151

1.03.04.09.03 GS-004-1100 Girder Installation / Primary Survey - PENTANT 4 - Cell 11 20 14-May-12 11-Jun-12 $0.00 66

1.03.04.09.03 GS-004-1200 Girder Installation / Primary Survey - PENTANT 4 - Cell 12 20 23-May-12 20-Jun-12 $0.00 69

1.03.04.09.03 GS-004-1300 Girder Installation / Primary Survey - PENTANT 4 - Cell 13 20 13-Jun-12 11-Jul-12 $0.00 65

1.03.04.09.03 GS-004-1400 Girder Installation / Primary Survey - PENTANT 4 - Cell 14 20 03-Jul-12 31-Jul-12 $0.00 59

1.03.04.09.03 GS-004-1500 Girder Installation / Primary Survey - PENTANT 4 - Cell 15 20 24-Jul-12 20-Aug-12 $0.00 45

1.03.04.09.03 GS-004-1600 Girder Installation / Primary Survey - PENTANT 4 - Cell 16 20 13-Aug-12 10-Sep-12 $0.00 31

1.03.04.09.03 GS-004-5000 Girder Installation / Primary Survey - PENTANT 4 - Complete 0 10-Sep-12 $0.00 31

Girder Installation - Pentant 5Girder Installation - Pentant 5Girder Installation - Pentant 5 245 10-Feb-12 01-Feb-13 $0.00 73

1.03.04.09.03 ASR5469-140 P5 Install Secondary Network Monuments (needs to be resource loaded) 20 10-Feb-12 09-Mar-12 $0.00 150

1.03.04.09.03 ASR5470-600 P5 Install of Loading Platform 1 11-Sep-12 11-Sep-12 $0.00 31

1.03.04.09.03 ASR5670 P5 Install Girder Floor Pads in Tunnel 20 12-Mar-12 06-Apr-12 $0.00 150

1.03.04.09.03 GS-005-1700 Girder Installation / Primary Survey - PENTANT 5 - Cell 17 20 12-Sep-12 10-Oct-12 $0.00 31

1.03.04.09.03 GS-005-1800 Girder Installation / Primary Survey - PENTANT 5 - Cell 18 20 21-Sep-12 19-Oct-12 $0.00 34

1.03.04.09.03 GS-005-1900 Girder Installation / Primary Survey - PENTANT 5 - Cell 19 20 12-Oct-12 08-Nov-12 $0.00 30

1.03.04.09.03 GS-005-2000 Girder Installation / Primary Survey - PENTANT 5 - Cell 20 20 01-Nov-12 30-Nov-12 $0.00 26

1.03.04.09.03 GS-005-2100 Girder Installation / Primary Survey - PENTANT 5 - Cell 21 20 21-Nov-12 20-Dec-12 $0.00 22

1.03.04.09.03 GS-005-2200 Girder Installation / Primary Survey - PENTANT 5 - Cell 22 20 04-Jan-13 01-Feb-13 $0.00 0

1.03.04.09.03 GS-005-5000 Girder Installation / Primary Survey - PENTANT 5 - Complete 0 01-Feb-13 $0.00 73

Storage Ring Installation of Vacuum SystemStorage Ring Installation of Vacuum SystemStorage Ring Installation of Vacuum System 403 04-Aug-11 18-Mar-13 $1,308,133.39 38

Girder IntegrationGirder IntegrationGirder Integration 403 04-Aug-11 18-Mar-13 $0.00 38

Vacuum Component InstallationVacuum Component InstallationVacuum Component Installation 388 04-Aug-11 25-Feb-13 $0.00 5

Vacuum Component Installation - Pentant 1Vacuum Component Installation - Pentant 1Vacuum Component Installation - Pentant 1 74 04-Aug-11 18-Nov-11 $0.00 79

1.03.04.09.04 GVC-001-2300 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 23 20 22-Aug-11 19-Sep-11 $0.00 121

1.03.04.09.04 GVC-001-2400 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 24 20 04-Aug-11 31-Aug-11 $0.00 93

1.03.04.09.04 GVC-001-2500 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 25 20 18-Aug-11 15-Sep-11 $0.00 93

1.03.04.09.04 GVC-001-2600 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 26 20 01-Sep-11 29-Sep-11 $0.00 93

1.03.04.09.04 GVC-001-2700 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 27 20 06-Oct-11 03-Nov-11 $0.00 79

1.03.04.09.04 GVC-001-2800 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 28 20 21-Oct-11 18-Nov-11 $0.00 79

Vacuum Component Installation - Pentant 2Vacuum Component Installation - Pentant 2Vacuum Component Installation - Pentant 2 70 04-Nov-11 17-Feb-12 $0.00 79

1.03.04.09.04 GVC-002-0100 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 1 20 07-Dec-11 05-Jan-12 $0.00 79

1.03.04.09.04 GVC-002-0200 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 2 20 21-Dec-11 20-Jan-12 $0.00 79

1.03.04.09.04 GVC-002-0300 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 3 20 06-Jan-12 03-Feb-12 $0.00 79

1.03.04.09.04 GVC-002-0400 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 4 20 23-Jan-12 17-Feb-12 $0.00 79

1.03.04.09.04 GVC-002-2900 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 29 20 04-Nov-11 06-Dec-11 $0.00 79

1.03.04.09.04 GVC-002-3000 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 30 20 21-Nov-11 20-Dec-11 $0.00 79

Vacuum Component Installation - Pentant 3Vacuum Component Installation - Pentant 3Vacuum Component Installation - Pentant 3 73 06-Feb-12 17-May-12 $0.00 76

1.03.04.09.04 GVC-003-0500 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 5 20 06-Feb-12 05-Mar-12 $0.00 79

1.03.04.09.04 GVC-003-0600 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 6 20 21-Feb-12 19-Mar-12 $0.00 79

1.03.04.09.04 GVC-003-0700 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 7 20 09-Mar-12 05-Apr-12 $0.00 76

1.03.04.09.04 GVC-003-0800 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 8 20 23-Mar-12 19-Apr-12 $0.00 76

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

13-Jan-12

25-Jan-12

14-Feb-12

06-Mar-12

26-Mar-12

13-Apr-12

10-May-12, Girder Installation / Primary Survey - PENTANT 3 - Complete

29-Nov-11

11-May-12

28-Dec-11

14-May-12

23-May-12

13-Jun-12

03-Jul-12

24-Jul-12

13-Aug-12

10-Sep-12, Girder Installation / Primary Survey - PENTANT 4 - Complete

10-Feb-12

11-Sep-12

12-Mar-12

12-Sep-12

21-Sep-12

12-Oct-12

01-Nov-12

21-Nov-12

04-Jan-13

01-Feb-13, Girder Installation / Primary Survey - PENTANT 5 - Complete

22-Aug-11

04-Aug-11

18-Aug-11

01-Sep-11

06-Oct-11

21-Oct-11

07-Dec-11

21-Dec-11

06-Jan-12

23-Jan-12

04-Nov-11

21-Nov-11

06-Feb-12

21-Feb-12

09-Mar-12

23-Mar-12
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1.03.04.09.04 GVC-003-0900 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 9 20 06-Apr-12 03-May-12 $0.00 76

1.03.04.09.04 GVC-003-1000 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 10 20 20-Apr-12 17-May-12 $0.00 76

Vacuum Component Installation - Pentant 4Vacuum Component Installation - Pentant 4Vacuum Component Installation - Pentant 4 83 18-May-12 14-Sep-12 $0.00 53

1.03.04.09.04 GVC-004-1100 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 11 20 18-May-12 15-Jun-12 $0.00 66

1.03.04.09.04 GVC-004-1200 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 12 20 04-Jun-12 29-Jun-12 $0.00 66

1.03.04.09.04 GVC-004-1300 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 13 20 19-Jun-12 17-Jul-12 $0.00 65

1.03.04.09.04 GVC-004-1400 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 14 20 10-Jul-12 06-Aug-12 $0.00 61

1.03.04.09.04 GVC-004-1500 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 15 20 30-Jul-12 24-Aug-12 $0.00 57

1.03.04.09.04 GVC-004-1600 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 16 20 17-Aug-12 14-Sep-12 $0.00 53

Vacuum Component Installation - Pentant 5Vacuum Component Installation - Pentant 5Vacuum Component Installation - Pentant 5 96 03-Oct-12 25-Feb-13 $0.00 5

1.03.04.09.04 GVC-005-1700 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 17 20 03-Oct-12 31-Oct-12 $0.00 31

1.03.04.09.04 GVC-005-1800 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 18 20 18-Oct-12 14-Nov-12 $0.00 31

1.03.04.09.04 GVC-005-1900 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 19 20 02-Nov-12 03-Dec-12 $0.00 30

1.03.04.09.04 GVC-005-2000 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 20 20 26-Nov-12 21-Dec-12 $0.00 26

1.03.04.09.04 GVC-005-2100 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 21 20 14-Dec-12 15-Jan-13 $0.00 22

1.03.04.09.04 GVC-005-2200 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 22 20 28-Jan-13 25-Feb-13 $0.00 5

Final Bakeout & Condition Vacuum SectorsFinal Bakeout & Condition Vacuum SectorsFinal Bakeout & Condition Vacuum Sectors 383 01-Sep-11 18-Mar-13 $0.00 38

Final Bakeout & Condition Vacuum Sectors - Pentant 1Final Bakeout & Condition Vacuum Sectors - Pentant 1Final Bakeout & Condition Vacuum Sectors - Pentant 1 144 01-Sep-11 02-Apr-12 $0.00 277

1.03.04.09.04 GCH-001-2300 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 1 - Cell 23 5 20-Sep-11 26-Sep-11 $0.00 404

1.03.04.09.04 GCH-001-2400 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 1 - Cell 24 5 01-Sep-11 08-Sep-11 $0.00 416

1.03.04.09.04 GCH-001-2500 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 1 - Cell 25 5 16-Sep-11 22-Sep-11 $0.00 406

1.03.04.09.04 GCH-001-2600 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 1 - Cell 26 5 30-Sep-11 06-Oct-11 $0.00 396

1.03.04.09.04 GCH-001-2700 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 1 - Cell 27 5 04-Nov-11 11-Nov-11 $0.00 372

1.03.04.09.04 GCH-001-2800 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 1 - Cell 28 5 21-Nov-11 29-Nov-11 $0.00 362

1.03.04.09.04 GFB-001-2300 Final Bakeout & Condition Vacuum Sectors - PENTANT 1 - Cell 23 15 26-Sep-11 17-Oct-11 $0.00 390

1.03.04.09.04 GFB-001-2400 Final Bakeout & Condition Vacuum Sectors - PENTANT 1 - Cell 24 15 01-Sep-11 22-Sep-11 $0.00 149

1.03.04.09.04 GFB-001-2500 Final Bakeout & Condition Vacuum Sectors - PENTANT 1 - Cell 25 15 16-Sep-11 06-Oct-11 $0.00 147

1.03.04.09.04 GFB-001-2600 Final Bakeout & Condition Vacuum Sectors - PENTANT 1 - Cell 26 15 30-Sep-11 21-Oct-11 $0.00 145

1.03.04.09.04 GFB-001-2700 Final Bakeout & Condition Vacuum Sectors - PENTANT 1 - Cell 27 15 04-Nov-11 29-Nov-11 $0.00 129

1.03.04.09.04 GFB-001-2800 Final Bakeout & Condition Vacuum Sectors - PENTANT 1 - Cell 28 15 21-Nov-11 13-Dec-11 $0.00 127

1.03.04.09.04 GSB-001-2300 Straight Section Bakeout - PENTANT 1 - Cell 23 10 13-Feb-12 27-Feb-12 $0.00 302

1.03.04.09.04 GSB-001-2400 Straight Section Bakeout - PENTANT 1 - Cell 24 10 21-Feb-12 05-Mar-12 $0.00 297

1.03.04.09.04 GSB-001-2500 Straight Section Bakeout - PENTANT 1 - Cell 25 10 28-Feb-12 12-Mar-12 $0.00 292

1.03.04.09.04 GSB-001-2600 Straight Section Bakeout - PENTANT 1 - Cell 26 10 06-Mar-12 19-Mar-12 $0.00 287

1.03.04.09.04 GSB-001-2700 Straight Section Bakeout - PENTANT 1 - Cell 27 10 13-Mar-12 26-Mar-12 $0.00 282

1.03.04.09.04 GSB-001-2800 Straight Section Bakeout - PENTANT 1 - Cell 28 10 20-Mar-12 02-Apr-12 $0.00 277

1.03.04.09.04 GSS-001-2300 Straight Section Install - PENTANT 1 - Cell 23 5 06-Feb-12 10-Feb-12 $0.00 124

1.03.04.09.04 GSS-001-2400 Straight Section Install - PENTANT 1 - Cell 24 5 13-Feb-12 17-Feb-12 $0.00 124

1.03.04.09.04 GSS-001-2500 Straight Section Install - PENTANT 1 - Cell 25 5 21-Feb-12 27-Feb-12 $0.00 124

1.03.04.09.04 GSS-001-2600 Straight Section Install - PENTANT 1 - Cell 26 5 28-Feb-12 05-Mar-12 $0.00 124

1.03.04.09.04 GSS-001-2700 Straight Section Install - PENTANT 1 - Cell 27 5 06-Mar-12 12-Mar-12 $0.00 124

1.03.04.09.04 GSS-001-2800 Straight Section Install - PENTANT 1 - Cell 28 5 13-Mar-12 19-Mar-12 $0.00 124

Final Bakeout & Condition Vacuum Sectors - Pentant 2Final Bakeout & Condition Vacuum Sectors - Pentant 2Final Bakeout & Condition Vacuum Sectors - Pentant 2 110 07-Dec-11 14-May-12 $0.00 247

1.03.04.09.04 GCH-002-0100 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 2 - Cell 1 5 06-Jan-12 12-Jan-12 $0.00 332

1.03.04.09.04 GCH-002-0200 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 2 - Cell 2 5 23-Jan-12 27-Jan-12 $0.00 322

1.03.04.09.04 GCH-002-0300 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 2 - Cell 3 5 06-Feb-12 10-Feb-12 $0.00 312

1.03.04.09.04 GCH-002-0400 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 2 - Cell 4 5 21-Feb-12 27-Feb-12 $0.00 302

1.03.04.09.04 GCH-002-2900 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 2 - Cell 29 5 07-Dec-11 13-Dec-11 $0.00 352

1.03.04.09.04 GCH-002-3000 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 2 - Cell 30 5 21-Dec-11 28-Dec-11 $0.00 342

1.03.04.09.04 GFB-002-0100 Final Bakeout & Condition Vacuum Sectors - PENTANT 2 - Cell 1 15 06-Jan-12 27-Jan-12 $0.00 121

1.03.04.09.04 GFB-002-0200 Final Bakeout & Condition Vacuum Sectors - PENTANT 2 - Cell 2 15 23-Jan-12 10-Feb-12 $0.00 119

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

06-Apr-12

20-Apr-12

18-May-12

04-Jun-12

19-Jun-12

10-Jul-12

30-Jul-12

17-Aug-12

03-Oct-12

18-Oct-12

02-Nov-12

26-Nov-12

14-Dec-12

28-Jan-13

20-Sep-11

01-Sep-11

16-Sep-11

30-Sep-11

04-Nov-11

21-Nov-11

26-Sep-11

01-Sep-11

16-Sep-11

30-Sep-11

04-Nov-11

21-Nov-11

13-Feb-12

21-Feb-12

28-Feb-12

06-Mar-12

13-Mar-12

20-Mar-12

06-Feb-12

13-Feb-12

21-Feb-12

28-Feb-12

06-Mar-12

13-Mar-12

06-Jan-12

23-Jan-12

06-Feb-12

21-Feb-12

07-Dec-11

21-Dec-11

06-Jan-12

23-Jan-12
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1.03.04.09.04 GFB-002-0300 Final Bakeout & Condition Vacuum Sectors - PENTANT 2 - Cell 3 15 06-Feb-12 27-Feb-12 $0.00 117

1.03.04.09.04 GFB-002-0400 Final Bakeout & Condition Vacuum Sectors - PENTANT 2 - Cell 4 15 21-Feb-12 12-Mar-12 $0.00 115

1.03.04.09.04 GFB-002-2900 Final Bakeout & Condition Vacuum Sectors - PENTANT 2 - Cell 29 15 07-Dec-11 28-Dec-11 $0.00 125

1.03.04.09.04 GFB-002-3000 Final Bakeout & Condition Vacuum Sectors - PENTANT 2 - Cell 30 15 21-Dec-11 12-Jan-12 $0.00 123

1.03.04.09.04 GSB-002-0100 Straight Section Bakeout - PENTANT 2 - Cell 1 10 10-Apr-12 23-Apr-12 $0.00 262

1.03.04.09.04 GSB-002-0200 Straight Section Bakeout - PENTANT 2 - Cell 2 10 17-Apr-12 30-Apr-12 $0.00 257

1.03.04.09.04 GSB-002-0300 Straight Section Bakeout - PENTANT 2 - Cell 3 10 24-Apr-12 07-May-12 $0.00 252

1.03.04.09.04 GSB-002-0400 Straight Section Bakeout - PENTANT 2 - Cell 4 10 01-May-12 14-May-12 $0.00 247

1.03.04.09.04 GSB-002-2900 Straight Section Bakeout - PENTANT 2 - Cell 29 10 27-Mar-12 09-Apr-12 $0.00 272

1.03.04.09.04 GSB-002-3000 Straight Section Bakeout - PENTANT 2 - Cell 30 10 03-Apr-12 16-Apr-12 $0.00 267

1.03.04.09.04 GSS-002-0100 Straight Section Install - PENTANT 2 - Cell 1 5 03-Apr-12 09-Apr-12 $0.00 124

1.03.04.09.04 GSS-002-0200 Straight Section Install - PENTANT 2 - Cell 2 5 10-Apr-12 16-Apr-12 $0.00 124

1.03.04.09.04 GSS-002-0300 Straight Section Install - PENTANT 2 - Cell 3 5 17-Apr-12 23-Apr-12 $0.00 124

1.03.04.09.04 GSS-002-0400 Straight Section Install - PENTANT 2 - Cell 4 5 24-Apr-12 30-Apr-12 $0.00 124

1.03.04.09.04 GSS-002-2900 Straight Section Install - PENTANT 2 - Cell 29 5 20-Mar-12 26-Mar-12 $0.00 124

1.03.04.09.04 GSS-002-3000 Straight Section Install - PENTANT 2 - Cell 30 5 27-Mar-12 02-Apr-12 $0.00 124

Final Bakeout & Condition Vacuum Sectors - Pentant 3Final Bakeout & Condition Vacuum Sectors - Pentant 3Final Bakeout & Condition Vacuum Sectors - Pentant 3 80 06-Mar-12 26-Jun-12 $0.00 217

1.03.04.09.04 GCH-003-0500 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 3 - Cell 5 5 06-Mar-12 12-Mar-12 $0.00 292

1.03.04.09.04 GCH-003-0600 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 3 - Cell 6 5 20-Mar-12 26-Mar-12 $0.00 282

1.03.04.09.04 GCH-003-0700 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 3 - Cell 7 5 06-Apr-12 12-Apr-12 $0.00 269

1.03.04.09.04 GCH-003-0800 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 3 - Cell 8 5 20-Apr-12 26-Apr-12 $0.00 259

1.03.04.09.04 GCH-003-0900 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 3 - Cell 9 5 04-May-12 10-May-12 $0.00 249

1.03.04.09.04 GCH-003-1000 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 3 - Cell 10 5 18-May-12 24-May-12 $0.00 239

1.03.04.09.04 GFB-003-0500 Final Bakeout & Condition Vacuum Sectors - PENTANT 3 - Cell 5 15 06-Mar-12 26-Mar-12 $0.00 113

1.03.04.09.04 GFB-003-0600 Final Bakeout & Condition Vacuum Sectors - PENTANT 3 - Cell 6 15 20-Mar-12 09-Apr-12 $0.00 111

1.03.04.09.04 GFB-003-0700 Final Bakeout & Condition Vacuum Sectors - PENTANT 3 - Cell 7 15 06-Apr-12 26-Apr-12 $0.00 106

1.03.04.09.04 GFB-003-0800 Final Bakeout & Condition Vacuum Sectors - PENTANT 3 - Cell 8 15 20-Apr-12 10-May-12 $0.00 104

1.03.04.09.04 GFB-003-0900 Final Bakeout & Condition Vacuum Sectors - PENTANT 3 - Cell 9 15 04-May-12 24-May-12 $0.00 102

1.03.04.09.04 GFB-003-1000 Final Bakeout & Condition Vacuum Sectors - PENTANT 3 - Cell 10 15 22-May-12 12-Jun-12 $0.00 98

1.03.04.09.04 GSB-003-0500 Straight Section Bakeout - PENTANT 3 - Cell 5 10 08-May-12 21-May-12 $0.00 242

1.03.04.09.04 GSB-003-0600 Straight Section Bakeout - PENTANT 3 - Cell 6 10 15-May-12 29-May-12 $0.00 237

1.03.04.09.04 GSB-003-0700 Straight Section Bakeout - PENTANT 3 - Cell 7 10 22-May-12 05-Jun-12 $0.00 232

1.03.04.09.04 GSB-003-0800 Straight Section Bakeout - PENTANT 3 - Cell 8 10 30-May-12 12-Jun-12 $0.00 227

1.03.04.09.04 GSB-003-0900 Straight Section Bakeout - PENTANT 3 - Cell 9 10 06-Jun-12 19-Jun-12 $0.00 222

1.03.04.09.04 GSB-003-1000 Straight Section Bakeout - PENTANT 3 - Cell 10 10 13-Jun-12 26-Jun-12 $0.00 217

1.03.04.09.04 GSS-003-0500 Straight Section Install - PENTANT 3 - Cell 5 5 01-May-12 07-May-12 $0.00 124

1.03.04.09.04 GSS-003-0600 Straight Section Install - PENTANT 3 - Cell 6 5 08-May-12 14-May-12 $0.00 124

1.03.04.09.04 GSS-003-0700 Straight Section Install - PENTANT 3 - Cell 7 5 15-May-12 21-May-12 $0.00 124

1.03.04.09.04 GSS-003-0800 Straight Section Install - PENTANT 3 - Cell 8 5 22-May-12 29-May-12 $0.00 124

1.03.04.09.04 GSS-003-0900 Straight Section Install - PENTANT 3 - Cell 9 5 30-May-12 05-Jun-12 $0.00 124

1.03.04.09.04 GSS-003-1000 Straight Section Install - PENTANT 3 - Cell 10 5 06-Jun-12 12-Jun-12 $0.00 124

Final Bakeout & Condition Vacuum Sectors - Pentant 4Final Bakeout & Condition Vacuum Sectors - Pentant 4Final Bakeout & Condition Vacuum Sectors - Pentant 4 84 13-Jun-12 11-Oct-12 $0.00 143

1.03.04.09.04 GCH-004-1100 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 11 5 18-Jun-12 22-Jun-12 $0.00 219

1.03.04.09.04 GCH-004-1200 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 12 5 02-Jul-12 09-Jul-12 $0.00 209

1.03.04.09.04 GCH-004-1300 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 13 5 18-Jul-12 24-Jul-12 $0.00 198

1.03.04.09.04 GCH-004-1400 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 14 5 07-Aug-12 13-Aug-12 $0.00 184

1.03.04.09.04 GCH-004-1500 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 15 5 27-Aug-12 31-Aug-12 $0.00 170

1.03.04.09.04 GCH-004-1600 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 16 5 17-Sep-12 21-Sep-12 $0.00 156

1.03.04.09.04 GFB-004-1100 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 11 15 21-Jun-12 12-Jul-12 $0.00 85

1.03.04.09.04 GFB-004-1200 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 12 15 03-Jul-12 24-Jul-12 $0.00 85

1.03.04.09.04 GFB-004-1300 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 13 15 23-Jul-12 10-Aug-12 $0.00 80

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

06-Feb-12

21-Feb-12

07-Dec-11
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17-Apr-12

24-Apr-12

01-May-12

27-Mar-12

03-Apr-12

03-Apr-12

10-Apr-12

17-Apr-12

24-Apr-12

20-Mar-12

27-Mar-12

06-Mar-12

20-Mar-12

06-Apr-12

20-Apr-12

04-May-12

18-May-12

06-Mar-12

20-Mar-12

06-Apr-12

20-Apr-12

04-May-12

22-May-12

08-May-12

15-May-12

22-May-12

30-May-12

06-Jun-12

13-Jun-12

01-May-12

08-May-12

15-May-12

22-May-12

30-May-12

06-Jun-12

18-Jun-12

02-Jul-12

18-Jul-12

07-Aug-12

27-Aug-12

17-Sep-12

21-Jun-12

03-Jul-12

23-Jul-12
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1.03.04.09.04 GFB-004-1400 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 14 15 10-Aug-12 30-Aug-12 $0.00 74

1.03.04.09.04 GFB-004-1500 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 15 15 30-Aug-12 20-Sep-12 $0.00 68

1.03.04.09.04 GFB-004-1600 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 16 15 20-Sep-12 11-Oct-12 $0.00 62

1.03.04.09.04 GSB-004-1100 Straight Section Bakeout - PENTANT 4 - Cell 11 10 20-Jun-12 03-Jul-12 $0.00 212

1.03.04.09.04 GSB-004-1200 Straight Section Bakeout - PENTANT 4 - Cell 12 10 28-Jun-12 12-Jul-12 $0.00 206

1.03.04.09.04 GSB-004-1300 Straight Section Bakeout - PENTANT 4 - Cell 13 10 19-Jul-12 01-Aug-12 $0.00 192

1.03.04.09.04 GSB-004-1400 Straight Section Bakeout - PENTANT 4 - Cell 14 10 08-Aug-12 21-Aug-12 $0.00 178

1.03.04.09.04 GSB-004-1500 Straight Section Bakeout - PENTANT 4 - Cell 15 10 28-Aug-12 11-Sep-12 $0.00 164

1.03.04.09.04 GSB-004-1600 Straight Section Bakeout - PENTANT 4 - Cell 16 10 18-Sep-12 01-Oct-12 $0.00 150

1.03.04.09.04 GSS-004-1100 Straight Section Install - PENTANT 4 - Cell 11 5 13-Jun-12 19-Jun-12 $0.00 124

1.03.04.09.04 GSS-004-1200 Straight Section Install - PENTANT 4 - Cell 12 5 21-Jun-12 27-Jun-12 $0.00 123

1.03.04.09.04 GSS-004-1300 Straight Section Install - PENTANT 4 - Cell 13 5 12-Jul-12 18-Jul-12 $0.00 114

1.03.04.09.04 GSS-004-1400 Straight Section Install - PENTANT 4 - Cell 14 5 01-Aug-12 07-Aug-12 $0.00 105

1.03.04.09.04 GSS-004-1500 Straight Section Install - PENTANT 4 - Cell 15 5 21-Aug-12 27-Aug-12 $0.00 96

1.03.04.09.04 GSS-004-1600 Straight Section Install - PENTANT 4 - Cell 16 5 11-Sep-12 17-Sep-12 $0.00 87

Final Bakeout & Condition Vacuum Sectors - Pentant 5Final Bakeout & Condition Vacuum Sectors - Pentant 5Final Bakeout & Condition Vacuum Sectors - Pentant 5 106 11-Oct-12 18-Mar-13 $0.00 5

1.03.04.09.04 GCH-005-1700 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 17 5 01-Nov-12 07-Nov-12 $0.00 91

1.03.04.09.04 GCH-005-1800 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 18 5 15-Nov-12 21-Nov-12 $0.00 81

1.03.04.09.04 GCH-005-1900 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 19 5 04-Dec-12 10-Dec-12 $0.00 70

1.03.04.09.04 GCH-005-2000 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 20 5 26-Dec-12 02-Jan-13 $0.00 56

1.03.04.09.04 GCH-005-2100 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 21 5 16-Jan-13 23-Jan-13 $0.00 42

1.03.04.09.04 GCH-005-2200 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 22 5 26-Feb-13 04-Mar-13 $0.00 15

1.03.04.09.04 GFB-005-1700 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 17 15 01-Nov-12 21-Nov-12 $0.00 41

1.03.04.09.04 GFB-005-1800 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 18 15 15-Nov-12 07-Dec-12 $0.00 39

1.03.04.09.04 GFB-005-1900 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 19 15 04-Dec-12 26-Dec-12 $0.00 36

1.03.04.09.04 GFB-005-2000 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 20 15 26-Dec-12 16-Jan-13 $0.00 30

1.03.04.09.04 GFB-005-2100 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 21 15 16-Jan-13 06-Feb-13 $0.00 24

1.03.04.09.04 GFB-005-2200 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 22 15 26-Feb-13 18-Mar-13 $0.00 5

1.03.04.09.04 GSB-005-1700 Straight Section Bakeout - PENTANT 5 - Cell 17 10 18-Oct-12 31-Oct-12 $0.00 96

1.03.04.09.04 GSB-005-1800 Straight Section Bakeout - PENTANT 5 - Cell 18 10 29-Oct-12 09-Nov-12 $0.00 89

1.03.04.09.04 GSB-005-1900 Straight Section Bakeout - PENTANT 5 - Cell 19 10 16-Nov-12 03-Dec-12 $0.00 75

1.03.04.09.04 GSB-005-2000 Straight Section Bakeout - PENTANT 5 - Cell 20 10 10-Dec-12 21-Dec-12 $0.00 61

1.03.04.09.04 GSB-005-2100 Straight Section Bakeout - PENTANT 5 - Cell 21 10 02-Jan-13 15-Jan-13 $0.00 47

1.03.04.09.04 GSB-005-2200 Straight Section Bakeout - PENTANT 5 - Cell 22 10 11-Feb-13 25-Feb-13 $0.00 20

1.03.04.09.04 GSS-005-1700 Straight Section Install - PENTANT 5 - Cell 17 5 11-Oct-12 17-Oct-12 $0.00 71

1.03.04.09.04 GSS-005-1800 Straight Section Install - PENTANT 5 - Cell 18 5 22-Oct-12 26-Oct-12 $0.00 69

1.03.04.09.04 GSS-005-1900 Straight Section Install - PENTANT 5 - Cell 19 5 09-Nov-12 15-Nov-12 $0.00 60

1.03.04.09.04 GSS-005-2000 Straight Section Install - PENTANT 5 - Cell 20 5 03-Dec-12 07-Dec-12 $0.00 51

1.03.04.09.04 GSS-005-2100 Straight Section Install - PENTANT 5 - Cell 21 5 21-Dec-12 31-Dec-12 $0.00 42

1.03.04.09.04 GSS-005-2200 Straight Section Install - PENTANT 5 - Cell 22 5 04-Feb-13 08-Feb-13 $0.00 20

Planning PackagePlanning PackagePlanning Package 388 04-Aug-11 25-Feb-13 $1,308,133.39 5

1.03.04.09.04 PASR5800 PLANNING PACKAGE _Vacuum Component Installation 388 04-Aug-11 25-Feb-13 $1,308,133.39 5

Storage Ring Installation of Power SuppliesStorage Ring Installation of Power SuppliesStorage Ring Installation of Power Supplies 409 20-Jun-11 08-Feb-13 $1,864,092.90 3

Level of EffortLevel of EffortLevel of Effort 409 20-Jun-11 08-Feb-13 $0.00 3

1.03.04.09.05 ASR5880 Mgmt Support of SR Installation of Power Supplies 409 20-Jun-11 08-Feb-13 $0.00 3

Pentant 1Pentant 1Pentant 1 66 20-Jun-11 22-Sep-11 $0.00 346

1.03.04.09.05 ASR5890 P1 Install Power Supplies & Instrumentation in Racks 60 28-Jun-11 22-Sep-11 $0.00 74

1.03.04.09.05 ASR5900 P1 Connect  PS & Instr. Cables to Girders 60 20-Jun-11 14-Sep-11 $0.00 352

1.03.04.09.05 ASR5910 P1 Connect Cables for PS & Instr. in Racks 50 14-Jul-11 22-Sep-11 $0.00 150

Pentant 2Pentant 2Pentant 2 195 26-Sep-11 06-Jul-12 $0.00 117

1.03.04.09.05 ASR5950 P2 Install Power Supplies & Instrumentation in Racks 60 26-Sep-11 22-Dec-11 $0.00 74

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

10-Aug-12
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20-Jun-12
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21-Aug-12

11-Sep-12

01-Nov-12
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04-Dec-12

26-Dec-12

16-Jan-13

26-Feb-13

01-Nov-12

15-Nov-12

04-Dec-12

26-Dec-12

16-Jan-13

26-Feb-13

18-Oct-12

29-Oct-12

16-Nov-12

10-Dec-12

02-Jan-13
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11-Oct-12
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09-Nov-12
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28-Jun-11

20-Jun-11
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1.03.04.09.05 ASR5960 P2 Connect  PS & Instr. Cables to Girders 60 20-Oct-11 19-Jan-12 $0.00 155

1.03.04.09.05 ASR5970 P2 Connect Cables for PS & Instr. in Racks 50 11-Oct-11 22-Dec-11 $0.00 140

1.03.04.09.05 ASR5975 P2 Install Main Dipole Power Supply 60 12-Apr-12 06-Jul-12 $0.00 117

Pentant 3Pentant 3Pentant 3 100 27-Dec-11 17-May-12 $0.00 106

1.03.04.09.05 ASR5980 P3 Install Power Supplies & Instrumentation in Racks 60 27-Dec-11 22-Mar-12 $0.00 74

1.03.04.09.05 ASR5990 P3 Connect  PS & Instr. Cables to Girders 60 24-Feb-12 17-May-12 $0.00 106

1.03.04.09.05 ASR6000 P3 Connect Cables for PS & Instr. in Racks 50 11-Jan-12 22-Mar-12 $0.00 130

Pentant 4Pentant 4Pentant 4 123 26-Mar-12 17-Sep-12 $0.00 97

1.03.04.09.05 ASR6005 P4 Install Power Supplies & Instrumentation in Racks 60 26-Mar-12 18-Jun-12 $0.00 74

1.03.04.09.05 ASR6010 P4 Connect  PS & Instr. Cables to Girders 50 09-Jul-12 17-Sep-12 $0.00 97

1.03.04.09.05 ASR6015 P4 Connect Cables for PS & Instr. in Racks 50 09-Apr-12 18-Jun-12 $0.00 120

Pentant 5Pentant 5Pentant 5 159 20-Jun-12 08-Feb-13 $0.00 0

1.03.04.09.05 ASR6025 P5 Install Power Supplies & Instrumentation in Racks 60 20-Jun-12 13-Sep-12 $0.00 74

1.03.04.09.05 ASR6030 P5 Connect  PS & Instr. Cables to Girders 50 27-Nov-12 08-Feb-13 $0.00 0

1.03.04.09.05 ASR6035 P5 Connect Cables for PS & Instr. in Racks 50 27-Jun-12 06-Sep-12 $0.00 74

Planning PackagePlanning PackagePlanning Package 409 20-Jun-11 08-Feb-13 $1,864,092.90 0

1.03.04.09.05 PASR5900 PLANNING PACKAGE_Storage Ring Installation of Power Supplies 409 20-Jun-11 08-Feb-13 $1,864,092.90 0

Storage Ring Installation of Beam InstrumentationStorage Ring Installation of Beam InstrumentationStorage Ring Installation of Beam Instrumentation 414 06-Jul-11 04-Mar-13 $420,528.11 15

Pentant 1Pentant 1Pentant 1 238 04-Aug-11 17-Jul-12 $181,409.97 115

1.03.04.09.06 ASR6050 P1 Install Balance of Beam Instrumentation - Summary (delete) 68 29-Feb-12 04-Jun-12 $117,767.73 115

1.03.04.09.06 ASR6055 P1 Connect Cables for Beam Instr. in Racks & Girders - Summary (delete) 30 05-Jun-12 17-Jul-12 $63,642.25 115

1.03.04.09.06 GBI-001-2310 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- CELL 23 15 22-Aug-11 12-Sep-11 $0.00 291

1.03.04.09.06 GBI-001-2320 Install all RF Boxes & all Electronics - P1- CELL 23 8 13-Sep-11 22-Sep-11 $0.00 291

1.03.04.09.06 GBI-001-2340 Sub-system test Diagnostics - P1- CELL 23 2 23-Sep-11 26-Sep-11 $0.00 291

1.03.04.09.06 GBI-001-2350 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- CELL 23 15 04-Aug-11 24-Aug-11 $0.00 303

1.03.04.09.06 GBI-001-2360 Install all RF Boxes & all Electronics - P1- CELL 24 8 25-Aug-11 06-Sep-11 $0.00 303

1.03.04.09.06 GBI-001-2380 Sub-system test Diagnostics - P1- CELL 24 2 07-Sep-11 08-Sep-11 $0.00 303

1.03.04.09.06 GBI-001-2390 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- CELL 25 15 18-Aug-11 08-Sep-11 $0.00 293

1.03.04.09.06 GBI-001-2400 Install all RF Boxes & all Electronics - P1- CELL 25 8 09-Sep-11 20-Sep-11 $0.00 293

1.03.04.09.06 GBI-001-2420 Sub-system test Diagnostics - P1- CELL 25 2 21-Sep-11 22-Sep-11 $0.00 293

1.03.04.09.06 GBI-001-2610 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- CELL 26 15 01-Sep-11 22-Sep-11 $0.00 283

1.03.04.09.06 GBI-001-2620 Install all RF Boxes & all Electronics - P1- CELL 26 8 23-Sep-11 04-Oct-11 $0.00 283

1.03.04.09.06 GBI-001-2640 Sub-system test Diagnostics - P1- CELL 26 2 05-Oct-11 06-Oct-11 $0.00 283

1.03.04.09.06 GBI-001-2710 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- CELL 27 15 06-Oct-11 27-Oct-11 $0.00 259

1.03.04.09.06 GBI-001-2720 Install all RF Boxes & all Electronics - P1- CELL 27 8 28-Oct-11 09-Nov-11 $0.00 259

1.03.04.09.06 GBI-001-2740 Sub-system test Diagnostics - P1- CELL 27 2 10-Nov-11 11-Nov-11 $0.00 259

1.03.04.09.06 GBI-001-2810 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- CELL 28 15 21-Oct-11 11-Nov-11 $0.00 249

1.03.04.09.06 GBI-001-2820 Install all RF Boxes & all Electronics - P1- CELL 28 8 14-Nov-11 23-Nov-11 $0.00 249

1.03.04.09.06 GBI-001-2840 Sub-system test Diagnostics - P1- CELL 28 2 28-Nov-11 29-Nov-11 $0.00 249

Pentant 2Pentant 2Pentant 2 160 06-Jul-11 27-Feb-12 $65,548.37 209

1.03.04.09.06 ASR6060 P2 Install Balance of Beam Instrumentation (delete) 10 06-Jul-11 19-Jul-11 $30,834.42 274

1.03.04.09.06 ASR6065 P2 Connect Cables for Beam Instr. in Racks & Girders (delete) 30 22-Sep-11 03-Nov-11 $34,713.95 229

1.03.04.09.06 GBI-002-0110 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P2- CELL 1 15 07-Dec-11 28-Dec-11 $0.00 239

1.03.04.09.06 GBI-002-0120 Install all RF Boxes & all Electronics - P2- CELL 1 8 29-Dec-11 10-Jan-12 $0.00 239

1.03.04.09.06 GBI-002-0140 Sub-system test Diagnostics - P2- CELL 1 2 11-Jan-12 12-Jan-12 $0.00 239

1.03.04.09.06 GBI-002-0210 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P2- CELL 2 15 21-Dec-11 12-Jan-12 $0.00 229

1.03.04.09.06 GBI-002-0220 Install all RF Boxes & all Electronics - P2- CELL 2 8 13-Jan-12 25-Jan-12 $0.00 229

1.03.04.09.06 GBI-002-0240 Sub-system test Diagnostics - P2- CELL 2 2 26-Jan-12 27-Jan-12 $0.00 229

1.03.04.09.06 GBI-002-0310 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P2- CELL 3 15 06-Jan-12 27-Jan-12 $0.00 216

1.03.04.09.06 GBI-002-0320 Install all RF Boxes & all Electronics - P2- CELL 3 8 30-Jan-12 08-Feb-12 $0.00 216

1.03.04.09.06 GBI-002-0330 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P2- CELL 3 3 09-Feb-12 13-Feb-12 $0.00 216
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1.03.04.09.06 GBI-002-0340 Sub-system test Diagnostics - P2- CELL 3 2 14-Feb-12 15-Feb-12 $0.00 216

1.03.04.09.06 GBI-002-0410 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P2- CELL 4 15 23-Jan-12 10-Feb-12 $0.00 209

1.03.04.09.06 GBI-002-0420 Install all RF Boxes & all Electronics - P2- CELL 4 8 13-Feb-12 23-Feb-12 $0.00 209

1.03.04.09.06 GBI-002-0440 Sub-system test Diagnostics - P2- CELL 4 2 24-Feb-12 27-Feb-12 $0.00 209

1.03.04.09.06 GBI-002-2910 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P2- CELL 29 15 04-Nov-11 29-Nov-11 $0.00 256

1.03.04.09.06 GBI-002-2920 Install all RF Boxes & all Electronics - P2- CELL 29 8 30-Nov-11 09-Dec-11 $0.00 256

1.03.04.09.06 GBI-002-2930 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P2- CELL 29 3 12-Dec-11 14-Dec-11 $0.00 256

1.03.04.09.06 GBI-002-2940 Sub-system test Diagnostics - P2- CELL 29 2 15-Dec-11 16-Dec-11 $0.00 256

1.03.04.09.06 GBI-002-3010 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P2- CELL 30 15 21-Nov-11 13-Dec-11 $0.00 246

1.03.04.09.06 GBI-002-3020 Install all RF Boxes & all Electronics - P2- CELL 30 8 14-Dec-11 23-Dec-11 $0.00 246

1.03.04.09.06 GBI-002-3030 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P2- CELL 30 3 27-Dec-11 29-Dec-11 $0.00 246

1.03.04.09.06 GBI-002-3040 Sub-system test Diagnostics - P2- CELL 30 2 30-Dec-11 03-Jan-12 $0.00 246

Pentant 3Pentant 3Pentant 3 138 04-Nov-11 24-May-12 $57,856.59 166

1.03.04.09.06 ASR6070 P3 Install Balance of Beam Instrumentation (delete) 10 04-Nov-11 18-Nov-11 $23,142.64 229

1.03.04.09.06 ASR6075 P3 Connect Cables for Beam Instr. in Racks & Girders (delete) 30 23-Jan-12 05-Mar-12 $34,713.95 189

1.03.04.09.06 GBI-003-0510 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P3- CELL 5 15 06-Feb-12 27-Feb-12 $0.00 219

1.03.04.09.06 GBI-003-0520 Install all RF Boxes & all Electronics - P3- CELL 5 8 28-Feb-12 08-Mar-12 $0.00 219

1.03.04.09.06 GBI-003-0540 Sub-system test Diagnostics - P3- CELL 5 2 09-Mar-12 12-Mar-12 $0.00 219

1.03.04.09.06 GBI-003-0610 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P3- CELL 6 15 21-Feb-12 12-Mar-12 $0.00 209

1.03.04.09.06 GBI-003-0620 Install all RF Boxes & all Electronics - P3- CELL 6 8 13-Mar-12 22-Mar-12 $0.00 209

1.03.04.09.06 GBI-003-0640 Sub-system test Diagnostics - P3- CELL 6 2 23-Mar-12 26-Mar-12 $0.00 209

1.03.04.09.06 GBI-003-0710 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P3- CELL 7 15 09-Mar-12 29-Mar-12 $0.00 196

1.03.04.09.06 GBI-003-0720 Install all RF Boxes & all Electronics - P3- CELL 7 8 30-Mar-12 10-Apr-12 $0.00 196

1.03.04.09.06 GBI-003-0740 Sub-system test Diagnostics - P3- CELL 7 2 11-Apr-12 12-Apr-12 $0.00 196

1.03.04.09.06 GBI-003-0810 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P3- CELL 8 15 23-Mar-12 12-Apr-12 $0.00 186

1.03.04.09.06 GBI-003-0820 Install all RF Boxes & all Electronics - P3- CELL 8 8 13-Apr-12 24-Apr-12 $0.00 186

1.03.04.09.06 GBI-003-0840 Sub-system test Diagnostics - P3- CELL 8 2 25-Apr-12 26-Apr-12 $0.00 186

1.03.04.09.06 GBI-003-0910 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P3- CELL 9 15 06-Apr-12 26-Apr-12 $0.00 176

1.03.04.09.06 GBI-003-0920 Install all RF Boxes & all Electronics - P3- CELL 9 8 27-Apr-12 08-May-12 $0.00 176

1.03.04.09.06 GBI-003-0940 Sub-system test Diagnostics - P3- CELL 9 2 09-May-12 10-May-12 $0.00 176

1.03.04.09.06 GBI-003-1010 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P3- CELL 10 15 20-Apr-12 10-May-12 $0.00 166

1.03.04.09.06 GBI-003-1020 Install all RF Boxes & all Electronics - P3- CELL 10 8 11-May-12 22-May-12 $0.00 166

1.03.04.09.06 GBI-003-1040 Sub-system test Diagnostics - P3- CELL 10 2 23-May-12 24-May-12 $0.00 166

Pentant 4Pentant 4Pentant 4 144 06-Mar-12 26-Sep-12 $57,856.59 100

1.03.04.09.06 ASR6080 P4 Install Balance of Beam Instrumentation (delete) 10 06-Mar-12 19-Mar-12 $23,142.64 189

1.03.04.09.06 ASR6085 P4 Connect Cables for Beam Instr. in Racks & Girders (delete) 30 04-Apr-12 15-May-12 $34,713.95 178

1.03.04.09.06 GBI-004-1110 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P4- CELL 11 15 18-May-12 08-Jun-12 $0.00 166

1.03.04.09.06 GBI-004-1120 Install all RF Boxes & all Electronics - P4- CELL 11 8 11-Jun-12 20-Jun-12 $0.00 166

1.03.04.09.06 GBI-004-1140 Sub-system test Diagnostics - P4- CELL 11 2 21-Jun-12 22-Jun-12 $0.00 166

1.03.04.09.06 GBI-004-1210 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P4- CELL 12 15 04-Jun-12 22-Jun-12 $0.00 156

1.03.04.09.06 GBI-004-1220 Install all RF Boxes & all Electronics - P4- CELL 12 8 25-Jun-12 05-Jul-12 $0.00 156

1.03.04.09.06 GBI-004-1240 Sub-system test Diagnostics - P4- CELL 12 2 06-Jul-12 09-Jul-12 $0.00 156

1.03.04.09.06 GBI-004-1310 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P4- CELL 13 15 19-Jun-12 10-Jul-12 $0.00 145

1.03.04.09.06 GBI-004-1320 Install all RF Boxes & all Electronics - P4- CELL 13 8 11-Jul-12 20-Jul-12 $0.00 145

1.03.04.09.06 GBI-004-1340 Sub-system test Diagnostics - P4- CELL 13 2 23-Jul-12 24-Jul-12 $0.00 145

1.03.04.09.06 GBI-004-1410 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P4- CELL 14 15 10-Jul-12 30-Jul-12 $0.00 131

1.03.04.09.06 GBI-004-1420 Install all RF Boxes & all Electronics - P4- CELL 14 8 31-Jul-12 09-Aug-12 $0.00 131

1.03.04.09.06 GBI-004-1440 Sub-system test Diagnostics - P4- CELL 14 2 10-Aug-12 13-Aug-12 $0.00 131

1.03.04.09.06 GBI-004-1510 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P4- CELL 15 15 30-Jul-12 17-Aug-12 $0.00 117

1.03.04.09.06 GBI-004-1520 Install all RF Boxes & all Electronics - P4- CELL 15 8 20-Aug-12 29-Aug-12 $0.00 117

1.03.04.09.06 GBI-004-1540 Sub-system test Diagnostics - P4- CELL 15 2 30-Aug-12 31-Aug-12 $0.00 117
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1.03.04.09.06 GBI-004-1610 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P4- CELL 16 15 17-Aug-12 07-Sep-12 $0.00 100

1.03.04.09.06 GBI-004-1620 Install all RF Boxes & all Electronics - P4- CELL 16 8 10-Sep-12 19-Sep-12 $0.00 100

1.03.04.09.06 GBI-004-1630 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P4- CELL 16 3 20-Sep-12 24-Sep-12 $0.00 100

1.03.04.09.06 GBI-004-1640 Sub-system test Diagnostics - P4- CELL 16 2 25-Sep-12 26-Sep-12 $0.00 100

Pentant 5Pentant 5Pentant 5 155 18-Jul-12 04-Mar-13 $57,856.59 15

1.03.04.09.06 ASR6090 P5 Install Balance of Beam Instrumentation (delete) 10 18-Jul-12 31-Jul-12 $23,142.64 115

1.03.04.09.06 ASR6095 P5 Connect Cables for Beam Instr. in Racks & Girders (delete) 30 01-Aug-12 12-Sep-12 $34,713.95 115

1.03.04.09.06 GBI-005-1710 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- CELL 17 15 03-Oct-12 24-Oct-12 $0.00 91

1.03.04.09.06 GBI-005-1720 Install all RF Boxes & all Electronics - P5- CELL 17 8 25-Oct-12 05-Nov-12 $0.00 91

1.03.04.09.06 GBI-005-1740 Sub-system test Diagnostics - P5- CELL 17 2 06-Nov-12 07-Nov-12 $0.00 91

1.03.04.09.06 GBI-005-1810 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- CELL 18 15 18-Oct-12 07-Nov-12 $0.00 81

1.03.04.09.06 GBI-005-1820 Install all RF Boxes & all Electronics - P5- CELL 18 8 08-Nov-12 19-Nov-12 $0.00 81

1.03.04.09.06 GBI-005-1840 Sub-system test Diagnostics - P5- CELL 18 2 20-Nov-12 21-Nov-12 $0.00 81

1.03.04.09.06 GBI-005-1910 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- CELL 19 15 02-Nov-12 26-Nov-12 $0.00 70

1.03.04.09.06 GBI-005-1920 Install all RF Boxes & all Electronics - P5- CELL 19 8 27-Nov-12 06-Dec-12 $0.00 70

1.03.04.09.06 GBI-005-1940 Sub-system test Diagnostics - P5- CELL 19 2 07-Dec-12 10-Dec-12 $0.00 70

1.03.04.09.06 GBI-005-2010 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- CELL 20 15 26-Nov-12 14-Dec-12 $0.00 53

1.03.04.09.06 GBI-005-2020 Install all RF Boxes & all Electronics - P5- CELL 20 8 17-Dec-12 28-Dec-12 $0.00 53

1.03.04.09.06 GBI-005-2030 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P5- CELL 20 3 31-Dec-12 03-Jan-13 $0.00 53

1.03.04.09.06 GBI-005-2040 Sub-system test Diagnostics - P5- CELL 20 2 04-Jan-13 07-Jan-13 $0.00 53

1.03.04.09.06 GBI-005-2110 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- CELL 21 15 14-Dec-12 08-Jan-13 $0.00 42

1.03.04.09.06 GBI-005-2120 Install all RF Boxes & all Electronics - P5- CELL 21 8 09-Jan-13 18-Jan-13 $0.00 42

1.03.04.09.06 GBI-005-2140 Sub-system test Diagnostics - P5- CELL 21 2 22-Jan-13 23-Jan-13 $0.00 42

1.03.04.09.06 GBI-005-2210 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- CELL 22 15 28-Jan-13 15-Feb-13 $0.00 15

1.03.04.09.06 GBI-005-2220 Install all RF Boxes & all Electronics - P5- CELL 22 8 19-Feb-13 28-Feb-13 $0.00 15

1.03.04.09.06 GBI-005-2240 Sub-system test Diagnostics - P5- CELL 22 2 01-Mar-13 04-Mar-13 $0.00 15

Storage Ring Installation of Beam Line Front EndsStorage Ring Installation of Beam Line Front EndsStorage Ring Installation of Beam Line Front Ends 105 18-Aug-11 23-Jan-12 $163,144.63 858

Storage Ring IVUStorage Ring IVUStorage Ring IVU 105 18-Aug-11 23-Jan-12 $163,144.63 858

1.03.04.09.07 ASR6220 SR Front End - P1 Cell 23 - CSX Front End Installation 30 18-Aug-11 29-Sep-11 $163,144.63 933

1.03.04.09.07 ASR6230 SR Front End - P1 Cell 28 - XPD Front End Installation 30 22-Nov-11 06-Jan-12 $0.00 868

1.03.04.09.07 ASR6240 SR Front End - P2 Cell 3 - HXN Front End Installation 30 22-Nov-11 06-Jan-12 $0.00 868

1.03.04.09.07 ASR6250 SR Front End - P2 Cell 5 - SRX Front End Installation 30 22-Nov-11 06-Jan-12 $0.00 868

1.03.04.09.07 ASR6260 SR Front End - P3 Cell 10 - IXS Front End Installation 30 22-Nov-11 06-Jan-12 $0.00 514

1.03.04.09.07 ASR6270 SR Front End - P4 Cell 11 - CHX Front End Installation 30 08-Dec-11 23-Jan-12 $0.00 858

Storage Ring Installation of RF SystemsStorage Ring Installation of RF SystemsStorage Ring Installation of RF Systems 509 23-Mar-11 05-Apr-13 $2,216,906.28 556

RF SystemRF SystemRF System 509 23-Mar-11 05-Apr-13 $0.00 556

1.03.04.09.08 ASR3150 RF Building BOD 0 23-Mar-11 $0.00 218

1.03.04.09.08 ASR6210 SR RF Master Oscillator Distrubution System Install 63 13-Apr-11 13-Jul-11 $0.00 271

1.03.04.09.08 ASR6215 SR RF Booster Field Controller Install 63 27-May-11 26-Aug-11 $0.00 271

1.03.04.09.08 ASR6225 SR RF Transmitter - Installation (vendor support) - Transmitter 1 15 20-Sep-11 11-Oct-11 $0.00 319

1.03.04.09.08 ASR6227 SR RF Transmitter - Installation (vendor support) - Transmitter 2  (pred link) 15 18-Nov-11 12-Dec-11 $0.00 885

1.03.04.09.08 ASR6235 SR LLRF Install  (set up as  SS when component avail and FF with ASR6300) 325 06-Sep-11 21-Dec-12 $0.00 50

1.03.04.09.08 ASR6245 SR RF LN2 System - Installation 60 30-Mar-12 22-Jun-12 $0.00 4

1.03.04.09.08 ASR6255 SR RF Refridgerator Liquifier - Installation 60 25-Jun-12 18-Sep-12 $0.00 4

1.03.04.09.08 ASR6265 SR RF Valve Box and Piping - Installation 60 19-Sep-12 14-Dec-12 $0.00 24

1.03.04.09.08 ASR6300 SR RF Cavity & Component Installation - Cavity 1 15 25-Feb-13 15-Mar-13 $0.00 0

1.03.04.09.08 ASR6305 SR RF Cavity & Component Installation - Cavity 2 (pred Link) 15 25-Feb-13 15-Mar-13 $0.00 0

1.03.04.09.08 ASR6310 SR Landau (Harmonic) Cavity & Component Installation 15 25-Feb-13 15-Mar-13 $0.00 0

1.03.04.09.08 ASR6320 SR RF Systems Cabling, Wiring & Piping - Final Installation 370 20-Sep-11 15-Mar-13 $0.00 0

1.03.04.09.08 ASR6325 SR RF Straight Vacuum Chamber - Installation at Cell 24 15 18-Mar-13 05-Apr-13 $0.00 0

Planning PackagePlanning PackagePlanning Package 370 20-Sep-11 15-Mar-13 $2,216,906.28 0

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

17-Aug-12

10-Sep-12

20-Sep-12

25-Sep-12

18-Jul-12

01-Aug-12

03-Oct-12

25-Oct-12

06-Nov-12

18-Oct-12

08-Nov-12

20-Nov-12

02-Nov-12

27-Nov-12

07-Dec-12

26-Nov-12

17-Dec-12

31-Dec-12

04-Jan-13

14-Dec-12

09-Jan-13

22-Jan-13

28-Jan-13

19-Feb-13

01-Mar-13

18-Aug-11

22-Nov-11

22-Nov-11

22-Nov-11

22-Nov-11

08-Dec-11

23-Mar-11, RF Building BOD

13-Apr-11

27-May-11

20-Sep-11

18-Nov-11

06-Sep-11

30-Mar-12

25-Jun-12

19-Sep-12

25-Feb-13

25-Feb-13

25-Feb-13

20-Sep-11

18-Mar-13

  

DRAFT - FULL INSTALLATION SCHEDULE

        Data Date: 01-Jan-11  24-Jan-11 - 16:33 -  Page 17 of 35



NSLS2 WBS CODE FIELD Activity ID Activity Name Dur Start Finish BL Project Total
Cost

Total Float

1.03.04.09.08 ASR6330 PLANNING PACKAGE_ Storage Ring Installation of RF Systems 370 20-Sep-11 15-Mar-13 $2,216,906.28 0

Storage Ring Installation of Injection StraightStorage Ring Installation of Injection StraightStorage Ring Installation of Injection Straight 322 08-Sep-11 21-Dec-12 $392,583.57 45

Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets) 322 08-Sep-11 21-Dec-12 $0.00 45

1.03.04.09.09 ASR6500 Injection Straight - Pulsed Magnet Tests Complete - Ready For Install 0 08-Sep-11 $0.00 367

1.03.04.09.09 ASR6505 Injection Straight - Mechanical Utilities Complete 0 09-Apr-12 $0.00 185

1.03.04.09.09 ASR6510 Injection Straight - Electrical Utilities Install Complete 0 13-Jul-12 $0.00 141

1.03.04.09.09 ASR6515 Injection Straight - Install of Sheilding (move to different wbs) 15 03-Dec-12 21-Dec-12 $0.00 45

1.03.04.09.09 ASR6520 Injection Straight - Kickers - Install in Tunnel 5 29-Oct-12 02-Nov-12 $0.00 45

1.03.04.09.09 ASR6530 Injection Straight - Septum - Install in Tunnel 4 30-Oct-12 02-Nov-12 $0.00 45

1.03.04.09.09 ASR6540 Injection Straight - Install of transitions between magnets 5 05-Nov-12 09-Nov-12 $0.00 48

1.03.04.09.09 ASR6550 Injection Straight - Install of preseptum & correctors 5 05-Nov-12 09-Nov-12 $0.00 48

1.03.04.09.09 ASR6560 Injection Straight - Cable Termination & Hookup 4 09-Nov-12 14-Nov-12 $0.00 45

1.03.04.09.09 ASR6570 Injection Straight - Install of BSR TL Vacuum to Septum (move?) 3 15-Nov-12 19-Nov-12 $0.00 47

1.03.04.09.09 ASR6580 Injection Straight - Install of BSR TL Section IV (move?) 5 15-Nov-12 21-Nov-12 $0.00 45

1.03.04.09.09 ASR6590 Injection Straight - Magnet Alignment 5 26-Nov-12 30-Nov-12 $0.00 45

1.03.04.09.09 ASR6600 Injection Straight - Install Complete - Ready for Integrated Testing 0 21-Dec-12 $0.00 45

1.03.04.09.09 ASR6610 Injection Straight - Install Vacuum Chambers & Pumps 4 05-Nov-12 08-Nov-12 $0.00 45

Planning PackagePlanning PackagePlanning Package 23 29-Oct-12 30-Nov-12 $392,583.57 45

1.03.04.09.09 PASR6400 PLANNING PACKAGE_Storage Ring Installation of Injection Straight 23 29-Oct-12 30-Nov-12 $392,583.57 45

Controls SystemsControls SystemsControls Systems 860 31-Mar-10 A 05-Sep-13 $1,815,037.71 451

Vacuum System ControlsVacuum System ControlsVacuum System Controls 398 04-Aug-11 11-Mar-13 $62,473.47 5

Storage Ring Vacuum ControlsStorage Ring Vacuum ControlsStorage Ring Vacuum Controls 398 04-Aug-11 11-Mar-13 $62,473.47 5

Storage Ring Computer ControlsStorage Ring Computer ControlsStorage Ring Computer Controls 398 04-Aug-11 11-Mar-13 $62,473.47 5

1.03.05.01.03 ACS4301 SR Vacuum System Controls - Installation and Test - P1 42 04-Aug-11 03-Oct-11 $12,219.41 246

1.03.05.01.03 ACS4302 SR Vacuum System Controls - Installation and Test - P2 80 04-Nov-11 05-Mar-12 $12,539.80 144

1.03.05.01.03 ACS4303 SR Vacuum System Controls - Installation and Test - P3 83 06-Feb-12 01-Jun-12 $12,539.80 81

1.03.05.01.03 ACS4304 SR Vacuum System Controls - Installation and Test - P4 93 18-May-12 28-Sep-12 $12,539.80 53

1.03.05.01.03 ACS4305 SR Vacuum System Controls - Installation and Test - P5 106 03-Oct-12 11-Mar-13 $12,634.65 5

Power Supply ControlsPower Supply ControlsPower Supply Controls 731 31-Mar-10 A 04-Mar-13 $218,711.47 33

Storage Ring Power Supply ControlsStorage Ring Power Supply ControlsStorage Ring Power Supply Controls 731 31-Mar-10 A 04-Mar-13 $218,711.47 33

Storage Ring Computer ControlsStorage Ring Computer ControlsStorage Ring Computer Controls 731 31-Mar-10 A 04-Mar-13 $218,711.47 33

1.03.05.02.03 ACS3523-160 SR Power Supply Controls - DiPole - Test and Verification 19 16-Mar-12 11-Apr-12 $8,925.82 117

1.03.05.02.03 ACS3523-260 SR Power Supply Controls - MultiPole - Test and Verification 250 16-Mar-11 15-Mar-12 $104,892.83 80

1.03.05.02.03 ACS3523-340 SR Power Supply Controls - SR Corrector PS - Test and Verification 474 31-Mar-10 A 22-Feb-12 $104,892.83 96

1.03.05.02.03 ACS4381 SR Power Supply Controls - Installation - P1 20 07-Jul-11 03-Aug-11 $0.00 248

1.03.05.02.03 ACS4382 SR Power Supply Controls - Installation - P2 20 03-Oct-11 31-Oct-11 $0.00 207

1.03.05.02.03 ACS4383 SR Power Supply Controls - Installation - P3 20 04-Jan-12 01-Feb-12 $0.00 181

1.03.05.02.03 ACS4384 SR Power Supply Controls - Installation - P4 20 02-Apr-12 27-Apr-12 $0.00 145

1.03.05.02.03 ACS4385 SR Power Supply Controls - Installation - P5 20 27-Jun-12 25-Jul-12 $0.00 104

1.03.05.02.03 ACS4411 SR Power Supply Controls - Test - P1  (Le6 resources by 5) 45 15-Sep-11 18-Nov-11 $0.00 352

1.03.05.02.03 ACS4412 SR Power Supply Controls - Test - P2 45 20-Jan-12 23-Mar-12 $0.00 155

1.03.05.02.03 ACS4413 SR Power Supply Controls - Test - P3 45 18-May-12 23-Jul-12 $0.00 106

1.03.05.02.03 ACS4414 SR Power Supply Controls - Test - P4 47 23-Jul-12 26-Sep-12 $0.00 95

1.03.05.02.03 ACS4415 SR Power Supply Controls - Test - P5 45 27-Dec-12 04-Mar-13 $0.00 0

RF Systems ControlsRF Systems ControlsRF Systems Controls 438 03-Jan-11 28-Sep-12 $45,086.79 99

Storage Ring RF System ControlsStorage Ring RF System ControlsStorage Ring RF System Controls 438 03-Jan-11 28-Sep-12 $45,086.79 99

No Work Organization No Work Organization No Work Organization 438 03-Jan-11 28-Sep-12 $45,086.79 99

1.03.05.03.03 ACS3533-230 SR RF Controls - Transmitter - Implementation 15 19-Sep-11 07-Oct-11 $9,925.42 343

1.03.05.03.03 ACS3533-240 SR RF Controls - Transmitter - Test and Verification 15 19-Sep-11 07-Oct-11 $4,917.18 343

1.03.05.03.03 ACS3533-310 SR RF Controls - LLRF - Implementation 149 03-Jan-11 04-Aug-11 $10,001.60 150

1.03.05.03.03 ACS3533-320 SR RF Controls - LLRF - Test and Verification 160 18-Jan-11 02-Sep-11 $4,968.12 174

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

20-Sep-11

08-Sep-11, Injection Straight - Pulsed Magnet Tests Complete - Ready For Install

09-Apr-12, Injection Straight - Mechanical Utilities Complete

13-Jul-12, Injection Straight - Electrical Utilities Install Complete

03-Dec-12

29-Oct-12

30-Oct-12

05-Nov-12

05-Nov-12

09-Nov-12

15-Nov-12

15-Nov-12

26-Nov-12

21-Dec-12, Injection Straight - Install Complete - Ready for Inte

05-Nov-12

29-Oct-12

04-Aug-11

04-Nov-11

06-Feb-12

18-May-12

03-Oct-12

16-Mar-12

16-Mar-11

31-Mar-10 A

07-Jul-11

03-Oct-11

04-Jan-12

02-Apr-12

27-Jun-12

15-Sep-11

20-Jan-12

18-May-12

23-Jul-12

27-Dec-12

19-Sep-11

19-Sep-11

03-Jan-11

18-Jan-11
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1.03.05.03.03 ACS3533-390 SR RF Controls - Cryogenic - Implementation 300 24-Feb-11 04-May-12 $10,111.69 31

1.03.05.03.03 ACS3533-400 SR RF Controls - Cryogenic - Test and Verification 144 08-Mar-12 28-Sep-12 $5,162.78 31

Diagnostic Instrumentation ControlsDiagnostic Instrumentation ControlsDiagnostic Instrumentation Controls 650 01-Feb-11 05-Sep-13 $142,526.46 451

Storage Ring Diagnostic Instrumentation ControlsStorage Ring Diagnostic Instrumentation ControlsStorage Ring Diagnostic Instrumentation Controls 650 01-Feb-11 05-Sep-13 $142,526.46 451

Storage Ring Computer ControlsStorage Ring Computer ControlsStorage Ring Computer Controls 650 01-Feb-11 05-Sep-13 $142,526.46 451

1.03.05.04.03 ACS3543-150 SR Diagnostics Instrumentation Controls - SR Beam Position Monitors - Implementation 20 01-Feb-11 01-Mar-11 $2,724.02 1061

1.03.05.04.03 ACS3543-160 SR Diagnostics Instrumentation Controls - SR Beam Position Monitors - Test and Verification 20 02-Mar-11 29-Mar-11 $4,086.97 1061

1.03.05.04.03 ACS3543-310 SR Diagnostics Instrumentation Controls - Current & Fill Pattern Monitors - Implementation 66 27-May-11 31-Aug-11 $2,904.24 235

1.03.05.04.03 ACS3543-320 SR Diagnostics Instrumentation Controls - Current & Fill Pattern Monitors - Test and Verification 66 27-May-11 31-Aug-11 $2,904.24 235

1.03.05.04.03 ACS3543-390 SR Diagnostics Instrumentation Controls - Pinhole/ BLM/ SLM Cameras - Implementation 174 18-Jul-12 29-Mar-13 $24,730.43 561

1.03.05.04.03 ACS3543-400 SR Diagnostics Instrumentation Controls - Pinhole/ BLM/ SLM Cameras - Test and Verification 174 18-Jul-12 29-Mar-13 $25,067.25 561

1.03.05.04.03 ACS3543-470 SR Diagnostics Instrumentation Controls - Transverse Feedback & Tune Measurement Sys - Implementation 381 18-Oct-11 26-Apr-13 $8,409.08 541

1.03.05.04.03 ACS3543-480 SR Diagnostics Instrumentation Controls - Transverse Feedback & Tune Measurement Sys - Test and Verification 276 30-Jul-12 05-Sep-13 $13,871.92 451

1.03.05.04.03 ACS3543-550 SR Diagnostics Instrumentation Controls - Flags - Implementation 55 27-Apr-12 16-Jul-12 $2,498.28 500

1.03.05.04.03 ACS3543-560 SR Diagnostics Instrumentation Controls - Flags - Test and Verification 55 27-Apr-12 16-Jul-12 $2,498.28 500

1.03.05.04.03 ACS3543-630 SR Diagnostics Instrumentation Controls - Scrapers - Implementation 84 24-Jan-12 21-May-12 $5,544.72 115

1.03.05.04.03 ACS3543-640 SR Diagnostics Instrumentation Controls - Scrapers - Test and Verification 84 24-Jan-12 21-May-12 $5,544.72 115

1.03.05.04.03 ACS3543-710 SR Diagnostics Instrumentation Controls - Beam Loss Monitors - Implementation 150 12-Oct-11 17-May-12 $8,360.73 166

1.03.05.04.03 ACS3543-720 SR Diagnostics Instrumentation Controls - Beam Loss Monitors - Test and Verification 150 12-Oct-11 17-May-12 $8,484.64 166

1.03.05.04.03 ACS3543-790 SR Diagnostics Instrumentation Controls - Beam Stability Monitors - Implementation 85 29-Jul-11 01-Dec-11 $5,416.14 174

1.03.05.04.03 ACS3543-800 SR Diagnostics Instrumentation Controls - Beam Stability Monitors - Test and Verification 85 29-Jul-11 01-Dec-11 $5,449.94 174

1.03.05.04.03 ACS3543-870 SR Diagnostics Instrumentation Controls - Photon Beam Position Monitors - Implementation 20 08-Aug-11 02-Sep-11 $6,989.24 931

1.03.05.04.03 ACS3543-880 SR Diagnostics Instrumentation Controls - Photon Beam Position Monitors - Test and Verification 20 06-Sep-11 03-Oct-11 $7,041.59 931

1.03.05.04.03 ACS4401 SR P1 Diagnostics Instrumentation Controls - Installation and Test (divide labor by 5) 131 17-May-11 23-Nov-11 $0.00 249

1.03.05.04.03 ACS4402 SR P2 Diagnostics Instrumentation Controls - Installation and Test 58 30-Nov-11 23-Feb-12 $0.00 209

1.03.05.04.03 ACS4403 SR P3 Diagnostics Instrumentation Controls - Installation and Test 61 28-Feb-12 22-May-12 $0.00 166

1.03.05.04.03 ACS4404 SR P4 Diagnostics Instrumentation Controls - Installation and Test 71 11-Jun-12 19-Sep-12 $0.00 100

1.03.05.04.03 ACS4405 SR P5 Diagnostics Instrumentation Controls - Installation and Test 84 25-Oct-12 28-Feb-13 $0.00 15

Conventional Facility Controls InterfaceConventional Facility Controls InterfaceConventional Facility Controls Interface 336 24-May-11 25-Sep-12 $153,002.79 359

No Work Organization No Work Organization No Work Organization 336 24-May-11 25-Sep-12 $153,002.79 359

1.03.05.05 ACS4920 CF System Controls - Installation and Test 90 18-May-12 25-Sep-12 $153,002.79 359

1.03.05.05 ACS4921 SR P1 CF System Controls - Installation and Test 40 24-May-11 21-Jul-11 $0.00 375

1.03.05.05 ACS4922 SR P2 CF System Controls - Installation and Test 40 02-Aug-11 27-Sep-11 $0.00 368

1.03.05.05 ACS4923 SR P3 CF System Controls - Installation and Test 40 29-Nov-11 26-Jan-12 $0.00 328

1.03.05.05 ACS4924 SR P4 CF System Controls - Installation and Test 40 27-Jan-12 23-Mar-12 $0.00 288

1.03.05.05 ACS4925 SR P5 CF System Controls - Installation and Test 40 09-Apr-12 04-Jun-12 $0.00 238

PPS Computer ControlsPPS Computer ControlsPPS Computer Controls 252 01-Apr-11 04-Apr-12 $56,079.23 275

Storage Ring PPS Computer ControlsStorage Ring PPS Computer ControlsStorage Ring PPS Computer Controls 252 01-Apr-11 04-Apr-12 $56,079.23 275

Storage Ring Computer ControlsStorage Ring Computer ControlsStorage Ring Computer Controls 252 01-Apr-11 04-Apr-12 $56,079.23 275

1.03.05.08.03 ACS5430 SR P1 PPS Computer Controls - Test 10 01-Apr-11 14-Apr-11 $7,785.52 488

1.03.05.08.03 ACS5450 SR P2 PPS Computer Controls - Test 10 15-Jul-11 28-Jul-11 $11,795.06 445

1.03.05.08.03 ACS5460 SR P3 PPS Computer Controls - Test 10 09-Nov-11 22-Nov-11 $12,153.63 365

1.03.05.08.03 ACS5470 SR P4 PPS Computer Controls - Test 10 10-Jan-12 24-Jan-12 $12,172.51 325

1.03.05.08.03 ACS5480 SR P5 PPS Computer Controls - Test 10 22-Mar-12 04-Apr-12 $12,172.51 275

EPS Computer ControlsEPS Computer ControlsEPS Computer Controls 236 02-May-11 11-Apr-12 $43,417.02 265

Storage Ring EPS Computer ControlsStorage Ring EPS Computer ControlsStorage Ring EPS Computer Controls 236 02-May-11 11-Apr-12 $43,417.02 265

Storage Ring Computer ControlsStorage Ring Computer ControlsStorage Ring Computer Controls 236 02-May-11 11-Apr-12 $43,417.02 265

1.03.05.09.03 ACS5640 SR P1 EPS Computer Controls - Test 15 02-May-11 20-May-11 $6,041.19 486

1.03.05.09.03 ACS5660 SR P2 EPS Computer Controls - Test 15 22-Mar-12 11-Apr-12 $9,128.52 265

1.03.05.09.03 ACS5670 SR P3 EPS Computer Controls - Test 15 15-Jul-11 04-Aug-11 $9,406.03 435

1.03.05.09.03 ACS5680 SR P4 EPS Computer Controls - Test 15 09-Nov-11 01-Dec-11 $9,420.64 355

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

24-Feb-11

08-Mar-12

01-Feb-11

02-Mar-11

27-May-11

27-May-11

18-Jul-12

18-Jul-12

18-Oct-11

30-Jul-12

27-Apr-12

27-Apr-12

24-Jan-12

24-Jan-12

12-Oct-11

12-Oct-11

29-Jul-11

29-Jul-11

08-Aug-11

06-Sep-11

17-May-11

30-Nov-11

28-Feb-12

11-Jun-12

25-Oct-12

18-May-12

24-May-11

02-Aug-11

29-Nov-11

27-Jan-12

09-Apr-12

01-Apr-11

15-Jul-11

09-Nov-11

10-Jan-12

22-Mar-12

02-May-11

22-Mar-12

15-Jul-11

09-Nov-11
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1.03.05.09.03 ACS5690 SR P5 EPS Computer Controls - Test 15 10-Jan-12 31-Jan-12 $9,420.64 315

Accelerator Control RoomAccelerator Control RoomAccelerator Control Room 551 10-Jan-11 25-Mar-13 $601,888.03 565

Control RoomControl RoomControl Room 551 10-Jan-11 25-Mar-13 $601,888.03 565

1.03.05.10 ACS5720 Accelerator Control Room - Plan 251 10-Jan-11 11-Jan-12 $29,661.87 565

1.03.05.10 ACS5730 Accelerator Control Room - Set Up Machines 200 12-Jan-12 25-Oct-12 $322,226.54 565

1.03.05.10 ACS5740 Accelerator Control Room - Installation 100 26-Oct-12 25-Mar-13 $249,999.61 565

Operations ApplicationsOperations ApplicationsOperations Applications 278 05-May-11 14-Jun-12 $269,957.26 122

Network DevelopmentNetwork DevelopmentNetwork Development 265 24-May-11 14-Jun-12 $269,957.26 122

1.03.05.11 ACS5770-240 Network - P1 Software Installation & Test 20 24-May-11 21-Jun-11 $53,017.76 188

1.03.05.11 ACS5770-250 Network - P2 Software Installation & Test ( 20 24-Aug-11 21-Sep-11 $53,017.76 181

1.03.05.11 ACS5770-260 Network - P3 Software Installation & Test 20 21-Dec-11 20-Jan-12 $54,612.54 133

1.03.05.11 ACS5770-270 Network - P4 Software Installation & Test 20 07-Mar-12 03-Apr-12 $54,714.33 130

1.03.05.11 ACS5770-280 Network - P5 Software Installation & Test 20 17-May-12 14-Jun-12 $54,594.87 122

Injector System InstallationInjector System InstallationInjector System Installation 13 05-May-11 23-May-11 $0.00 188

Booster Ring RF InstallationBooster Ring RF InstallationBooster Ring RF Installation 13 05-May-11 23-May-11 $0.00 188

1.03.05.11 AXS6680 Network - Install core network 3 05-May-11 09-May-11 $0.00 188

1.03.05.11 AXS6690 Network - Install boot server 5 10-May-11 16-May-11 $0.00 188

1.03.05.11 AXS6700 Network - Install main server 5 10-May-11 16-May-11 $0.00 188

1.03.05.11 AXS6710 Network - Install interactive machine 5 17-May-11 23-May-11 $0.00 188

1.03.05.11 AXS6720 Network - Install archiver  (no testing before this is complete) 5 17-May-11 23-May-11 $0.00 188

Timing SystemTiming SystemTiming System 265 08-Jun-11 28-Jun-12 $221,895.20 122

Storage Ring Timing SystemStorage Ring Timing SystemStorage Ring Timing System 265 08-Jun-11 28-Jun-12 $221,895.20 122

No Work Organization No Work Organization No Work Organization 265 08-Jun-11 28-Jun-12 $221,895.20 122

1.03.05.12.03 ACS5950 SR P1 Timing System Controls - Installation and Test 20 08-Jun-11 07-Jul-11 $32,755.23 188

1.03.05.12.03 ACS5970 SR P2 Timing System Controls - Installation and Test 20 08-Sep-11 05-Oct-11 $49,497.20 181

1.03.05.12.03 ACS5980 SR P3 Timing System Controls - Installation and Test 20 06-Jan-12 03-Feb-12 $51,001.92 133

1.03.05.12.03 ACS5990 SR P4 Timing System Controls - Installation and Test 20 21-Mar-12 17-Apr-12 $51,081.11 130

1.03.05.12.03 ACS5995 SR P5 Timing System Controls - Installation and Test 20 01-Jun-12 28-Jun-12 $37,559.75 122

Accelerator Safety SystemsAccelerator Safety SystemsAccelerator Safety Systems 488 16-Feb-11 30-Jan-13 $2,199,521.25 602

Personnel Protection SystemPersonnel Protection SystemPersonnel Protection System 313 16-Feb-11 16-May-12 $1,231,028.39 777

PPS Linac InterlockPPS Linac InterlockPPS Linac Interlock 55 19-May-11 08-Aug-11 $103,852.28 261

No Work Organization No Work Organization No Work Organization 55 19-May-11 08-Aug-11 $103,852.28 261

1.03.06.01.01 AAS2480 PPS Linac Interlock - Injection Building BOD 0 19-May-11 $0.00 261

1.03.06.01.01 AAS2500 PPS Linac Interlock - Install Wiring in Linac Area 15 19-May-11 09-Jun-11 $48,286.40 261

1.03.06.01.01 AAS2600 PPS Linac Interlock - Injection Local Control Room 5 10-Jun-11 16-Jun-11 $31,422.67 296

1.03.06.01.01 AAS2700 PPS Linac Interlock - Linac Install & Test 40 10-Jun-11 08-Aug-11 $24,143.20 261

PPS Booster InterlockPPS Booster InterlockPPS Booster Interlock 233 19-May-11 25-Apr-12 $141,967.38 789

No Work Organization No Work Organization No Work Organization 233 19-May-11 25-Apr-12 $141,967.38 789

1.03.06.01.02 AAS3220 PPS Booster Interlock - Interface to Booster Components 15 05-Apr-12 25-Apr-12 $13,281.16 789

1.03.06.01.02 AAS3260 PPS Booster Interlock - CF Booster Tunnel BOD 0 19-May-11 $0.00 275

1.03.06.01.02 AAS3280 PPS Booster Interlock - Install Wiring in Booster Area 20 19-May-11 16-Jun-11 $25,736.28 275

1.03.06.01.02 AAS3300 PPS Booster Interlock - Injection Local Control Room 5 17-Jun-11 23-Jun-11 $12,869.34 275

1.03.06.01.02 AAS3320 PPS Booster Interlock - Booster Install & Test 40 24-Jun-11 22-Aug-11 $64,341.91 275

1.03.06.01.02 AAS3418 PPS Booster Interlock - Linac Installation Ready for Booster 0 29-Jul-11 $0.00 214

1.03.06.01.02 AAS3420 PPS Booster Interlock - System Interface & Test 25 29-Jul-11 01-Sep-11 $12,869.34 214

1.03.06.01.02 AAS3500 PPS Booster Interlock - System Certification 3 02-Sep-11 07-Sep-11 $12,869.34 214

1.03.06.01.02 AAS3520 PPS Booster Interlock - Complete 0 07-Sep-11 $0.00 214

PPS Accelerator InterlockPPS Accelerator InterlockPPS Accelerator Interlock 313 16-Feb-11 16-May-12 $874,229.06 777

Pentant 1Pentant 1Pentant 1 46 16-Feb-11 21-Apr-11 $118,343.69 488

1.03.06.01.03 AAS4320 PPS Storage Ring Interlock - CF Pentant 1 BOD 0 16-Feb-11 $0.00 491

1.03.06.01.03 AAS4335 PPS Storage Ring Interlock - P1 Install Racks (6) 3 15-Mar-11 17-Mar-11 $633.55 488

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

10-Jan-12

10-Jan-11

12-Jan-12

26-Oct-12

24-May-11

24-Aug-11

21-Dec-11

07-Mar-12

17-May-12

05-May-11

10-May-11

10-May-11

17-May-11

17-May-11

08-Jun-11

08-Sep-11

06-Jan-12

21-Mar-12

01-Jun-12

19-May-11 PPS Linac Interlock - Injection Building BOD

19-May-11

10-Jun-11

10-Jun-11

05-Apr-12

19-May-11 PPS Booster Interlock - CF Booster Tunnel BOD

19-May-11

17-Jun-11

24-Jun-11

29-Jul-11 PPS Booster Interlock - Linac Installation Ready for Booster

29-Jul-11

02-Sep-11

07-Sep-11, PPS Booster Interlock - Complete

16-Feb-11 PPS Storage Ring Interlock - CF Pentant 1 BOD

15-Mar-11
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1.03.06.01.03 AAS4337 PPS Storage Ring Interlock - P1 Install Tunnel Components 15 16-Feb-11 09-Mar-11 $6,061.03 494

1.03.06.01.03 AAS4339 PPS Storage Ring Interlock - Interface RF 5 10-Mar-11 16-Mar-11 $200.10 509

1.03.06.01.03 AAS4340 PPS Storage Ring Interlock - P1 Install Sectioning Gates 10 16-Feb-11 02-Mar-11 $6,061.03 499

1.03.06.01.03 AAS4344 PPS Storage Ring Interlock - P1 Install Wiring 10 16-Feb-11 02-Mar-11 $37,178.72 499

1.03.06.01.03 AAS4420 PPS Storage Ring Interlock - P1 Interface Radiation Monitors 10 16-Feb-11 02-Mar-11 $12,213.39 499

1.03.06.01.03 AAS4440 PPS Storage Ring Interlock - P1 Terminate Wiring 15 16-Feb-11 09-Mar-11 $24,333.88 491

1.03.06.01.03 AAS4458 PPS Storage Ring Interlock - P1 Install & Test Computer Room Equipment 3 10-Mar-11 14-Mar-11 $633.55 491

1.03.06.01.03 AAS4460 PPS Storage Ring Interlock - P1 Testing & Troubleshooting 10 18-Mar-11 31-Mar-11 $24,333.88 488

1.03.06.01.03 AAS4475 PPS Storage Ring Interlock - P1 Interface & Testing w/ EPICS 10 01-Apr-11 14-Apr-11 $6,061.03 488

1.03.06.01.03 AAS4480 PPS Storage Ring Interlock - P1 Documentation 5 15-Apr-11 21-Apr-11 $633.55 488

Pentant 2Pentant 2Pentant 2 226 03-Jun-11 30-Apr-12 $142,683.98 789

1.03.06.01.03 AAS4820 PPS Storage Ring Interlock - CF Pentant 2 BOD 0 03-Jun-11 $0.00 445

1.03.06.01.03 AAS4840 PPS Storage Ring Interlock - P2 Install Racks (6) 3 03-Jun-11 07-Jun-11 $633.55 457

1.03.06.01.03 AAS4860 PPS Storage Ring Interlock - P2 Install Tunnel Components 15 03-Jun-11 23-Jun-11 $6,061.03 445

1.03.06.01.03 AAS4880 PPS Storage Ring Interlock - P2 Install Sectioning Gates 10 03-Jun-11 16-Jun-11 $6,061.03 450

1.03.06.01.03 AAS4900 PPS Storage Ring Interlock - P2 Install Wiring 10 03-Jun-11 16-Jun-11 $37,178.72 450

1.03.06.01.03 AAS4905 PPS Storage Ring Interlock - Interface Booster to Storage Ring 3 26-Apr-12 30-Apr-12 $206.50 789

1.03.06.01.03 AAS4907 PPS Storage Ring Interlock - Interface Dipole Power Supply 3 17-Jun-11 21-Jun-11 $633.55 470

1.03.06.01.03 AAS4920 PPS Storage Ring Interlock - P2 Interface Radiation Monitors 10 03-Jun-11 16-Jun-11 $12,213.39 450

1.03.06.01.03 AAS4940 PPS Storage Ring Interlock - P2 Terminate Wiring 15 03-Jun-11 23-Jun-11 $24,333.88 445

1.03.06.01.03 AAS4945 PPS Storage Ring Interlock - P2 Install & Test Computer Equipment 3 24-Jun-11 28-Jun-11 $24,333.88 445

1.03.06.01.03 AAS4960 PPS Storage Ring Interlock - P2 Testing & Troubleshooting 10 29-Jun-11 14-Jul-11 $24,333.88 445

1.03.06.01.03 AAS4980 PPS Storage Ring Interlock - P2 Interface & Testing w/ EPICS 10 15-Jul-11 28-Jul-11 $6,061.03 445

1.03.06.01.03 AAS5000 PPS Storage Ring Interlock - P2 Documentation 5 29-Jul-11 04-Aug-11 $633.55 445

Pentant 3Pentant 3Pentant 3 43 28-Sep-11 01-Dec-11 $158,809.47 365

1.03.06.01.03 AAS5040 PPS Storage Ring Interlock - CF Pentant 3 BOD 0 28-Sep-11 $0.00 365

1.03.06.01.03 AAS5060 PPS Storage Ring Interlock - P3 Install Racks (6) 3 28-Sep-11 30-Sep-11 $633.55 377

1.03.06.01.03 AAS5080 PPS Storage Ring Interlock - P3 Install Tunnel Components 15 28-Sep-11 19-Oct-11 $6,216.19 365

1.03.06.01.03 AAS5100 PPS Storage Ring Interlock - P3 Install Section Gates 10 28-Sep-11 12-Oct-11 $6,196.79 370

1.03.06.01.03 AAS5120 PPS Storage Ring Interlock - P3 Install Wiring 10 28-Sep-11 12-Oct-11 $38,011.52 370

1.03.06.01.03 AAS5140 PPS Storage Ring Interlock - P3 Interface Radiation Monitors 10 28-Sep-11 12-Oct-11 $12,486.97 370

1.03.06.01.03 AAS5160 PPS Storage Ring Interlock - P3 Terminate Wiring 15 28-Sep-11 19-Oct-11 $38,130.50 365

1.03.06.01.03 AAS5165 PPS Storage Ring Interlock - P3 Install & Test Computer Equipment 3 20-Oct-11 24-Oct-11 $25,112.57 365

1.03.06.01.03 AAS5180 PPS Storage Ring Interlock - P3 Testing & Troubleshooting 10 25-Oct-11 07-Nov-11 $25,112.57 365

1.03.06.01.03 AAS5200 PPS Storage Ring Interlock - P3 Interface & Testing w/ EPICS 10 09-Nov-11 22-Nov-11 $6,254.98 365

1.03.06.01.03 AAS5220 PPS Storage Ring Interlock - P3 Documentation 5 23-Nov-11 01-Dec-11 $653.82 365

Pentant 4Pentant 4Pentant 4 43 29-Nov-11 31-Jan-12 $146,381.51 325

1.03.06.01.03 AAS5260 PPS Storage Ring Interlock - CF Pentant 4 BOD 0 29-Nov-11 $0.00 325

1.03.06.01.03 AAS5280 PPS Storage Ring Interlock - P4 Install Racks (6) 3 29-Nov-11 01-Dec-11 $653.82 337

1.03.06.01.03 AAS5300 PPS Storage Ring Interlock - P4 Install Tunnel Components 15 29-Nov-11 19-Dec-11 $6,254.98 325

1.03.06.01.03 AAS5320 PPS Storage Ring Interlock - P4 Install Section Gates 10 29-Nov-11 12-Dec-11 $6,254.98 330

1.03.06.01.03 AAS5340 PPS Storage Ring Interlock - P4 Install Wiring 10 29-Nov-11 12-Dec-11 $38,368.44 330

1.03.06.01.03 AAS5360 PPS Storage Ring Interlock - P4 Interface Radiation Monitors 10 29-Nov-11 12-Dec-11 $12,604.22 330

1.03.06.01.03 AAS5380 PPS Storage Ring Interlock - P4 Terminate Wiring 15 29-Nov-11 19-Dec-11 $25,111.13 325

1.03.06.01.03 AAS5385 PPS Storage Ring Interlock - P4 Install & Test Computer Equipment 3 20-Dec-11 22-Dec-11 $25,112.57 325

1.03.06.01.03 AAS5400 PPS Storage Ring Interlock - P4 Testing & Troubleshooting 10 23-Dec-11 09-Jan-12 $25,112.57 325

1.03.06.01.03 AAS5420 PPS Storage Ring Interlock - P4 Interface & Testing w/ EPICS 10 10-Jan-12 24-Jan-12 $6,254.98 325

1.03.06.01.03 AAS5440 PPS Storage Ring Interlock - P4 Documentation 5 25-Jan-12 31-Jan-12 $653.82 325

Pentant 5Pentant 5Pentant 5 68 10-Feb-12 16-May-12 $308,010.40 777

1.03.06.01.03 AAS4540 PPS Storage Ring Interlock - CF Pentant 5 BOD 0 10-Feb-12 $0.00 275

1.03.06.01.03 AAS4560 PPS Storage Ring Interlock - P5 Install Racks (6) 3 10-Feb-12 14-Feb-12 $748.92 287

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

16-Feb-11

10-Mar-11

16-Feb-11

16-Feb-11

16-Feb-11

16-Feb-11

10-Mar-11

18-Mar-11

01-Apr-11

15-Apr-11

03-Jun-11 PPS Storage Ring Interlock - CF Pentant 2 BOD

03-Jun-11

03-Jun-11

03-Jun-11

03-Jun-11

26-Apr-12

17-Jun-11

03-Jun-11

03-Jun-11

24-Jun-11

29-Jun-11

15-Jul-11

29-Jul-11

28-Sep-11 PPS Storage Ring Interlock - CF Pentant 3 BOD

28-Sep-11

28-Sep-11

28-Sep-11

28-Sep-11

28-Sep-11

28-Sep-11

20-Oct-11

25-Oct-11

09-Nov-11

23-Nov-11

29-Nov-11 PPS Storage Ring Interlock - CF Pentant 4 BOD

29-Nov-11

29-Nov-11

29-Nov-11

29-Nov-11

29-Nov-11

29-Nov-11

20-Dec-11

23-Dec-11

10-Jan-12

25-Jan-12

10-Feb-12 PPS Storage Ring Interlock - CF Pentant 5 BOD

10-Feb-12
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1.03.06.01.03 AAS4580 PPS Storage Ring Interlock - P5 Install Tunnel Components 15 10-Feb-12 02-Mar-12 $6,254.98 275

1.03.06.01.03 AAS4600 PPS Storage Ring Interlock - P5 Install Sectioning Gates 10 10-Feb-12 24-Feb-12 $6,254.98 280

1.03.06.01.03 AAS4620 PPS Storage Ring Interlock - P5 Install Wiring 10 10-Feb-12 24-Feb-12 $38,368.44 280

1.03.06.01.03 AAS4640 PPS Storage Ring Interlock - P5 Interface Radiation Monitors 10 10-Feb-12 24-Feb-12 $12,604.22 280

1.03.06.01.03 AAS4660 PPS Storage Ring Interlock - P5 Terminate Wiring 15 10-Feb-12 02-Mar-12 $25,112.57 275

1.03.06.01.03 AAS4665 PPS Storage Ring Interlock - P5 Install & Test Computer Room Equipment 3 05-Mar-12 07-Mar-12 $25,112.57 275

1.03.06.01.03 AAS4680 PPS Storage Ring Interlock - P5 Testing & Troubleshooting 10 08-Mar-12 21-Mar-12 $25,112.57 275

1.03.06.01.03 AAS4690 PPS Storage Ring Interlock - P5 Interface & Testing w/ EPICS 10 22-Mar-12 04-Apr-12 $6,254.98 275

1.03.06.01.03 AAS4700 PPS Storage Ring Interlock - P5 Documentation 5 05-Apr-12 11-Apr-12 $654.97 275

1.03.06.01.03 AAS5480 PPS Storage Ring Interlock - Finish Documentation 5 12-Apr-12 18-Apr-12 $683.47 777

1.03.06.01.03 AAS5520 PPS Storage Ring Interlock - System Testing 10 19-Apr-12 02-May-12 $98,019.81 777

1.03.06.01.03 AAS5540 PPS Storage Ring Interlock - System Certification 10 03-May-12 16-May-12 $62,827.92 777

1.03.06.01.03 AAS5560 PPS Storage Ring Interlock - Complete 0 16-May-12 $0.00 777

PPS Experimental End Station EnclosurePPS Experimental End Station EnclosurePPS Experimental End Station Enclosure 103 29-Nov-11 25-Apr-12 $110,979.67 792

No Work Organization No Work Organization No Work Organization 103 29-Nov-11 25-Apr-12 $110,979.67 792

1.03.06.01.04 AAS7940 Undulator Beamline 1 - Inelastic X-ray Scattering (BOD) 0 29-Nov-11 $0.00 860

1.03.06.01.04 AAS7960 Undulator Beamline 1 - PPS EESE Interlock - Install Equipment & Wiring 15 08-Mar-12 28-Mar-12 $6,055.37 792

1.03.06.01.04 AAS8000 Undulator Beamline 1 - PPS EESE Interlock - Interface to Storage Ring PPS 5 29-Mar-12 04-Apr-12 $2,081.77 792

1.03.06.01.04 AAS8020 Undulator Beamline 1 - PPS EESE Interlock - Test Certification & Documentation 15 05-Apr-12 25-Apr-12 $2,081.77 792

1.03.06.01.04 AAS9730 Undulator Beamline 2 - Hard X-ray Nonoprobe (BOD) 0 29-Nov-11 $0.00 860

1.03.06.01.04 AAS9740 Undulator Beamline 2 - PPS EESE Interlock - Install Equipment & Wiring 15 29-Nov-11 19-Dec-11 $8,041.41 860

1.03.06.01.04 AAS9750 Undulator Beamline 2 - PPS EESE Interlock - Interface to Storage Ring PPS 5 20-Dec-11 27-Dec-11 $6,055.37 860

1.03.06.01.04 AAS9760 Undulator Beamline 2 - PPS EESE Interlock - Test Certification & Documentation 15 28-Dec-11 19-Jan-12 $6,055.37 860

1.03.06.01.04 AAS9770 Undulator Beamline 3 - Hstf X-ray Coherent Scattering (BOD) 0 29-Nov-11 $0.00 860

1.03.06.01.04 AAS9780 Undulator Beamline 3 - PPS EESE Interlock - Install Equipment & Wiring 15 29-Nov-11 19-Dec-11 $8,041.41 860

1.03.06.01.04 AAS9790 Undulator Beamline 3 - PPS EESE Interlock - Interface to Storage Ring PPS 5 20-Dec-11 27-Dec-11 $6,055.37 860

1.03.06.01.04 AAS9800 Undulator Beamline 3 - PPS EESE Interlock - Test Certification & Documentation 15 28-Dec-11 19-Jan-12 $6,055.37 860

1.03.06.01.04 AAS9810 Undulator Beamline 4 - Soft X-ray Coherent Scattering (BOD) 0 29-Nov-11 $0.00 860

1.03.06.01.04 AAS9820 Undulator Beamline 4 - PPS EESE Interlock - Install Equipment & Wiring 15 29-Nov-11 19-Dec-11 $8,041.41 860

1.03.06.01.04 AAS9830 Undulator Beamline 4 - PPS EESE Interlock - Interface to Storage Ring PPS 5 20-Dec-11 27-Dec-11 $6,055.37 860

1.03.06.01.04 AAS9840 Undulator Beamline 4 - PPS EESE Interlock - Test Certification & Documentation 15 28-Dec-11 19-Jan-12 $6,055.37 860

1.03.06.01.04 AAS9850 Wiggler Beamline 1 - EXAFS (BOD) 0 29-Nov-11 $0.00 860

1.03.06.01.04 AAS9860 Wiggler Beamline 1 - PPS EESE Interlock - Install Equipment & Wiring 15 29-Nov-11 19-Dec-11 $8,041.41 860

1.03.06.01.04 AAS9870 Wiggler Beamline 1 - PPS EESE Interlock - Interface to Storage Ring PPS 5 20-Dec-11 27-Dec-11 $6,055.37 860

1.03.06.01.04 AAS9880 Wiggler Beamline 1 - PPS EESE Interlock - Test Certification & Documentation 15 28-Dec-11 19-Jan-12 $6,055.37 860

1.03.06.01.04 AAS9890 Wiggler Beamline 2 - Powder Diffraction (BOD) 0 29-Nov-11 $0.00 860

1.03.06.01.04 AAS9900 Wiggler Beamline 2 - PPS EESE Interlock - Install Equipment & Wiring 15 29-Nov-11 19-Dec-11 $8,041.41 860

1.03.06.01.04 AAS9910 Wiggler Beamline 2 - PPS EESE Interlock - Interface to Storage Ring PPS 5 20-Dec-11 27-Dec-11 $6,055.37 860

1.03.06.01.04 AAS9920 Wiggler Beamline 2 - PPS EESE Interlock - Test Certification & Documentation 15 28-Dec-11 19-Jan-12 $6,055.37 860

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 323 16-Feb-11 31-May-12 $297,096.64 767

Pentant 5Pentant 5Pentant 5 25 26-Apr-12 31-May-12 $23,785.16 767

1.03.06.02 AAS9640 EPS Interlock - Finish Documentation 5 26-Apr-12 02-May-12 $8,768.01 767

1.03.06.02 AAS9660 EPS Interlock - Documentation Complete 0 02-May-12 $0.00 767

1.03.06.02 AAS9700 EPS Interlock - System Testing 20 03-May-12 31-May-12 $15,017.15 767

1.03.06.02 AAS9720 EPS Interlock - Complete 0 31-May-12 $0.00 767

EPS Pentant 1EPS Pentant 1EPS Pentant 1 77 16-Feb-11 06-Jun-11 $53,650.80 486

Pentant 1Pentant 1Pentant 1 77 16-Feb-11 06-Jun-11 $53,650.80 486

1.03.06.02.01 AAS8440 EPS Interlock - CF Pentant 1 BOD 0 16-Feb-11 $0.00 510

1.03.06.02.01 AAS8480 EPS Interlock - P1 Install Components & Wiring 25 23-Mar-11 26-Apr-11 $24,221.77 486

1.03.06.02.01 AAS8490 EPS Interlock - P1 Interface Each Rack w/ Fast Beam Dump 3 27-Apr-11 29-Apr-11 $9,670.27 486

1.03.06.02.01 AAS8500 EPS Interlock - P1 Test & Calibrate Flow Sensors 15 02-May-11 20-May-11 $14,551.50 486

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

10-Feb-12

10-Feb-12

10-Feb-12

10-Feb-12

10-Feb-12

05-Mar-12

08-Mar-12

22-Mar-12

05-Apr-12

12-Apr-12

19-Apr-12

03-May-12

16-May-12, PPS Storage Ring Interlock - Complete

29-Nov-11 Undulator Beamline 1 - Inelastic X-ray Scattering (BOD)

08-Mar-12

29-Mar-12

05-Apr-12

29-Nov-11 Undulator Beamline 2 - Hard X-ray Nonoprobe (BOD)

29-Nov-11

20-Dec-11

28-Dec-11

29-Nov-11 Undulator Beamline 3 - Hstf X-ray Coherent Scattering (BOD)

29-Nov-11

20-Dec-11

28-Dec-11

29-Nov-11 Undulator Beamline 4 - Soft X-ray Coherent Scattering (BOD)

29-Nov-11

20-Dec-11

28-Dec-11

29-Nov-11 Wiggler Beamline 1 - EXAFS (BOD)

29-Nov-11

20-Dec-11

28-Dec-11

29-Nov-11 Wiggler Beamline 2 - Powder Diffraction (BOD)

29-Nov-11

20-Dec-11

28-Dec-11

26-Apr-12

02-May-12, EPS Interlock - Documentation Complete

03-May-12

31-May-12, EPS Interlock - Complete

16-Feb-11 EPS Interlock - CF Pentant 1 BOD

23-Mar-11

27-Apr-11

02-May-11
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1.03.06.02.01 AAS8510 EPS Interlock - P1 Complete Pentant Testing 5 23-May-11 27-May-11 $4,881.23 486

1.03.06.02.01 AAS8520 EPS Interlock - P1 Documentation 5 31-May-11 06-Jun-11 $326.02 486

EPS Pentant 5EPS Pentant 5EPS Pentant 5 53 10-Feb-12 25-Apr-12 $55,367.63 265

Pentant 5Pentant 5Pentant 5 53 10-Feb-12 25-Apr-12 $55,367.63 265

1.03.06.02.02 AAS8680 EPS Interlock - CF Pentant 5 BOD 0 10-Feb-12 $0.00 265

1.03.06.02.02 AAS8690 EPS Interlock - P5 Install Components & Wiring 25 10-Feb-12 16-Mar-12 $24,996.87 265

1.03.06.02.02 AAS8695 EPS Interlock - P5 Interface Each Rack w/ Fast Beam Dump 3 19-Mar-12 21-Mar-12 $9,979.72 265

1.03.06.02.02 AAS9000 EPS Interlock - P5 Test & Calibrate Flow Sensors 15 22-Mar-12 11-Apr-12 $15,017.15 265

1.03.06.02.02 AAS9005 EPS Interlock - P5 Complete Pentant Testing 5 12-Apr-12 18-Apr-12 $5,037.43 265

1.03.06.02.02 AAS9010 EPS Interlock - P5 Documentation 5 19-Apr-12 25-Apr-12 $336.45 265

EPS Pentant 2EPS Pentant 2EPS Pentant 2 53 03-Jun-11 18-Aug-11 $53,650.80 435

Pentant 2Pentant 2Pentant 2 53 03-Jun-11 18-Aug-11 $53,650.80 435

1.03.06.02.03 AAS9100 EPS Interlock - CF Pentant 2 BOD 0 03-Jun-11 $0.00 435

1.03.06.02.03 AAS9105 EPS Interlock - P2 Install Components & Wiring 25 03-Jun-11 11-Jul-11 $24,221.77 435

1.03.06.02.03 AAS9110 EPS Interlock - P2 Interface Each Rack w/ Fast Beam Dump 3 12-Jul-11 14-Jul-11 $9,670.27 435

1.03.06.02.03 AAS9115 EPS Interlock - P2 Test & Calibrate Flow Sensors 15 15-Jul-11 04-Aug-11 $14,551.50 435

1.03.06.02.03 AAS9120 EPS Interlock - P2 Complete Pentant Testing 5 05-Aug-11 11-Aug-11 $4,881.23 435

1.03.06.02.03 AAS9125 EPS Interlock - P2 Documentation 5 12-Aug-11 18-Aug-11 $326.02 435

EPS Pentant 3EPS Pentant 3EPS Pentant 3 53 28-Sep-11 15-Dec-11 $55,274.62 355

Pentant 3Pentant 3Pentant 3 53 28-Sep-11 15-Dec-11 $55,274.62 355

1.03.06.02.04 AAS9200 EPS Interlock - CF Pentant 3 BOD 0 28-Sep-11 $0.00 355

1.03.06.02.04 AAS9205 EPS Interlock - P3 Install Components & Wiring 25 28-Sep-11 02-Nov-11 $24,903.86 355

1.03.06.02.04 AAS9210 EPS Interlock - P3 Interface Each Rack w/ Fast Beam Dump 3 03-Nov-11 07-Nov-11 $9,979.72 355

1.03.06.02.04 AAS9215 EPS Interlock - P3 Test & Calibrate Flow Sensors 15 09-Nov-11 01-Dec-11 $15,017.15 355

1.03.06.02.04 AAS9220 EPS Interlock - P3 Complete Pentant Testing 5 02-Dec-11 08-Dec-11 $5,037.43 355

1.03.06.02.04 AAS9225 EPS Interlock - P3 Documentation 5 09-Dec-11 15-Dec-11 $336.45 355

EPS Pentant 4EPS Pentant 4EPS Pentant 4 53 29-Nov-11 14-Feb-12 $55,367.63 315

Pentant 4Pentant 4Pentant 4 53 29-Nov-11 14-Feb-12 $55,367.63 315

1.03.06.02.05 AAS9300 EPS Interlock - CF Pentant 4 BOD 0 29-Nov-11 $0.00 315

1.03.06.02.05 AAS9305 EPS Interlock - P4 Install Components & Wiring 25 29-Nov-11 04-Jan-12 $24,996.87 315

1.03.06.02.05 AAS9310 EPS Interlock - P4 Interface Each Rack w/ Fast Beam Dump 3 05-Jan-12 09-Jan-12 $9,979.72 315

1.03.06.02.05 AAS9315 EPS Interlock - P4 Test & Calibrate Flow Sensors 15 10-Jan-12 31-Jan-12 $15,017.15 315

1.03.06.02.05 AAS9320 EPS Interlock - P4 Complete Pentant Testing 5 01-Feb-12 07-Feb-12 $5,037.43 315

1.03.06.02.05 AAS9325 EPS Interlock - P4 Documentation 5 08-Feb-12 14-Feb-12 $336.45 315

Local ShieldingLocal ShieldingLocal Shielding 325 11-Oct-11 30-Jan-13 $671,396.22 602

LinacLinacLinac 30 02-Feb-12 15-Mar-12 $0.00 821

1.03.06.04 AAS1150-100 LINAC - Local Shielding - Linac Dumps 5 02-Feb-12 08-Feb-12 $0.00 821

1.03.06.04 AAS1150-120 LINAC - Local Shielding - Linac Downstream Wall 5 09-Feb-12 15-Feb-12 $0.00 821

1.03.06.04 AAS1150-140 LINAC - Local Shielding - Linac Dipole shielding 5 16-Feb-12 23-Feb-12 $0.00 821

1.03.06.04 AAS1150-160 LINAC - Local Shielding - Linac Momemtum Slit 5 24-Feb-12 01-Mar-12 $0.00 821

1.03.06.04 AAS1150-180 LINAC - Local Shielding - Cable tray shielding 5 02-Mar-12 08-Mar-12 $0.00 821

1.03.06.04 AAS1150-200 LINAC - Local Shielding - Mekometer port shielding 5 09-Mar-12 15-Mar-12 $0.00 821

No Work Organization No Work Organization No Work Organization 325 11-Oct-11 30-Jan-13 $671,396.22 602

1.03.06.04 AAS1100P Local Shielding - Vendor Fabrication & Assembly 66 11-Oct-11 18-Jan-12 $671,396.22 174

1.03.06.04 AAS1155-100 Booster - Local Shielding - Booster Injection Septum 5 11-Sep-12 17-Sep-12 $0.00 602

1.03.06.04 AAS1155-120 Booster - Local Shielding - Booster Extraction Septum 5 18-Sep-12 24-Sep-12 $0.00 602

1.03.06.04 AAS1155-140 Booster - Local Shielding - Booster Dump 5 25-Sep-12 01-Oct-12 $0.00 602

1.03.06.04 AAS1155-160 Booster - Local Shielding - Booster Downstream Wall 5 02-Oct-12 09-Oct-12 $0.00 602

1.03.06.04 AAS1155-180 Booster - Local Shielding - Booster Bending Magnet 5 10-Oct-12 16-Oct-12 $0.00 602

1.03.06.04 AAS1155-200 Booster - Local Shielding - Booster Shadow Shields 5 17-Oct-12 23-Oct-12 $0.00 602

1.03.06.04 AAS1155-210 Booster - Local Shielding - Booster Arc Shield 5 24-Oct-12 30-Oct-12 $0.00 602

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017
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10-Feb-12 EPS Interlock - CF Pentant 5 BOD
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19-Apr-12

03-Jun-11 EPS Interlock - CF Pentant 2 BOD
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15-Jul-11

05-Aug-11

12-Aug-11

28-Sep-11 EPS Interlock - CF Pentant 3 BOD

28-Sep-11

03-Nov-11

09-Nov-11

02-Dec-11

09-Dec-11

29-Nov-11 EPS Interlock - CF Pentant 4 BOD
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01-Feb-12

08-Feb-12

02-Feb-12

09-Feb-12
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02-Mar-12
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25-Sep-12
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1.03.06.04 AAS1155-220 Booster - Local Shielding - Booster Extraction Kicker 5 31-Oct-12 06-Nov-12 $0.00 602

1.03.06.04 AAS1155-240 Booster - Local Shielding - BSTL Slit 5 07-Nov-12 13-Nov-12 $0.00 602

1.03.06.04 AAS1155-260 Booster - Local Shielding - Booster-SR Alcove Joint 5 14-Nov-12 20-Nov-12 $0.00 602

1.03.06.04 AAS1155-280 Booster - Local Shielding - Cable tray shielding 5 21-Nov-12 29-Nov-12 $0.00 602

1.03.06.04 AAS1155-300 Booster - Local Shielding - Mekometer port shielding 5 30-Nov-12 06-Dec-12 $0.00 602

1.03.06.04 AAS1160-100 Storage Ring - Local Shielding - Storge Ring Injection Septum 5 07-Dec-12 13-Dec-12 $0.00 602

1.03.06.04 AAS1160-120 Storage Ring - Local Shielding - Ratchet Wall Collimators 5 14-Dec-12 20-Dec-12 $0.00 602

1.03.06.04 AAS1160-140 Storage Ring - Local Shielding - Ratchet Wall Plug 5 21-Dec-12 31-Dec-12 $0.00 602

1.03.06.04 AAS1160-160 Storage Ring - Local Shielding - Storage Ring Scrapers 5 02-Jan-13 08-Jan-13 $0.00 602

1.03.06.04 AAS1160-180 Storage Ring - Local Shielding - SR RF Wave Guide 5 09-Jan-13 15-Jan-13 $0.00 602

1.03.06.04 AAS1160-200 Storage Ring - Local Shielding - Mekometer port shielding 5 16-Jan-13 23-Jan-13 $0.00 602

1.03.06.04 AAS1160-220 Storage Ring - Local Shielding - Utility penetration shielding 5 24-Jan-13 30-Jan-13 $0.00 602

Experimental FacilitiesExperimental FacilitiesExperimental Facilities 768 04-Apr-11 29-Apr-14 $2,187,210.47 290

User InstrumentsUser InstrumentsUser Instruments 768 04-Apr-11 29-Apr-14 $2,187,210.47 290

Common Beamline ProcurementsCommon Beamline ProcurementsCommon Beamline Procurements 368 21-Nov-11 10-May-13 $0.00 531

Lead HutchesLead HutchesLead Hutches 257 21-Nov-11 29-Nov-12 $0.00 642

1.04.05 EUS14501-200 Lead Hutches: Vendor installation (CSX, XPD(3), HXN) 89 21-Nov-11 30-Mar-12 $0.00 810

1.04.05 EUS14501-260 Lead Hutches: Vendor installation (SRX, CHX, IXS) 124 04-Jun-12 29-Nov-12 $0.00 642

Steel HutchesSteel HutchesSteel Hutches 124 04-Jun-12 29-Nov-12 $0.00 642

1.04.05 EUS14502-260 Steel Hutches: Vendor installation (CHX, IXS, SRX BLs) 124 04-Jun-12 29-Nov-12 $0.00 642

Beamline UtilitiesBeamline UtilitiesBeamline Utilities 208 30-Apr-12 28-Feb-13 $0.00 582

1.04.05 EUS14503-210 Utilities: Vendor installation (HXN, XPD BLs) 40 30-Apr-12 25-Jun-12 $0.00 396

1.04.05 EUS14503-220 Utilities: Installation complete (HXN, XPD BLs) 0 25-Jun-12 $0.00 750

1.04.05 EUS14503-260 Utilities: Vendor installation (CHX, IXS, SRX) 124 28-Aug-12 28-Feb-13 $0.00 268

1.04.05 EUS14503-270 Utilities: Installation complete (CHX, IXS, SRX) 0 28-Feb-13 $0.00 582

Optical Components for CHX BeamlineOptical Components for CHX BeamlineOptical Components for CHX Beamline 208 26-Jun-12 25-Apr-13 $0.00 542

1.04.05 EUS14507-210 CHX Optics: Vendor installation 208 26-Jun-12 25-Apr-13 $0.00 248

1.04.05 EUS14507-220 CHX Optics: Installation complete 0 25-Apr-13 $0.00 542

Monochromatic Beam ComponentsMonochromatic Beam ComponentsMonochromatic Beam Components 40 18-Mar-13 10-May-13 $0.00 521

1.04.05 EUS14509-200 MBC 1: Vendor installation 40 18-Mar-13 10-May-13 $0.00 521

ShuttersShuttersShutters 178 26-Jun-12 14-Mar-13 $0.00 572

1.04.05 EUS14510-210 Shutters: Vendor installation 178 26-Jun-12 14-Mar-13 $0.00 298

1.04.05 EUS14510-220 Shutters: Installation complete 0 14-Mar-13 $0.00 572

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 73 28-Jan-13 09-May-13 $0.00 268

1.04.05 EUS14517-180 EPS: Vendor installation 63 28-Jan-13 25-Apr-13 $0.00 268

1.04.05 EUS14517-190 EPS: Subsystem testing 33 26-Mar-13 09-May-13 $0.00 268

Beamline Control StationBeamline Control StationBeamline Control Station 178 22-Aug-12 09-May-13 $0.00 268

1.04.05 EUS14518-180 Control Station: Vendor installation 168 22-Aug-12 25-Apr-13 $0.00 268

1.04.05 EUS14518-190 Control Station: Subsystem testing 138 19-Oct-12 09-May-13 $0.00 268

Vacuum EquipmentVacuum EquipmentVacuum Equipment 198 26-Jun-12 11-Apr-13 $0.00 288

1.04.05 EUS14515-180 Vacuum equipment: Vendor installation 188 26-Jun-12 28-Mar-13 $0.00 288

1.04.05 EUS14515-190 Vacuum equipment: Subsystem testing 178 25-Jul-12 11-Apr-13 $0.00 288

Personnel Safety SystemPersonnel Safety SystemPersonnel Safety System 218 30-Apr-12 14-Mar-13 $0.00 308

1.04.05 EUS14516-180 PSS: Vendor installation 208 30-Apr-12 28-Feb-13 $0.00 308

1.04.05 EUS14516-190 PSS: Subsystem testing 178 26-Jun-12 14-Mar-13 $0.00 308

Control SystemControl SystemControl System 208 30-Apr-12 28-Feb-13 $0.00 582

1.04.05 EUS14512-300 Control System Cables: Vendor installation 208 30-Apr-12 28-Feb-13 $0.00 582

Undulator Beamline 1, Inelastic X-ray Scattering (IXS)Undulator Beamline 1, Inelastic X-ray Scattering (IXS)Undulator Beamline 1, Inelastic X-ray Scattering (IXS) 284 02-Oct-12 20-Nov-13 $118,287.26 398

EnclosuresEnclosuresEnclosures 40 02-Oct-12 29-Nov-12 $0.00 208

EnclosuresEnclosuresEnclosures 40 02-Oct-12 29-Nov-12 $0.00 208

1.04.05.01.01 EUS2670-250 IXS Lead Hutch: Installation by vendor 40 02-Oct-12 29-Nov-12 $0.00 188

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

31-Oct-12

07-Nov-12

14-Nov-12

21-Nov-12

30-Nov-12

07-Dec-12

14-Dec-12

21-Dec-12

02-Jan-13

09-Jan-13

16-Jan-13

24-Jan-13

21-Nov-11

04-Jun-12

04-Jun-12

30-Apr-12

25-Jun-12, Utilities: Installation complete (HXN, XPD BLs)

28-Aug-12

28-Feb-13, Utilities: Installation complete (CHX, IXS, SRX)

26-Jun-12

25-Apr-13, CHX Optics: Installation complete

18-Mar-13

26-Jun-12

14-Mar-13, Shutters: Installation complete

28-Jan-13

26-Mar-13

22-Aug-12

19-Oct-12

26-Jun-12

25-Jul-12

30-Apr-12

26-Jun-12

30-Apr-12

02-Oct-12

  

DRAFT - FULL INSTALLATION SCHEDULE

        Data Date: 01-Jan-11  24-Jan-11 - 16:33 -  Page 24 of 35



NSLS2 WBS CODE FIELD Activity ID Activity Name Dur Start Finish BL Project Total
Cost

Total Float

1.04.05.01.01 EUS2670-260 IXS Lead Hutch: Installation support by BNL 40 02-Oct-12 29-Nov-12 $0.00 188

1.04.05.01.01 EUS2670-340 IXS Steel Hutch: Installation by vendor 40 02-Oct-12 29-Nov-12 $0.00 208

1.04.05.01.01 EUS2670-350 IXS Steel Hutch: Installation support by BNL 40 02-Oct-12 29-Nov-12 $0.00 208

Beam TransportBeam TransportBeam Transport 61 01-Mar-13 24-May-13 $0.00 217

Beam TransportBeam TransportBeam Transport 61 01-Mar-13 24-May-13 $0.00 217

1.04.05.01.02 EUS4890-260 IXS FOE: Install 40 01-Mar-13 25-Apr-13 $0.00 228

1.04.05.01.02 EUS4890-270 IXS FOE: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

1.04.05.01.02 EUS4890-360 MBC 1: Install 40 18-Mar-13 10-May-13 $0.00 217

1.04.05.01.02 EUS4890-370 MBC 1: Subsystem test 10 13-May-13 24-May-13 $0.00 217

1.04.05.01.02 EUS4890-460 Shutters: Install 10 01-Mar-13 14-Mar-13 $0.00 258

1.04.05.01.02 EUS4890-470 Shutters: Subsystem test 10 15-Mar-13 28-Mar-13 $0.00 258

1.04.05.01.02 EUS4890-550 Vacuum equipment: Install 20 01-Mar-13 28-Mar-13 $0.00 248

1.04.05.01.02 EUS4890-560 Vacuum equipment: Subsystem test 10 29-Mar-13 11-Apr-13 $0.00 248

UtilitiesUtilitiesUtilities 40 02-Jan-13 28-Feb-13 $0.00 188

UtilitiesUtilitiesUtilities 40 02-Jan-13 28-Feb-13 $0.00 188

1.04.05.01.03 EUS2590-170 Utilities: Vendor installation (Lead Hutches ready for utilities on 18-Jul-12) 40 02-Jan-13 28-Feb-13 $0.00 188

White Beam ComponentsWhite Beam ComponentsWhite Beam Components 50 01-Mar-13 09-May-13 $0.00 228

White Beam ComponentsWhite Beam ComponentsWhite Beam Components 50 01-Mar-13 09-May-13 $0.00 228

1.04.05.01.04 EUS4010-260 IXS FOE: Vendor install 40 01-Mar-13 25-Apr-13 $0.00 228

1.04.05.01.04 EUS4010-270 IXS FOE: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

High Heatload OpticsHigh Heatload OpticsHigh Heatload Optics 130 31-Oct-12 09-May-13 $0.00 228

High Heatload OpticsHigh Heatload OpticsHigh Heatload Optics 130 31-Oct-12 09-May-13 $0.00 228

1.04.05.01.05 EUS3010-260 IXS FOE: Vendor Install 40 01-Mar-13 25-Apr-13 $0.00 228

1.04.05.01.05 EUS3010-270 IXS FOE: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

1.04.05.01.05 EUS3010-380 IXS Filter & CRL: Installation (not in hutch, in FE) 40 31-Oct-12 02-Jan-13 $0.00 308

1.04.05.01.05 EUS3010-390 IXS Filter & CRL: Subsystem test 10 02-Jan-13 15-Jan-13 $0.00 308

Beam Conditioning OpticsBeam Conditioning OpticsBeam Conditioning Optics 184 01-Mar-13 20-Nov-13 $0.00 214

Beam Conditioning OpticsBeam Conditioning OpticsBeam Conditioning Optics 184 01-Mar-13 20-Nov-13 $0.00 214

1.04.05.01.06 EUS3920-270 IXS KB Mirror System: Installation 40 01-Mar-13 25-Apr-13 $0.00 228

1.04.05.01.06 EUS3920-280 IXS KB Mirror System: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

1.04.05.01.06 EUS3920-490 IXS HRM: Subsystem test 10 07-Nov-13 20-Nov-13 $0.00 214

1.04.05.01.06 EUS3920-570 IXS FOE: Installation 40 01-Mar-13 25-Apr-13 $0.00 228

1.04.05.01.06 EUS3920-580 IXS FOE: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

Personnel Safety SystemPersonnel Safety SystemPersonnel Safety System 50 02-Jan-13 14-Mar-13 $0.00 268

Personnel Safety SystemPersonnel Safety SystemPersonnel Safety System 50 02-Jan-13 14-Mar-13 $0.00 268

1.04.05.01.07 EUS4200-170 Monitor and Coordinate installation by ASD staff 40 02-Jan-13 28-Feb-13 $0.00 268

1.04.05.01.07 EUS4200-180 IXS PSS: Subsystem test 10 01-Mar-13 14-Mar-13 $0.00 268

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 50 01-Mar-13 09-May-13 $0.00 228

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 50 01-Mar-13 09-May-13 $0.00 228

1.04.05.01.08 EUS4250-370 IXS EPS: Installation 40 01-Mar-13 25-Apr-13 $0.00 228

1.04.05.01.08 EUS4250-380 IXS EPS: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

Endstation 1Endstation 1Endstation 1 141 01-Mar-13 19-Sep-13 $0.00 257

Endstation 1Endstation 1Endstation 1 141 01-Mar-13 19-Sep-13 $0.00 257

1.04.05.01.09 EUS4275-170 Si strip detector: Vendor Installation 20 10-May-13 07-Jun-13 $0.00 318

1.04.05.01.09 EUS4275-180 Si strip detector: subsystem testing 10 10-Jun-13 21-Jun-13 $0.00 318

1.04.05.01.09 EUS4275-280 Sample environment: Installation 40 28-May-13 24-Jul-13 $0.00 167

1.04.05.01.09 EUS4275-290 Sample environment: Subsystem test 10 25-Jul-13 07-Aug-13 $0.00 167

1.04.05.01.09 EUS4275-380 Endstn Misc Components: Installation 40 01-Mar-13 25-Apr-13 $0.00 228

1.04.05.01.09 EUS4275-390 Endstn Misc Components: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

1.04.05.01.09 EUS4275-480 Spectrometer mechanism : Installation 40 18-Mar-13 10-May-13 $0.00 177

1.04.05.01.09 EUS4275-490 Spectrometer mechanism : Subsystem test 10 11-Jul-13 24-Jul-13 $0.00 177

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

02-Oct-12

02-Oct-12

02-Oct-12

01-Mar-13

26-Apr-13

18-Mar-13

13-May-13

01-Mar-13

15-Mar-13

01-Mar-13

29-Mar-13

02-Jan-13

01-Mar-13

26-Apr-13

01-Mar-13

26-Apr-13

31-Oct-12

02-Jan-13

01-Mar-13

26-Apr-13

07-Nov-13

01-Mar-13

26-Apr-13

02-Jan-13

01-Mar-13
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26-Apr-13

10-May-13

10-Jun-13
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25-Jul-13

01-Mar-13

26-Apr-13

18-Mar-13
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1.04.05.01.09 EUS4275-580 Multilayer collimating mirror : Installation 40 29-Apr-13 24-Jun-13 $0.00 187

1.04.05.01.09 EUS4275-590 Multilayer collimating mirror : Subsystem test 10 25-Jun-13 10-Jul-13 $0.00 187

1.04.05.01.09 EUS4275-680 High-precision X/Y stage : Installation 40 28-May-13 24-Jul-13 $0.00 167

1.04.05.01.09 EUS4275-690 High-precision X/Y stage : Subsystem test 10 25-Jul-13 07-Aug-13 $0.00 167

1.04.05.01.09 EUS4275-780 Analyser crystal & mechanism : Installation 40 11-Jul-13 05-Sep-13 $0.00 257

1.04.05.01.09 EUS4275-790 Analyser crystal & mechanism : Subsystem test 10 06-Sep-13 19-Sep-13 $0.00 257

Beamline ControlsBeamline ControlsBeamline Controls 50 02-Jan-13 14-Mar-13 $0.00 572

Beamline ControlsBeamline ControlsBeamline Controls 50 02-Jan-13 14-Mar-13 $0.00 572

1.04.05.01.11 EUS4310-270 IXS Control System Cables: Vendor Install 40 02-Jan-13 28-Feb-13 $0.00 582

1.04.05.01.11 EUS4310-360 IXS Misc. Control System Components: Vendor Install 40 16-Jan-13 14-Mar-13 $0.00 268

Beamline Control StationBeamline Control StationBeamline Control Station 50 01-Mar-13 09-May-13 $118,287.26 228

No Work Organization No Work Organization No Work Organization 50 01-Mar-13 09-May-13 $118,287.26 228

1.04.05.01.12 EUS0800-270 IXS Control Station : Installation 40 01-Mar-13 25-Apr-13 $118,287.26 228

1.04.05.01.12 EUS0800-280 IXS Control Station : Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

Undulator Beamline 2, Hard X-ray Nanoprobe (HXN)Undulator Beamline 2, Hard X-ray Nanoprobe (HXN)Undulator Beamline 2, Hard X-ray Nanoprobe (HXN) 724 04-Apr-11 26-Feb-14 $554,030.78 334

EnclosuresEnclosuresEnclosures 40 03-Feb-12 30-Mar-12 $0.00 396

EnclosuresEnclosuresEnclosures 40 03-Feb-12 30-Mar-12 $0.00 396

1.04.05.02.01 EUS2100-250 HXN Lead Hutch: Installation by vendor 40 03-Feb-12 30-Mar-12 $0.00 396

1.04.05.02.01 EUS2100-260 HXN Lead Hutch: Installation support by BNL 40 03-Feb-12 30-Mar-12 $0.00 396

Beam TransportBeam TransportBeam Transport 259 26-Jun-12 10-Jul-13 $0.00 481

Beam TransportBeam TransportBeam Transport 259 26-Jun-12 10-Jul-13 $0.00 481

1.04.05.02.02 EUS2120-260 HXN BL was WBC1: Vendor install 40 13-May-13 10-Jul-13 $0.00 177

1.04.05.02.02 EUS2120-360 MBC 1: Vendor install 40 18-Mar-13 10-May-13 $0.00 521

1.04.05.02.02 EUS2120-460 Shutters: Vendor install 10 26-Jun-12 10-Jul-12 $0.00 426

1.04.05.02.02 EUS2120-560 Vacuum equipment: Vendor install 20 26-Jun-12 24-Jul-12 $0.00 416

UtilitiesUtilitiesUtilities 40 30-Apr-12 25-Jun-12 $0.00 396

UtilitiesUtilitiesUtilities 40 30-Apr-12 25-Jun-12 $0.00 396

1.04.05.02.03 EUS2600-170 Utilities: Vendor installation (Satellite Bldg & Lead Hutch ready) 40 30-Apr-12 25-Jun-12 $0.00 396

White Beam ComponentsWhite Beam ComponentsWhite Beam Components 131 16-Jan-13 24-Jul-13 $0.00 177

White Beam ComponentsWhite Beam ComponentsWhite Beam Components 131 16-Jan-13 24-Jul-13 $0.00 177

1.04.05.02.04 EUS2250-260 HXN BL was WBC1: Vendor install 40 13-May-13 10-Jul-13 $0.00 177

1.04.05.02.04 EUS2250-270 HXN BL was WBC1: Subsystem test 10 11-Jul-13 24-Jul-13 $0.00 177

1.04.05.02.04 EUS2250-360 HXN BL was SRX Optics: Vendor install 40 13-May-13 10-Jul-13 $0.00 177

1.04.05.02.04 EUS2250-370 HXN BL was SRX Optics: Subsystem test 10 11-Jul-13 24-Jul-13 $0.00 177

1.04.05.02.04 EUS2250-460 XBPM & XY Slits: Vendor install 40 16-Jan-13 14-Mar-13 $0.00 258

1.04.05.02.04 EUS2250-470 XBPM & XY Slits: Subsystem test 10 15-Mar-13 28-Mar-13 $0.00 258

High Heatload OpticsHigh Heatload OpticsHigh Heatload Optics 50 13-May-13 24-Jul-13 $0.00 297

High Heatload OpticsHigh Heatload OpticsHigh Heatload Optics 50 13-May-13 24-Jul-13 $0.00 297

1.04.05.02.05 EUS2300-280 HXN Beamline: Installation 40 13-May-13 10-Jul-13 $0.00 297

1.04.05.02.05 EUS2300-290 HXN Beamline: Subsystem test 10 11-Jul-13 24-Jul-13 $0.00 297

1.04.05.02.05 EUS2300-370 HXN BL was SRX Optics: Installation 40 13-May-13 10-Jul-13 $0.00 177

1.04.05.02.05 EUS2300-380 HXN BL was SRX Optics: Subsystem test 10 11-Jul-13 24-Jul-13 $0.00 177

Beam Conditioning OpticsBeam Conditioning OpticsBeam Conditioning Optics 269 26-Jun-12 24-Jul-13 $0.00 177

Beam Conditioning OpticsBeam Conditioning OpticsBeam Conditioning Optics 269 26-Jun-12 24-Jul-13 $0.00 177

1.04.05.02.06 EUS2350-270 HXN BL was Mirr 2: Installation 40 13-May-13 10-Jul-13 $0.00 177

1.04.05.02.06 EUS2350-280 HXN BL was Mirr 2: Subsystem test 10 11-Jul-13 24-Jul-13 $0.00 177

1.04.05.02.06 EUS2350-370 MBC 1: Installation 40 18-Mar-13 10-May-13 $0.00 217

1.04.05.02.06 EUS2350-380 MBC 1: Subsystem test 10 13-May-13 24-May-13 $0.00 217

1.04.05.02.06 EUS2350-480 HXN CRL mechanism: Installation 40 26-Jun-12 21-Aug-12 $0.00 396

1.04.05.02.06 EUS2350-490 HXN CRL mechanism: Subsystem test 10 22-Aug-12 05-Sep-12 $0.00 396

1.04.05.02.06 EUS2350-580 SSA: Installation 20 30-Oct-12 28-Nov-12 $0.00 329

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15
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1.04.05.02.06 EUS2350-590 SSA: Subsystem test 10 29-Nov-12 12-Dec-12 $0.00 329

Personnel Safety SystemPersonnel Safety SystemPersonnel Safety System 50 30-Apr-12 10-Jul-12 $0.00 436

Personnel Safety SystemPersonnel Safety SystemPersonnel Safety System 50 30-Apr-12 10-Jul-12 $0.00 436

1.04.05.02.07 EUS2400-170 Monitor and Coordinate installation by ASD staff 40 30-Apr-12 25-Jun-12 $0.00 436

1.04.05.02.07 EUS2400-180 HXN PSS: Subsystem test 10 26-Jun-12 10-Jul-12 $0.00 436

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 50 28-Jan-13 08-Apr-13 $0.00 251

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 50 28-Jan-13 08-Apr-13 $0.00 251

1.04.05.02.08 EUS2460-370 HXN EPS: Installation 40 28-Jan-13 25-Mar-13 $0.00 251

1.04.05.02.08 EUS2460-380 HXN EPS: Subsystem test 10 26-Mar-13 08-Apr-13 $0.00 251

Endstation 1Endstation 1Endstation 1 724 04-Apr-11 26-Feb-14 $522,537.01 334

Endstation 1Endstation 1Endstation 1 724 04-Apr-11 26-Feb-14 $522,537.01 334

1.04.05.02.09 EUS6915-160 EPIC control system: Vendor Installation 5 04-Apr-11 08-Apr-11 $0.00 744

1.04.05.02.09 EUS6915-170 EPIC control system: Subsystem test 5 11-Apr-11 15-Apr-11 $0.00 744

1.04.05.02.09 EUS6915-370 Misc Components: Installation 40 01-Apr-13 24-May-13 $349,924.10 207

1.04.05.02.09 EUS6915-380 Misc Components: Subsystem test 10 28-May-13 10-Jun-13 $0.00 207

1.04.05.02.09 EUS6915-480 Energy dispersive detector: Installation 40 13-Dec-13 11-Feb-14 $0.00 150

1.04.05.02.09 EUS6915-490 Energy dispersive detector: Subsystem test 10 12-Feb-14 26-Feb-14 $0.00 150

1.04.05.02.09 EUS6915-570 Pixel array detector: Installation 40 28-Dec-12 26-Feb-13 $0.00 270

1.04.05.02.09 EUS6915-580 Pixel array detector: Subsystem test 10 27-Feb-13 12-Mar-13 $0.00 270

1.04.05.02.09 EUS6915-670 X-rail, stages, and positioners: Installation 40 24-Jan-13 21-Mar-13 $82,801.50 373

1.04.05.02.09 EUS6915-680 X-rail, stages, and positioners: Subsystem test 10 22-Mar-13 04-Apr-13 $0.00 373

1.04.05.02.09 EUS6915-780 Detector positioning system: Installation 40 12-Mar-13 06-May-13 $0.00 221

1.04.05.02.09 EUS6915-790 Detector positioning system: Subsystem test 10 07-May-13 20-May-13 $0.00 221

1.04.05.02.09 EUS6915-860 Scintillation Point Detectors: Installation 40 26-Jun-12 21-Aug-12 $45,847.42 516

1.04.05.02.09 EUS6915-870 Scintillation Point Detectors: Subsystem test 10 22-Aug-12 05-Sep-12 $0.00 516

1.04.05.02.09 EUS6915-960 SSD for prototype: Installation 40 26-Jun-12 21-Aug-12 $43,964.00 516

1.04.05.02.09 EUS6915-970 SSD for prototype: Subsystem test 10 22-Aug-12 05-Sep-12 $0.00 516

1.04.05.02.09 EUS7000-200 MLL module: Vendor Installation 10 18-Aug-11 31-Aug-11 $0.00 948

1.04.05.02.09 EUS7000-210 MLL module: Subsystem test 5 01-Sep-11 08-Sep-11 $0.00 948

1.04.05.02.09 EUS7000-245 ZP modules: Vendor Installation 5 02-Dec-11 08-Dec-11 $0.00 882

1.04.05.02.09 EUS7000-250 ZP modules: Subsystem test 5 09-Dec-11 15-Dec-11 $0.00 882

1.04.05.02.09 EUS7000-285 SAMF module: Vendor Installation 5 02-Dec-11 08-Dec-11 $0.00 882

1.04.05.02.09 EUS7000-290 SAMF module: Subsystem test 5 09-Dec-11 15-Dec-11 $0.00 882

1.04.05.02.09 EUS7000-325 SAM1D module: Vendor Installation 5 02-Dec-11 08-Dec-11 $0.00 882

1.04.05.02.09 EUS7000-330 SAM1D module: Subsystem test 5 09-Dec-11 15-Dec-11 $0.00 882

1.04.05.02.09 EUS7000-365 SAM3D module: Vendor Installation 5 02-Dec-11 08-Dec-11 $0.00 882

1.04.05.02.09 EUS7000-370 SAM3D module: Subsystem test 5 09-Dec-11 15-Dec-11 $0.00 882

1.04.05.02.09 EUS7000-510 Interferometers: Vendor Installation 10 04-Mar-13 15-Mar-13 $0.00 566

1.04.05.02.09 EUS7000-515 Interferometers: Subsystem test 5 18-Mar-13 22-Mar-13 $0.00 566

1.04.05.02.09 EUS7000-550 Stages+M&S: Vendor Installation 10 04-Mar-13 15-Mar-13 $0.00 566

1.04.05.02.09 EUS7000-555 Stages+M&S: Subsystem test 5 18-Mar-13 22-Mar-13 $0.00 566

1.04.05.02.09 EUS7000-610 Vacuum Enclosure for APS Prototype: Vendor Installation 10 04-Mar-13 15-Mar-13 $0.00 566

1.04.05.02.09 EUS7000-615 Vacuum Enclosure for APS Prototype: Subsystem test 5 18-Mar-13 22-Mar-13 $0.00 566

1.04.05.02.09 EUS7000-670 Vacuum Enclosure: Vendor Installation 10 02-Dec-13 13-Dec-13 $0.00 378

1.04.05.02.09 EUS7000-675 Vacuum Enclosure: Subsystem test 5 16-Dec-13 20-Dec-13 $0.00 378

1.04.05.02.09 EUS7000-710 Optical microscope sys: Vendor Installation 10 02-Dec-13 13-Dec-13 $0.00 378

1.04.05.02.09 EUS7000-715 Optical microscope sys: Subsystem test 5 16-Dec-13 20-Dec-13 $0.00 378

1.04.05.02.09 EUS7000-750 Be window: Vendor Installation 10 02-Dec-13 13-Dec-13 $0.00 378

1.04.05.02.09 EUS7000-755 Be window: Subsystem test 5 16-Dec-13 20-Dec-13 $0.00 378

1.04.05.02.09 EUS7000-790 Pumps: Vendor Installation 10 02-Dec-13 13-Dec-13 $0.00 378

1.04.05.02.09 EUS7000-795 Pumps: Subsystem test 5 16-Dec-13 20-Dec-13 $0.00 378
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1.04.05.02.09 EUS7000-830 Vibration isolation table: Vendor Installation 10 02-Dec-13 13-Dec-13 $0.00 378

1.04.05.02.09 EUS7000-835 Vibration isolation table: Subsystem test 5 16-Dec-13 20-Dec-13 $0.00 378

1.04.05.02.09 EUS7000-890 X-ray zone plates: Vendor Installation 10 02-Dec-13 13-Dec-13 $0.00 378

1.04.05.02.09 EUS7000-895 X-ray zone plates: Subsystem test 5 16-Dec-13 20-Dec-13 $0.00 378

Beamline ControlsBeamline ControlsBeamline Controls 50 30-Apr-12 10-Jul-12 $0.00 740

Beamline ControlsBeamline ControlsBeamline Controls 50 30-Apr-12 10-Jul-12 $0.00 740

1.04.05.02.11 EUS5880-270 HXN Control System Cables: Vendor Install 40 30-Apr-12 25-Jun-12 $0.00 750

1.04.05.02.11 EUS5880-360 HXN Misc. Control System Components: Vendor Install 40 14-May-12 10-Jul-12 $0.00 436

Beamline Control StationBeamline Control StationBeamline Control Station 50 22-Aug-12 01-Nov-12 $31,493.77 356

No Work Organization No Work Organization No Work Organization 50 22-Aug-12 01-Nov-12 $31,493.77 356

1.04.05.02.12 EUS0820-270 HXN Control Station: Installation 40 22-Aug-12 18-Oct-12 $31,493.77 356

1.04.05.02.12 EUS0820-280 HXN Control Station: Subsystem test 10 19-Oct-12 01-Nov-12 $0.00 356

Undulator Beamline 3, Coherent Hard X-ray Scattering (CHX)Undulator Beamline 3, Coherent Hard X-ray Scattering (CHX)Undulator Beamline 3, Coherent Hard X-ray Scattering (CHX) 248 02-Oct-12 30-Sep-13 $694,855.74 434

EnclosuresEnclosuresEnclosures 40 02-Oct-12 29-Nov-12 $0.00 248

EnclosuresEnclosuresEnclosures 40 02-Oct-12 29-Nov-12 $0.00 248

1.04.05.03.01 EUS6730-250 CHX Lead Hutch: Installation by vendor 40 02-Oct-12 29-Nov-12 $0.00 228

1.04.05.03.01 EUS6730-260 CHX Lead Hutch: Installation support by BNL 40 02-Oct-12 29-Nov-12 $0.00 248

1.04.05.03.01 EUS6730-340 CHX Steel Hutch: Installation by vendor 40 02-Oct-12 29-Nov-12 $0.00 248

1.04.05.03.01 EUS6730-350 CHX Steel Hutch: Installation support by BNL 40 02-Oct-12 29-Nov-12 $0.00 248

Beam TransportBeam TransportBeam Transport 61 01-Mar-13 24-May-13 $0.00 217

Beam TransportBeam TransportBeam Transport 61 01-Mar-13 24-May-13 $0.00 217

1.04.05.03.02 EUS3020-260 CHX Optics: Vendor install 16 01-Mar-13 22-Mar-13 $0.00 252

1.04.05.03.02 EUS3020-270 CHX Optics: Subsystem test 10 25-Mar-13 05-Apr-13 $0.00 252

1.04.05.03.02 EUS3020-360 MBC 1: Vendor install 40 18-Mar-13 10-May-13 $0.00 217

1.04.05.03.02 EUS3020-370 MBC 1: Subsystem test 10 13-May-13 24-May-13 $0.00 217

1.04.05.03.02 EUS3020-460 Vacuum equipment: Vendor install 20 01-Mar-13 28-Mar-13 $0.00 248

1.04.05.03.02 EUS3020-470 Vacuum equipment: Subsystem test 10 29-Mar-13 11-Apr-13 $0.00 248

UtilitiesUtilitiesUtilities 40 02-Jan-13 28-Feb-13 $0.00 228

UtilitiesUtilitiesUtilities 40 02-Jan-13 28-Feb-13 $0.00 228

1.04.05.03.03 EUS3000-170 Utilities: Vendor installation (Lead Hutches ready for Utilities on 21-May-12) 40 02-Jan-13 28-Feb-13 $0.00 228

White Beam ComponentsWhite Beam ComponentsWhite Beam Components 20 01-Mar-13 28-Mar-13 $0.00 258

White Beam ComponentsWhite Beam ComponentsWhite Beam Components 20 01-Mar-13 28-Mar-13 $0.00 258

1.04.05.03.04 EUS2930-360 CHX Optics: Vendor install 10 01-Mar-13 14-Mar-13 $0.00 258

1.04.05.03.04 EUS2930-370 CHX Optics: Subsystem test 10 15-Mar-13 28-Mar-13 $0.00 258

1.04.05.03.04 EUS2930-460 CHX Shutters: Vendor install 10 01-Mar-13 14-Mar-13 $0.00 258

1.04.05.03.04 EUS2930-470 CHX Shutters: Subsystem test 10 15-Mar-13 28-Mar-13 $0.00 258

High Heatload OpticsHigh Heatload OpticsHigh Heatload Optics 50 01-Mar-13 09-May-13 $0.00 228

High Heatload OpticsHigh Heatload OpticsHigh Heatload Optics 50 01-Mar-13 09-May-13 $0.00 228

1.04.05.03.05 EUS3200-360 CHX Optics: Installation 40 01-Mar-13 25-Apr-13 $0.00 228

1.04.05.03.05 EUS3200-370 CHX Optics: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

Beam Conditioning OpticsBeam Conditioning OpticsBeam Conditioning Optics 50 01-Mar-13 09-May-13 $0.00 228

Beam Conditioning OpticsBeam Conditioning OpticsBeam Conditioning Optics 50 01-Mar-13 09-May-13 $0.00 228

1.04.05.03.06 EUS3240-270 CHX Optics: Vendor install 40 01-Mar-13 25-Apr-13 $0.00 228

1.04.05.03.06 EUS3240-280 CHX Optics: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

Personnel Safety SystemPersonnel Safety SystemPersonnel Safety System 50 02-Jan-13 14-Mar-13 $0.00 268

Personnel Safety SystemPersonnel Safety SystemPersonnel Safety System 50 02-Jan-13 14-Mar-13 $0.00 268

1.04.05.03.07 EUS3300-170 Monitor and Coordinate installation by ASD staff 40 02-Jan-13 28-Feb-13 $0.00 268

1.04.05.03.07 EUS3300-180 CHX PSS: Subsystem test 10 01-Mar-13 14-Mar-13 $0.00 268

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 50 01-Mar-13 09-May-13 $0.00 228

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 50 01-Mar-13 09-May-13 $0.00 228

1.04.05.03.08 EUS5280-370 CHX EPS: Installation 40 01-Mar-13 25-Apr-13 $0.00 228
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1.04.05.03.08 EUS5280-380 CHX EPS: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

Endstation 1Endstation 1Endstation 1 148 01-Mar-13 30-Sep-13 $665,283.93 250

Endstation 1Endstation 1Endstation 1 148 01-Mar-13 30-Sep-13 $665,283.93 250

1.04.05.03.09 EUS7525-210 XPCS Detector VIPIC: Vendor Installation 20 19-Aug-13 16-Sep-13 $0.00 250

1.04.05.03.09 EUS7525-220 XPCS Detector VIPIC: Subsystem Testing 10 17-Sep-13 30-Sep-13 $0.00 250

1.04.05.03.09 EUS7525-370 Misc Components : Installation 40 01-Mar-13 25-Apr-13 $235,391.93 228

1.04.05.03.09 EUS7525-380 Misc Components : Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

1.04.05.03.09 EUS7525-470 Selection of kinoforms: Installation 40 01-Mar-13 25-Apr-13 $90,742.00 238

1.04.05.03.09 EUS7525-480 Selection of kinoforms: Subsystem test 10 12-Apr-13 25-Apr-13 $0.00 238

1.04.05.03.09 EUS7525-580 Diffractometer: Installation 40 01-Mar-13 25-Apr-13 $0.00 228

1.04.05.03.09 EUS7525-590 Diffractometer: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

1.04.05.03.09 EUS7525-680 SAXS flight path, etc: Installation 40 01-Mar-13 25-Apr-13 $237,065.00 228

1.04.05.03.09 EUS7525-690 SAXS flight path, etc: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

1.04.05.03.09 EUS7525-770 Sample environment 1: Installation 40 01-Mar-13 25-Apr-13 $102,085.00 348

1.04.05.03.09 EUS7525-780 Sample environment 1: Subsystem test 10 26-Apr-13 09-May-13 $0.00 348

Beamline ControlsBeamline ControlsBeamline Controls 50 02-Jan-13 14-Mar-13 $0.00 572

Beamline ControlsBeamline ControlsBeamline Controls 50 02-Jan-13 14-Mar-13 $0.00 572

1.04.05.03.11 EUS5430-270 CHX Control System Cables: Vendor Install 40 02-Jan-13 28-Feb-13 $0.00 582

1.04.05.03.11 EUS5430-360 CHX Misc. Control System Components: Vendor Install 40 16-Jan-13 14-Mar-13 $0.00 268

Beamline Control StationBeamline Control StationBeamline Control Station 50 01-Mar-13 09-May-13 $29,571.81 228

No Work Organization No Work Organization No Work Organization 50 01-Mar-13 09-May-13 $29,571.81 228

1.04.05.03.12 EUS0840-270 CHX Control Station: Installation 40 01-Mar-13 25-Apr-13 $29,571.81 228

1.04.05.03.12 EUS0840-280 CHX Control Station: Subsystem test 10 26-Apr-13 09-May-13 $0.00 228

Undulator Beamline 4, Coherent Soft X-ray Scattering (CSX)Undulator Beamline 4, Coherent Soft X-ray Scattering (CSX)Undulator Beamline 4, Coherent Soft X-ray Scattering (CSX) 609 21-Nov-11 29-Apr-14 $47,314.69 290

First Optic EnclosureFirst Optic EnclosureFirst Optic Enclosure 199 21-Nov-11 05-Sep-12 $0.00 436

First Optic EnclosureFirst Optic EnclosureFirst Optic Enclosure 199 21-Nov-11 05-Sep-12 $0.00 436

1.04.05.04.01 EUS2140-260 CSX Lead Hutch: Installation 40 21-Nov-11 20-Jan-12 $0.00 455

1.04.05.04.01 EUS2140-370 Install optical components for FOE 40 14-May-12 10-Jul-12 $0.00 436

1.04.05.04.01 EUS2140-380 Subsystem Testing 40 11-Jul-12 05-Sep-12 $0.00 436

UtilitiesUtilitiesUtilities 40 19-Mar-12 11-May-12 $0.00 436

UtilitiesUtilitiesUtilities 40 19-Mar-12 11-May-12 $0.00 436

1.04.05.04.03 EUS2700-170 Utilities: Vendor installation (Hutches ready for Utilities on 20-Jan-12) 40 19-Mar-12 11-May-12 $0.00 436

White Beam AperturesWhite Beam AperturesWhite Beam Apertures 20 18-Jan-13 15-Feb-13 $0.00 326

White Beam AperturesWhite Beam AperturesWhite Beam Apertures 20 18-Jan-13 15-Feb-13 $0.00 326

1.04.05.04.04 EUS5640-285 White beam aperture: Vendor install 10 18-Jan-13 01-Feb-13 $0.00 326

1.04.05.04.04 EUS5640-295 White beam aperture: Subsystem test 10 04-Feb-13 15-Feb-13 $0.00 326

First Mirrors (M0 and M1)First Mirrors (M0 and M1)First Mirrors (M0 and M1) 145 25-May-12 21-Dec-12 $0.00 442

First Mirrors (m0 and m1)First Mirrors (m0 and m1)First Mirrors (m0 and m1) 145 25-May-12 21-Dec-12 $0.00 442

1.04.05.04.05 EUS5640-480 Chambers, Hexapods, Hdwr - Vendor Installation 40 07-Sep-12 02-Nov-12 $0.00 465

1.04.05.04.05 EUS5640-490 Chambers, Hexapods, Hdwr - Subsystem Testing 10 05-Nov-12 16-Nov-12 $0.00 465

1.04.05.04.05 EUS5640-580 M1A - Vendor Installation 40 25-May-12 23-Jul-12 $0.00 537

1.04.05.04.05 EUS5640-590 M1A - Subsystem Testing 10 24-Jul-12 06-Aug-12 $0.00 537

1.04.05.04.05 EUS5640-680 M1B1, M1B2 - Vendor Installation 40 11-Oct-12 07-Dec-12 $0.00 442

1.04.05.04.05 EUS5640-690 M1B1, M1B2 - Subsystem Testing 10 10-Dec-12 21-Dec-12 $0.00 442

Monochromator (m2 + gratings)Monochromator (m2 + gratings)Monochromator (m2 + gratings) 215 15-Feb-12 20-Dec-12 $0.00 443

Monochromator (m2 + gratings)Monochromator (m2 + gratings)Monochromator (m2 + gratings) 215 15-Feb-12 20-Dec-12 $0.00 443

1.04.05.04.06 EUS5540-280 CSX Mono Pkg - Vendor Installation 40 23-Aug-12 19-Oct-12 $0.00 475

1.04.05.04.06 EUS5540-290 CSX Mono Pkg - Subsystem Testing 10 22-Oct-12 02-Nov-12 $0.00 475

1.04.05.04.06 EUS5540-390 Substrates for CSX Gratings - Subsystem Testing 10 15-Feb-12 29-Feb-12 $0.00 648

1.04.05.04.06 EUS5540-480 CSX Gratings - Vendor Installation 40 10-Oct-12 06-Dec-12 $0.00 443

1.04.05.04.06 EUS5540-490 CSX Gratings - Subsystem Testing 10 07-Dec-12 20-Dec-12 $0.00 443
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1.04.05.04.06 EUS5540-620 M2s - Vendor Installation 40 25-May-12 23-Jul-12 $0.00 537

1.04.05.04.06 EUS5540-630 M2s - Subsystem Testing 10 24-Jul-12 06-Aug-12 $0.00 537

Exit SlitsExit SlitsExit Slits 60 29-Aug-13 26-Nov-13 $0.00 132

Exit SlitsExit SlitsExit Slits 60 29-Aug-13 26-Nov-13 $0.00 132

1.04.05.04.07 EUS6290-180 Exit Slits :  Vendor Installation 10 29-Aug-13 12-Sep-13 $0.00 172

1.04.05.04.07 EUS6290-190 Exit Slits :  Subsystem Testing 10 13-Sep-13 26-Sep-13 $0.00 172

1.04.05.04.07 EUS6290-280 Aperture/Slit Diagnostics :  Vendor Installation 10 28-Oct-13 08-Nov-13 $0.00 132

1.04.05.04.07 EUS6290-290 Aperture/Slit Diagnostics :  Subsystem Testing 10 11-Nov-13 26-Nov-13 $0.00 132

Refocusing MirrorRefocusing MirrorRefocusing Mirror 235 18-May-12 26-Apr-13 $0.00 357

No Work Organization No Work Organization No Work Organization 235 18-May-12 26-Apr-13 $0.00 357

1.04.05.04.10 EUS6700-180 M3A / M3B Pkg - Vendor Installation 10 18-May-12 01-Jun-12 $0.00 572

1.04.05.04.10 EUS6700-190 M3A / M3B Pkg - Subsystem Testing 10 04-Jun-12 15-Jun-12 $0.00 572

1.04.05.04.10 EUS6700-480 M4B & M5B Pkg - Vendor Installation 10 01-Apr-13 12-Apr-13 $0.00 357

1.04.05.04.10 EUS6700-490 M4B & M5B Pkg - Subsystem Testing 10 15-Apr-13 26-Apr-13 $0.00 357

1.04.05.04.10 EUS6700-680 M3A & M3B hardware - Vendor Installation 40 07-Sep-12 02-Nov-12 $0.00 385

1.04.05.04.10 EUS6700-690 M3A & M3B hardware - Subsystem Testing 10 05-Nov-12 16-Nov-12 $0.00 385

1.04.05.04.10 EUS6700-880 M4B & M5B hardware - Vendor Installation 10 19-Feb-13 04-Mar-13 $0.00 386

1.04.05.04.10 EUS6700-890 M4B & M5B hardware - Subsystem Testing 10 05-Mar-13 18-Mar-13 $0.00 386

Personnel Safety SystemPersonnel Safety SystemPersonnel Safety System 50 14-May-12 24-Jul-12 $0.00 466

No Work Organization No Work Organization No Work Organization 50 14-May-12 24-Jul-12 $0.00 466

1.04.05.04.11 EUS5680-170 Monitor and Coordinate installation by ASD staff 40 14-May-12 10-Jul-12 $0.00 466

1.04.05.04.11 EUS5680-180 CSX PSS: Subsystem test 10 11-Jul-12 24-Jul-12 $0.00 466

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 50 28-Jan-13 08-Apr-13 $0.00 291

No Work Organization No Work Organization No Work Organization 50 28-Jan-13 08-Apr-13 $0.00 291

1.04.05.04.12 EUS2500-380 CSX EPS: Vendor Installation 40 28-Jan-13 25-Mar-13 $0.00 291

1.04.05.04.12 EUS2500-390 CSX EPS: Subsystem testing 10 26-Mar-13 08-Apr-13 $0.00 291

Endstation 1Endstation 1Endstation 1 279 20-Mar-13 29-Apr-14 $0.00 106

Endstation 1Endstation 1Endstation 1 279 20-Mar-13 29-Apr-14 $0.00 106

1.04.05.04.13 EUS7770-180 CDI array detector (CCD):  Vendor Installation 20 26-Feb-14 25-Mar-14 $0.00 111

1.04.05.04.13 EUS7770-190 CDI array detector (CCD):  Subsystem testing 20 26-Mar-14 22-Apr-14 $0.00 111

1.04.05.04.13 EUS7770-280 XPCS array detector:  Vendor Installation 20 13-Mar-14 09-Apr-14 $0.00 110

1.04.05.04.13 EUS7770-290 XPCS array detector:  Subsystem testing 10 10-Apr-14 23-Apr-14 $0.00 110

1.04.05.04.13 EUS7770-380 Polarimeter:  Vendor Installation 20 20-Mar-13 16-Apr-13 $0.00 355

1.04.05.04.13 EUS7770-390 Polarimeter:  Subsystem testing 10 17-Apr-13 30-Apr-13 $0.00 355

1.04.05.04.13 EUS7770-480 Scattering array detector:  Vendor Installation 20 19-Mar-14 15-Apr-14 $0.00 106

1.04.05.04.13 EUS7770-490 Scattering array detector:  Subsystem testing 10 16-Apr-14 29-Apr-14 $0.00 106

Beamline ControlsBeamline ControlsBeamline Controls 44 12-Sep-12 13-Nov-12 $0.00 652

No Work Organization No Work Organization No Work Organization 44 12-Sep-12 13-Nov-12 $0.00 652

1.04.05.04.15 EUS6100-270 CSX Control System Cables: Vendor Install 40 12-Sep-12 07-Nov-12 $0.00 656

1.04.05.04.15 EUS6100-360 CSX Misc. Control System Components: Vendor Install 40 18-Sep-12 13-Nov-12 $0.00 388

Beamline Control StationBeamline Control StationBeamline Control Station 50 22-Aug-12 01-Nov-12 $47,314.69 396

No Work Organization No Work Organization No Work Organization 50 22-Aug-12 01-Nov-12 $47,314.69 396

1.04.05.04.16 EUS1260-270 CSX Control Station: Installation 40 22-Aug-12 18-Oct-12 $47,314.69 396

1.04.05.04.16 EUS1260-280 CSX Control Station: Subsystem test 10 19-Oct-12 01-Nov-12 $0.00 396

Undulator Beamline 5, Submicron Res. X-ray Spectroscopy(SRX)Undulator Beamline 5, Submicron Res. X-ray Spectroscopy(SRX)Undulator Beamline 5, Submicron Res. X-ray Spectroscopy(SRX) 343 29-May-12 09-Oct-13 $35,485.76 427

EnclosuresEnclosuresEnclosures 40 04-Jun-12 30-Jul-12 $0.00 372

EnclosuresEnclosuresEnclosures 40 04-Jun-12 30-Jul-12 $0.00 372

1.04.05.05.01 EUS5010-250 SRX Lead Hutch: Installation by vendor 40 04-Jun-12 30-Jul-12 $0.00 352

1.04.05.05.01 EUS5010-260 SRX Lead Hutch: Installation support by BNL 40 04-Jun-12 30-Jul-12 $0.00 372

1.04.05.05.01 EUS5010-340 SRX Steel Hutch: Installation by vendor 40 04-Jun-12 30-Jul-12 $0.00 372

1.04.05.05.01 EUS5010-350 SRX Steel Hutch: Installation support by BNL 40 04-Jun-12 30-Jul-12 $0.00 372

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

25-May-12

24-Jul-12

29-Aug-13

13-Sep-13

28-Oct-13

11-Nov-13

18-May-12

04-Jun-12

01-Apr-13

15-Apr-13

07-Sep-12

05-Nov-12

19-Feb-13

05-Mar-13

14-May-12

11-Jul-12

28-Jan-13

26-Mar-13

26-Feb-14

26-Mar-14

13-Mar-14

10-Apr-14

20-Mar-13

17-Apr-13

19-Mar-14

16-Apr-14

12-Sep-12

18-Sep-12

22-Aug-12

19-Oct-12

04-Jun-12

04-Jun-12

04-Jun-12

04-Jun-12
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Beam TransportBeam TransportBeam Transport 30 25-Oct-12 07-Dec-12 $0.00 372

Beam TransportBeam TransportBeam Transport 30 25-Oct-12 07-Dec-12 $0.00 372

1.04.05.05.02 EUS5020-260 SRX Optics: Vendor install 10 25-Oct-12 07-Nov-12 $0.00 382

1.04.05.05.02 EUS5020-270 SRX Optics: Subsystem test 10 08-Nov-12 21-Nov-12 $0.00 382

1.04.05.05.02 EUS5020-360 SRX Shutters: Vendor install 10 25-Oct-12 07-Nov-12 $0.00 382

1.04.05.05.02 EUS5020-370 SRX Shutters: Subsystem test 10 08-Nov-12 21-Nov-12 $0.00 382

1.04.05.05.02 EUS5020-470 Vacuum components: Vendor install 20 25-Oct-12 21-Nov-12 $0.00 372

1.04.05.05.02 EUS5020-480 Vacuum components: Subsystem test 10 26-Nov-12 07-Dec-12 $0.00 372

UtilitiesUtilitiesUtilities 40 28-Aug-12 24-Oct-12 $0.00 352

UtilitiesUtilitiesUtilities 40 28-Aug-12 24-Oct-12 $0.00 352

1.04.05.05.03 EUS6460-170 Utilities: Vendor installation (Hutches ready for Utilities on 28-Feb-12) 40 28-Aug-12 24-Oct-12 $0.00 352

White Beam ComponentsWhite Beam ComponentsWhite Beam Components 20 25-Oct-12 21-Nov-12 $0.00 382

White Beam ComponentsWhite Beam ComponentsWhite Beam Components 20 25-Oct-12 21-Nov-12 $0.00 382

1.04.05.05.04 EUS6490-260 SRX Optics: Vendor install 10 25-Oct-12 07-Nov-12 $0.00 382

1.04.05.05.04 EUS6490-270 SRX Optics: Subsystem test 10 08-Nov-12 21-Nov-12 $0.00 382

Beam Conditioning OpticsBeam Conditioning OpticsBeam Conditioning Optics 50 08-Jan-13 20-Mar-13 $0.00 304

Beam Conditioning OpticsBeam Conditioning OpticsBeam Conditioning Optics 50 08-Jan-13 20-Mar-13 $0.00 304

1.04.05.05.05 EUS3460-270 SRX Optics: Vendor install 40 08-Jan-13 06-Mar-13 $0.00 304

1.04.05.05.05 EUS3460-280 SRX Optics: Subsystem test 10 07-Mar-13 20-Mar-13 $0.00 304

Personnel Safety SystemPersonnel Safety SystemPersonnel Safety System 50 28-Aug-12 07-Nov-12 $0.00 392

Personnel Safety SystemPersonnel Safety SystemPersonnel Safety System 50 28-Aug-12 07-Nov-12 $0.00 392

1.04.05.05.06 EUS3480-170 Monitor and Coordinate installation by ASD staff 40 28-Aug-12 24-Oct-12 $0.00 392

1.04.05.05.06 EUS3480-180 SRX PSS: Subsystem test 10 25-Oct-12 07-Nov-12 $0.00 392

Equipment Protection SysEquipment Protection SysEquipment Protection Sys 50 28-Jan-13 08-Apr-13 $0.00 291

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 50 28-Jan-13 08-Apr-13 $0.00 291

1.04.05.05.07 EUS6565-370 SRX EPS: Installation 40 28-Jan-13 25-Mar-13 $0.00 291

1.04.05.05.07 EUS6565-380 SRX EPS: Subsystem test 10 26-Mar-13 08-Apr-13 $0.00 291

Endstation 2Endstation 2Endstation 2 343 29-May-12 09-Oct-13 $0.00 243

Beam TransportBeam TransportBeam Transport 50 29-May-12 07-Aug-12 $0.00 456

1.04.05.05.09 EUS8130-240 SRX Ion Chambers: Installation 40 29-May-12 24-Jul-12 $0.00 456

1.04.05.05.09 EUS8130-250 SRX Ion Chambers: Subsystem test 10 25-Jul-12 07-Aug-12 $0.00 456

White Beam ComponentsWhite Beam ComponentsWhite Beam Components 20 05-Jul-12 01-Aug-12 $0.00 540

1.04.05.05.09 EUS8130-898 SRX Optics: Vendor install 10 05-Jul-12 18-Jul-12 $0.00 540

1.04.05.05.09 EUS8130-899 SRX Optics: Subsystem test 10 19-Jul-12 01-Aug-12 $0.00 540

Endstation 2Endstation 2Endstation 2 333 12-Jun-12 09-Oct-13 $0.00 163

1.04.05.05.09 EUS8130-180 MAIA Detector: Vendor Installation 20 28-Aug-13 25-Sep-13 $0.00 163

1.04.05.05.09 EUS8130-190 MAIA Detector: Subsystem test 10 26-Sep-13 09-Oct-13 $0.00 163

1.04.05.05.09 EUS8130-380 SRX ES Optics: Installation 20 28-Nov-12 27-Dec-12 $0.00 350

1.04.05.05.09 EUS8130-390 SRX ES Optics: Subsystem test 10 28-Dec-12 11-Jan-13 $0.00 350

1.04.05.05.09 EUS8130-498 SRX ES Controls: Installation 20 19-Jun-12 17-Jul-12 $0.00 461

1.04.05.05.09 EUS8130-499 SRX ES Controls: Subsystem test 10 18-Jul-12 31-Jul-12 $0.00 461

1.04.05.05.09 EUS8130-598 SRX ES Support: Installation 10 19-Jun-12 02-Jul-12 $0.00 471

1.04.05.05.09 EUS8130-599 SRX ES Support: Subsystem test 10 03-Jul-12 17-Jul-12 $0.00 471

1.04.05.05.09 EUS8130-698 SRX Stages: Installation 20 19-Jun-12 17-Jul-12 $0.00 461

1.04.05.05.09 EUS8130-699 SRX Stages: Subsystem test 10 18-Jul-12 31-Jul-12 $0.00 461

1.04.05.05.09 EUS8130-798 SDD - 4 element: Installation 20 12-Jun-12 10-Jul-12 $0.00 466

1.04.05.05.09 EUS8130-799 SDD - 4 element: Subsystem test 10 11-Jul-12 24-Jul-12 $0.00 466

Beamline ControlsBeamline ControlsBeamline Controls 40 12-Sep-12 07-Nov-12 $0.00 656

Beamline ControlsBeamline ControlsBeamline Controls 40 12-Sep-12 07-Nov-12 $0.00 656

1.04.05.05.10 EUS6630-270 SRX Control System Cables: Vendor Install 40 12-Sep-12 07-Nov-12 $0.00 656

1.04.05.05.10 EUS6630-360 SRX Misc. Control System Components: Vendor Install 40 12-Sep-12 07-Nov-12 $0.00 392

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

25-Oct-12

08-Nov-12

25-Oct-12

08-Nov-12

25-Oct-12

26-Nov-12

28-Aug-12

25-Oct-12

08-Nov-12

08-Jan-13

07-Mar-13

28-Aug-12

25-Oct-12

28-Jan-13

26-Mar-13

29-May-12

25-Jul-12

05-Jul-12

19-Jul-12

28-Aug-13

26-Sep-13

28-Nov-12

28-Dec-12

19-Jun-12

18-Jul-12

19-Jun-12

03-Jul-12

19-Jun-12

18-Jul-12

12-Jun-12

11-Jul-12

12-Sep-12

12-Sep-12
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Beamline Control StationBeamline Control StationBeamline Control Station 50 25-Oct-12 09-Jan-13 $35,485.76 352

No Work Organization No Work Organization No Work Organization 50 25-Oct-12 09-Jan-13 $35,485.76 352

1.04.05.05.11 EUS0880-270 SRX Control Station: Installation 40 25-Oct-12 21-Dec-12 $35,485.76 352

1.04.05.05.11 EUS0880-280 SRX Control Station: Subsystem test 10 26-Dec-12 09-Jan-13 $0.00 352

High Heatload OpticsHigh Heatload OpticsHigh Heatload Optics 50 25-Oct-12 09-Jan-13 $0.00 352

High Heatload OpticsHigh Heatload OpticsHigh Heatload Optics 50 25-Oct-12 09-Jan-13 $0.00 352

1.04.05.05.13 EUS3540-270 SRX Optics: Vendor install 40 25-Oct-12 21-Dec-12 $0.00 352

1.04.05.05.13 EUS3540-280 SRX Optics: Subsystem test 10 26-Dec-12 09-Jan-13 $0.00 352

Damping Wiggler Beamline 2, X-ray Powder Diffraction (XPD)Damping Wiggler Beamline 2, X-ray Powder Diffraction (XPD)Damping Wiggler Beamline 2, X-ray Powder Diffraction (XPD) 549 03-Feb-12 14-Apr-14 $737,236.24 301

EnclosuresEnclosuresEnclosures 40 03-Feb-12 30-Mar-12 $0.00 810

EnclosuresEnclosuresEnclosures 40 03-Feb-12 30-Mar-12 $0.00 810

1.04.05.06.01 EUS6010-250 XPD Lead Hutches (3): Installation by vendor 40 03-Feb-12 30-Mar-12 $0.00 366

1.04.05.06.01 EUS6010-260 XPD Lead Hutches (3): Installation support by BNL 40 03-Feb-12 30-Mar-12 $0.00 810

Beam TransportBeam TransportBeam Transport 178 26-Jun-12 14-Mar-13 $45,847.42 288

Beam TransportBeam TransportBeam Transport 178 26-Jun-12 14-Mar-13 $45,847.42 288

1.04.05.06.02 EUS6020-280 XPD Optics: Installation 10 11-Dec-12 26-Dec-12 $0.00 281

1.04.05.06.02 EUS6020-470 XPD Vac: Installation 40 02-Jan-13 28-Feb-13 $45,847.42 288

1.04.05.06.02 EUS6020-480 XPD Vac: Subsystem test 10 01-Mar-13 14-Mar-13 $0.00 288

1.04.05.06.02 EUS6020-570 XPD Shutters: Installation 40 26-Jun-12 21-Aug-12 $0.00 416

1.04.05.06.02 EUS6020-580 XPD Shutters: Subsystem test 10 22-Aug-12 05-Sep-12 $0.00 416

UtilitiesUtilitiesUtilities 40 30-Apr-12 25-Jun-12 $0.00 366

UtilitiesUtilitiesUtilities 40 30-Apr-12 25-Jun-12 $0.00 366

1.04.05.06.03 EUS6480-170 Utilities: Vendor installation 40 30-Apr-12 25-Jun-12 $0.00 366

White Beam ComponentsWhite Beam ComponentsWhite Beam Components 60 11-Dec-12 11-Mar-13 $0.00 291

White Beam ComponentsWhite Beam ComponentsWhite Beam Components 60 11-Dec-12 11-Mar-13 $0.00 291

1.04.05.06.04 EUS6510-240 XPD Optics: Installation 10 11-Dec-12 26-Dec-12 $0.00 291

1.04.05.06.04 EUS6510-250 XPD Optics: Subsystem Test 50 27-Dec-12 11-Mar-13 $0.00 291

Beamline Conditioning OpticsBeamline Conditioning OpticsBeamline Conditioning Optics 192 01-Jun-12 11-Mar-13 $0.00 575

Beam TransportBeam TransportBeam Transport 10 01-Jun-12 14-Jun-12 $0.00 757

1.04.05.06.05 EUS3600-287 XPD Optics: (Focusing Optics) Installation (06-Jul-12) 10 01-Jun-12 14-Jun-12 $0.00 757

Beam Conditioning OpticsBeam Conditioning OpticsBeam Conditioning Optics 60 11-Dec-12 11-Mar-13 $0.00 291

1.04.05.06.05 EUS3600-300 XPD Optics: Installation 10 11-Dec-12 26-Dec-12 $0.00 291

1.04.05.06.05 EUS3600-305 XPD Optics: Subsystem Test 50 27-Dec-12 11-Mar-13 $0.00 291

Endstation 1Endstation 1Endstation 1 40 26-Oct-12 26-Dec-12 $0.00 441

1.04.05.06.05 EUS3600-455 XPD focusing optics: Installation 10 26-Oct-12 08-Nov-12 $0.00 281

1.04.05.06.05 EUS3600-460 XPD focusing optics: Subsystem test 30 09-Nov-12 26-Dec-12 $0.00 441

Personnel Safety SystemPersonnel Safety SystemPersonnel Safety System 50 30-Apr-12 10-Jul-12 $0.00 456

Personnel Safety SystemPersonnel Safety SystemPersonnel Safety System 50 30-Apr-12 10-Jul-12 $0.00 456

1.04.05.06.06 EUS3660-170 Monitor and Coordinate installation by ASD staff 40 30-Apr-12 25-Jun-12 $0.00 456

1.04.05.06.06 EUS3660-180 XPD PSS: Subsystem test 10 26-Jun-12 10-Jul-12 $0.00 456

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 50 28-Jan-13 08-Apr-13 $0.00 271

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 50 28-Jan-13 08-Apr-13 $0.00 271

1.04.05.06.07 EUS7150-370 XPD EPS: Installation 40 28-Jan-13 25-Mar-13 $0.00 271

1.04.05.06.07 EUS7150-380 XPD EPS:  Subsystem Test 10 26-Mar-13 08-Apr-13 $0.00 271

Endstation 1Endstation 1Endstation 1 334 11-Dec-12 14-Apr-14 $661,817.01 301

Endstation 1Endstation 1Endstation 1 334 11-Dec-12 14-Apr-14 $661,817.01 301

1.04.05.06.08 EUS8070-180 Si Strip Detector:  Installation 10 18-Feb-14 03-Mar-14 $0.00 117

1.04.05.06.08 EUS8070-190 Si Strip Detector:  Subsystem Test 30 04-Mar-14 14-Apr-14 $0.00 117

1.04.05.06.08 EUS8070-280 Multi-analyser Stage:  Installation 10 12-Mar-13 25-Mar-13 $0.00 535

1.04.05.06.08 EUS8070-290 Multi-analyser Stage:  Subsystem Test 30 26-Mar-13 06-May-13 $0.00 535

1.04.05.06.08 EUS8070-340 XPD Optics: Installation 10 11-Dec-12 26-Dec-12 $0.00 291

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

25-Oct-12

26-Dec-12

25-Oct-12

26-Dec-12

03-Feb-12

03-Feb-12

11-Dec-12

02-Jan-13

01-Mar-13

26-Jun-12

22-Aug-12

30-Apr-12

11-Dec-12

27-Dec-12

01-Jun-12

11-Dec-12

27-Dec-12

26-Oct-12

09-Nov-12

30-Apr-12

26-Jun-12

28-Jan-13

26-Mar-13

18-Feb-14

04-Mar-14

12-Mar-13

26-Mar-13

11-Dec-12
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1.04.05.06.08 EUS8070-350 XPD Optics: Subsystem Test 50 27-Dec-12 11-Mar-13 $0.00 291

1.04.05.06.08 EUS8070-470 Eulerian cradle (X/Y/Z): Installation 10 30-Jan-13 12-Feb-13 $56,714.00 379

1.04.05.06.08 EUS8070-475 Eulerian cradle (X/Y/Z): Subsystem test 30 13-Feb-13 27-Mar-13 $0.00 379

1.04.05.06.08 EUS8070-560 3-circle diffractometer: Installation 10 28-Jan-13 08-Feb-13 $0.00 281

1.04.05.06.08 EUS8070-565 3-circle diffractometer: Subsystem test 30 11-Feb-13 25-Mar-13 $0.00 281

1.04.05.06.08 EUS8070-670 CMOS flat panel: Installation 10 27-Sep-13 10-Oct-13 $131,576.00 212

1.04.05.06.08 EUS8070-680 CMOS flat panel: Subsystem test 30 11-Oct-13 26-Nov-13 $0.00 212

1.04.05.06.08 EUS8070-770 ES-B1 Robot: Installation 0 06-Sep-13 06-Sep-13 $252,181.88 237

1.04.05.06.08 EUS8070-780 ES-B1 Robot: Subsystem test 30 06-Sep-13 18-Oct-13 $0.00 237

1.04.05.06.08 EUS8070-825 Sample Cells (cells 1 & 2): Installation 10 06-Aug-13 19-Aug-13 $0.00 179

1.04.05.06.08 EUS8070-830 Sample Cells (cells 1 & 2): Subsystem test 10 06-Aug-13 19-Aug-13 $0.00 179

1.04.05.06.08 EUS8070-855 Sample Cells (cells 3 & 4): Installation 10 31-Oct-13 13-Nov-13 $0.00 119

1.04.05.06.08 EUS8070-860 Sample Cells (cells 3 & 4): Subsystem test 10 31-Oct-13 13-Nov-13 $221,345.12 119

1.04.05.06.08 EUS8070-890 Sample Cells (cells 5 & 6): Installation 10 30-Jan-14 12-Feb-14 $0.00 159

1.04.05.06.08 EUS8070-895 Sample Cells (cells 5 & 6): Subsystem test 10 30-Jan-14 12-Feb-14 $0.00 159

1.04.05.06.08 EUS8070-970 ES-B1 Optical Bench/Components: Installation 10 03-Jan-13 16-Jan-13 $0.00 397

1.04.05.06.08 EUS8070-980 ES-B1 Optical Bench/Components: Subsystem test 30 17-Jan-13 01-Mar-13 $0.00 397

Beamline ControlsBeamline ControlsBeamline Controls 60 14-Aug-12 07-Nov-12 $0.00 656

Beamline ControlsBeamline ControlsBeamline Controls 60 14-Aug-12 07-Nov-12 $0.00 656

1.04.05.06.10 EUS7200-270 XPD Control System Cables: Vendor Install 40 12-Sep-12 07-Nov-12 $0.00 656

1.04.05.06.10 EUS7200-360 XPD Misc. Control System Components: Vendor Install 40 14-Aug-12 10-Oct-12 $0.00 392

Beamline Control StationBeamline Control StationBeamline Control Station 50 22-Aug-12 01-Nov-12 $29,571.81 376

No Work Organization No Work Organization No Work Organization 50 22-Aug-12 01-Nov-12 $29,571.81 376

1.04.05.06.11 EUS1500-270 XPD Control Station: Installation 40 22-Aug-12 18-Oct-12 $29,571.81 376

1.04.05.06.11 EUS1500-280 XPD Control Station: Subsystem test 10 19-Oct-12 01-Nov-12 $0.00 376

High Heatload OpticsHigh Heatload OpticsHigh Heatload Optics 356 26-Jun-12 28-Nov-13 $0.00 160

High Heatload OpticsHigh Heatload OpticsHigh Heatload Optics 356 26-Jun-12 28-Nov-13 $0.00 160

1.04.05.06.13 EUS3740-260 CHX Optics (Cryocooler): Vendor install 40 26-Jun-12 21-Aug-12 $0.00 416

1.04.05.06.13 EUS3740-270 CHX Optics (Cryocooler): Subsystem test 10 22-Aug-12 05-Sep-12 $0.00 416

1.04.05.06.13 EUS3740-390 Laue monochromator: Installation 10 13-Nov-13 28-Nov-13 $0.00 160

Pre-OperationsPre-OperationsPre-Operations 717 22-Apr-11 07-Mar-14 $9,444,412.72 0

Accelerator Systems - Pre OpsAccelerator Systems - Pre OpsAccelerator Systems - Pre Ops 717 22-Apr-11 07-Mar-14 $9,444,412.72 0

Accelerator Integrated TestingAccelerator Integrated TestingAccelerator Integrated Testing 667 22-Apr-11 23-Dec-13 $5,906,223.13 0

Accelerator Injector System Integrated TestingAccelerator Injector System Integrated TestingAccelerator Injector System Integrated Testing 466 21-Jul-11 31-May-13 $947,556.97 140

Mechanical UtilitiesMechanical UtilitiesMechanical Utilities 15 21-Jul-11 10-Aug-11 $0.00 233

1.06.02.04.01 PUP1920 Mechanical Utilities - Injector System - Integrated Testing 15 21-Jul-11 10-Aug-11 $0.00 233

Booster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award Schedule 68 11-Sep-12 18-Dec-12 $0.00 12

1.06.02.04.01 PUP1199 Booster - Integrated Testing Start 0 11-Sep-12 $0.00 12

1.06.02.04.01 PUP1229 Booster - Integrated Testing Vendor Support 68 11-Sep-12 18-Dec-12 $0.00 12

1.06.02.04.01 PUP1231 Booster - Integrated Testing Finish 0 14-Nov-12 $0.00 35

RF SystemRF SystemRF System 50 06-Feb-12 16-Apr-12 $0.00 114

1.06.02.04.01 PUP1950 RF System - Integrated Testing 20 06-Feb-12 05-Mar-12 $0.00 114

1.06.02.04.01 PUP1960 RF System - Integrated Testing - High Power Conditioning 30 06-Mar-12 16-Apr-12 $0.00 114

Linac To Booster Transport LineLinac To Booster Transport LineLinac To Booster Transport Line 150 09-Dec-11 13-Jul-12 $0.00 120

1.06.02.04.01 PUP1139 LBTL - Integrated Testing Part 1 10 09-Dec-11 22-Dec-11 $0.00 255

1.06.02.04.01 PUP1141 LBTL - Final Integrated Testing 5 09-Jul-12 13-Jul-12 $0.00 120

1.06.02.04.01 PUP1143 LBTL - Ready for Commissioning 0 13-Jul-12 $0.00 120

Booster to Storage Ring Transport LineBooster to Storage Ring Transport LineBooster to Storage Ring Transport Line 282 17-Apr-12 31-May-13 $0.00 140

1.06.02.04.01 PUP1144 BSRTL - Integrated Testing Part 1 10 17-Apr-12 30-Apr-12 $0.00 172

1.06.02.04.01 PUP1145 BSRTL - Final Integrated Testing 10 17-May-13 31-May-13 $0.00 140

1.06.02.04.01 PUP1148 BSRTL - Ready for Commissioning Phase 2 0 31-May-13 $0.00 140

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

27-Dec-12

30-Jan-13

13-Feb-13

28-Jan-13

11-Feb-13

27-Sep-13

11-Oct-13

06-Sep-13

06-Sep-13

06-Aug-13

06-Aug-13

31-Oct-13

31-Oct-13

30-Jan-14

30-Jan-14

03-Jan-13

17-Jan-13

12-Sep-12

14-Aug-12

22-Aug-12

19-Oct-12

26-Jun-12

22-Aug-12

13-Nov-13

21-Jul-11

11-Sep-12 Booster - Integrated Testing Start

11-Sep-12

14-Nov-12, Booster - Integrated Testing Finish

06-Feb-12

06-Mar-12

09-Dec-11

09-Jul-12

13-Jul-12, LBTL - Ready for Commissioning

17-Apr-12

17-May-13

31-May-13, BSRTL - Ready for Commissioning Phase 2
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Planning PackagePlanning PackagePlanning Package 225 09-Jul-12 31-May-13 $947,556.97 140

1.06.02.04.01 PUPC0020 Planning Package - Accelerator Injector System Integrated Testing 225 09-Jul-12 31-May-13 $947,556.97 140

Accelerator Storage Ring Integrated TestingAccelerator Storage Ring Integrated TestingAccelerator Storage Ring Integrated Testing 667 22-Apr-11 23-Dec-13 $4,958,666.17 0

All SubsystemsAll SubsystemsAll Subsystems 511 08-Dec-11 23-Dec-13 $0.00 0

1.06.02.04.02 PUP1375 SR High-Level Applications Integrated Subsystem Testing 35 08-Dec-11 30-Jan-12 $0.00 326

1.06.02.04.02 PUP1380 SR Front End Integrated Subsystem Testing (not needed for Technically Ready for Commissioning) 35 08-Dec-11 30-Jan-12 $0.00 326

1.06.02.04.02 PUP1420 Insertion Devices Subsystem Testing 0 23-Dec-13 $0.00 0

RF SystemRF SystemRF System 399 12-Oct-11 16-May-13 $0.00 150

1.06.02.04.02 PUP1135 RF Vacuum Cryogenic System Integrated Testing 125 01-Oct-12 03-Apr-13 $0.00 31

1.06.02.04.02 PUP1140 SR Transmitter Integrated Subsystem Testing (vendor support) 28 12-Oct-11 21-Nov-11 $0.00 357

1.06.02.04.02 PUP1250 SR LLRF Integrated Subsystem Testing 35 26-Dec-12 14-Feb-13 $0.00 50

1.06.02.04.02 PUP1260 SR Landau Integrated Subsystem Testing 35 17-Sep-12 05-Nov-12 $0.00 281

1.06.02.04.02 PUP1265 SR Cavity Integrated Subsystem Testing & Conditioning 15 08-Apr-13 26-Apr-13 $0.00 0

1.06.02.04.02 PUP1410 RF Final Subsystem Testing 14 29-Apr-13 16-May-13 $0.00 0

1.06.02.04.02 PUP1510 RF Cryo System Test & Trouble Shoot with Cavity 80 17-Jan-13 10-May-13 $0.00 4

1.06.02.04.02 PUP1520 RF Cryogenics System - Hardware & Software Integration 80 17-Jan-13 10-May-13 $0.00 4

1.06.02.04.02 PUP1530 RF Cryogenics System - Integrated Testing w/o Cavity 80 19-Sep-12 16-Jan-13 $0.00 4

1.06.02.04.02 PUP2000 RF - Integration of BPM Instrumentation (??) 34 22-Jan-13 11-Mar-13 $0.00 48

Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets) 21 26-Dec-12 25-Jan-13 $0.00 45

1.06.02.04.02 PUP1505 Pulsed Power Subsystem Testing 21 26-Dec-12 25-Jan-13 $0.00 45

Controls SystemControls SystemControls System 84 10-Jun-11 11-Oct-11 $0.00 266

1.06.02.04.02 PUP1475 Integration of SR Beam Instrumentation with MCC 84 10-Jun-11 11-Oct-11 $0.00 266

Pentant 1Pentant 1Pentant 1 240 22-Apr-11 09-Apr-12 $0.00 277

1.06.02.04.02 PUP1382 P1 Controls Systems Testing Complete 0 07-Jul-11 $0.00 188

1.06.02.04.02 PUP1425 P1 Power Supply Low Current Testing 35 15-Sep-11 03-Nov-11 $0.00 352

1.06.02.04.02 PUP1430 P1 Power Supply High Current Testing 35 29-Sep-11 18-Nov-11 $0.00 352

1.06.02.04.02 PUP1480 P1 Test Beam Instrumentation from MCC 20 04-Nov-11 06-Dec-11 $0.00 249

1.06.02.04.02 PUP1540 P1 Magnet Integrated Testing 20 13-Mar-12 09-Apr-12 $0.00 277

1.06.02.04.02 PUP1570 P1 Mechanical Utilities Integrated Testing 20 26-Sep-11 24-Oct-11 $0.00 390

1.06.02.04.02 PUP1580 P1 PPS Integrated Testing 0 22-Apr-11 $0.00 517

1.06.02.04.02 PUP1590 P1 EPS Integrated Testing 0 07-Jun-11 $0.00 486

Pentant 2Pentant 2Pentant 2 317 05-Aug-11 08-Nov-12 $0.00 128

1.06.02.04.02 PUP1394 P2 Controls Systems Testing Complete 0 05-Oct-11 $0.00 181

1.06.02.04.02 PUP1445 P2 Power Supply Low Current Testing 35 20-Jan-12 09-Mar-12 $0.00 155

1.06.02.04.02 PUP1447 P2 Main Dipole Power Supply Low Current Testing 35 09-Jul-12 24-Aug-12 $0.00 117

1.06.02.04.02 PUP1450 P2 Power Supply High Current Testing 35 03-Feb-12 23-Mar-12 $0.00 155

1.06.02.04.02 PUP1452 P2 Main Dipole Power Supply High Current Testing 10 27-Sep-12 11-Oct-12 $0.00 95

1.06.02.04.02 PUP1490 P2 Test Beam Instrumentation from MCC 20 06-Feb-12 05-Mar-12 $0.00 209

1.06.02.04.02 PUP1550 P2 Magnet Integrated Testing 20 12-Oct-12 08-Nov-12 $0.00 128

1.06.02.04.02 PUP1610 P2 Mechanical Utilities Integrated Testing 20 24-Jan-12 21-Feb-12 $0.00 311

1.06.02.04.02 PUP1620 P2 PPS Integrated Testing 0 05-Aug-11 $0.00 445

1.06.02.04.02 PUP1630 P2 EPS Integrated Testing 0 19-Aug-11 $0.00 435

Pentant 3Pentant 3Pentant 3 237 02-Dec-11 08-Nov-12 $0.00 128

1.06.02.04.02 PUP1399 P3 Controls Systems Testing Complete 0 03-Feb-12 $0.00 133

1.06.02.04.02 PUP1455 P3 Power Supply Low Current Testing 35 18-May-12 09-Jul-12 $0.00 106

1.06.02.04.02 PUP1460 P3 Power Supply High Current Testing 35 04-Jun-12 23-Jul-12 $0.00 106

1.06.02.04.02 PUP1495 P3 Test Beam Instrumentation from MCC 20 04-May-12 01-Jun-12 $0.00 166

1.06.02.04.02 PUP1515 P3 Magnet Integrated Testing 20 12-Oct-12 08-Nov-12 $0.00 128

1.06.02.04.02 PUP1640 P3 Mechanical Utilities Integrated Testing 5 22-May-12 29-May-12 $0.00 242

1.06.02.04.02 PUP1650 P3 PPS Integrated Testing 0 02-Dec-11 $0.00 365

1.06.02.04.02 PUP1660 P3 EPS Integrated Testing 0 16-Dec-11 $0.00 355

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

09-Jul-12

08-Dec-11

08-Dec-11

23-Dec-13, Insertion Devices Subsystem Testing

01-Oct-12

12-Oct-11

26-Dec-12

17-Sep-12

08-Apr-13

29-Apr-13

17-Jan-13

17-Jan-13

19-Sep-12

22-Jan-13

26-Dec-12

10-Jun-11

07-Jul-11, P1 Controls Systems Testing Complete

15-Sep-11

29-Sep-11

04-Nov-11

13-Mar-12

26-Sep-11

22-Apr-11 P1 PPS Integrated Testing

07-Jun-11 P1 EPS Integrated Testing

05-Oct-11, P2 Controls Systems Testing Complete

20-Jan-12

09-Jul-12

03-Feb-12

27-Sep-12

06-Feb-12

12-Oct-12

24-Jan-12

05-Aug-11 P2 PPS Integrated Testing

19-Aug-11 P2 EPS Integrated Testing

03-Feb-12, P3 Controls Systems Testing Complete

18-May-12

04-Jun-12

04-May-12

12-Oct-12

22-May-12

02-Dec-11 P3 PPS Integrated Testing

16-Dec-11 P3 EPS Integrated Testing
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NSLS2 WBS CODE FIELD Activity ID Activity Name Dur Start Finish BL Project Total
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Total Float

Pentant 4Pentant 4Pentant 4 197 01-Feb-12 08-Nov-12 $0.00 128

1.06.02.04.02 PUP1401 P4 Controls Systems Testing Complete 0 17-Apr-12 $0.00 130

1.06.02.04.02 PUP1465 P4 Power Supply Low Current Testing 35 23-Jul-12 10-Sep-12 $0.00 97

1.06.02.04.02 PUP1470 P4 Power Supply High Current Testing 35 08-Aug-12 26-Sep-12 $0.00 95

1.06.02.04.02 PUP1500 P4 Test Beam Instrumentation from MCC 20 06-Sep-12 03-Oct-12 $0.00 100

1.06.02.04.02 PUP1560 P4 Magnet Integrated Testing 20 12-Oct-12 08-Nov-12 $0.00 128

1.06.02.04.02 PUP1670 P4 Mechanical Utilities Integrated Testing 20 20-Sep-12 18-Oct-12 $0.00 143

1.06.02.04.02 PUP1680 P4 PPS Integrated Testing 0 01-Feb-12 $0.00 325

1.06.02.04.02 PUP1690 P4 EPS Integrated Testing 0 15-Feb-12 $0.00 315

Pentant 5Pentant 5Pentant 5 275 11-Apr-12 16-May-13 $0.00 0

1.06.02.04.02 PUP1389 P5 Controls Systems Testing Complete 0 28-Jun-12 $0.00 122

1.06.02.04.02 PUP1435 P5 Power Supply Low Current Testing 35 27-Dec-12 15-Feb-13 $0.00 0

1.06.02.04.02 PUP1440 P5 Power Supply High Current Testing 35 11-Jan-13 04-Mar-13 $0.00 0

1.06.02.04.02 PUP1501 P5 Test Beam Instrumentation from MCC 20 11-Feb-13 11-Mar-13 $0.00 15

1.06.02.04.02 PUP1511 P5 Magnet Integrated Testing 20 05-Mar-13 01-Apr-13 $0.00 0

1.06.02.04.02 PUP1521 Final Integrated Testing 33 02-Apr-13 16-May-13 $0.00 0

1.06.02.04.02 PUP1522 Final Survey & Alignment Prior To Commissioning - ALL PENTANTS 33 02-Apr-13 16-May-13 $0.00 0

1.06.02.04.02 PUP1720 P5 Mechanical Utilities Integrated Testing 20 13-Feb-13 13-Mar-13 $0.00 46

1.06.02.04.02 PUP1730 P5 PPS Integrated Testing 0 11-Apr-12 $0.00 275

1.06.02.04.02 PUP1740 P5 EPS Integrated Testing 0 25-Apr-12 $0.00 265

Planning PackagePlanning PackagePlanning Package 450 10-Jun-11 01-Apr-13 $4,958,666.17 13

1.06.02.04.02 PUP1415 Mgmt Support of SR Integrated Test of Power Supply Syst 364 15-Sep-11 04-Mar-13 $0.00 33

1.06.02.04.02 PUPC0025 Storage Ring Integrated Testing - Planning Package 450 10-Jun-11 01-Apr-13 $4,958,666.17 0

Accelerator CommissioningAccelerator CommissioningAccelerator Commissioning 494 16-Mar-12 07-Mar-14 $3,538,189.58 0

Accelerator Injector System CommissioningAccelerator Injector System CommissioningAccelerator Injector System Commissioning 282 16-Mar-12 30-Apr-13 $924,388.64 12

LinacLinacLinac 84 16-Mar-12 13-Jul-12 $0.00 120

1.06.02.05.02 PTC0010 LINAC - Technically Ready For Commissioning 0 17-Apr-12 $0.00 120

1.06.02.05.02 PTC0015 LINAC - ARR & BHSO Ready For Commissioning 0 16-Mar-12 $0.00 142

1.06.02.05.02 PUP1020 LINAC - Support Vendor Commissioning 62 17-Apr-12 13-Jul-12 $0.00 120

1.06.02.05.02 PUP1027 LINAC - Commissioning Complete 0 13-Jul-12 $0.00 120

Booster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award Schedule 98 06-Dec-12 30-Apr-13 $0.00 12

1.06.02.05.02 PUP1028 Booster - Technically Ready For Commissioning 0 18-Dec-12 $0.00 12

1.06.02.05.02 PUP1029 Booster - ARR & BHSO Ready For Commissioning 0 06-Dec-12 $0.00 20

1.06.02.05.02 PUP1030 Booster - Support Vendor Commissioning 90 19-Dec-12 30-Apr-13 $0.00 12

1.06.02.05.02 PUP1146 Booster - Commissioning Complete 0 30-Apr-13 $0.00 12

Planning PackagePlanning PackagePlanning Package 260 17-Apr-12 30-Apr-13 $924,388.64 12

1.06.02.05.02 PUPC0035 Planning Package - Accelerator Injector System Commissioning 260 17-Apr-12 30-Apr-13 $924,388.64 12

Accelerator Storage Ring CommissioningAccelerator Storage Ring CommissioningAccelerator Storage Ring Commissioning 272 04-Feb-13 07-Mar-14 $2,613,800.94 0

Storage RingStorage RingStorage Ring 272 04-Feb-13 07-Mar-14 $0.00 0

1.06.02.05.03 PUP1085 Storage Ring w/o ID - Commissioning 90 17-May-13 25-Sep-13 $0.00 0

1.06.02.05.03 PUP1086 Storage Ring w/ ID - Commissioning 50 24-Dec-13 07-Mar-14 $0.00 0

1.06.02.05.03 PUP1089 Storage Ring Commissioning - Early Completion 0 07-Mar-14 $0.00 0

1.06.02.05.03 PUP1700 Storage Ring Technically Ready For Commissioning Phase 1 0 16-May-13 $0.00 0

1.06.02.05.03 PUP1705 Storage Ring ARR & BHSO Ready For Commissioning Phase 1 0 04-Feb-13 $0.00 72

1.06.02.05.03 PUP1710 Storage Ring Technically Ready For Commissioning Phase 2 0 23-Dec-13 $0.00 0

Planning PackagePlanning PackagePlanning Package 200 17-May-13 07-Mar-14 $2,613,800.94 0

1.06.02.05.03 PUPC0040 Planning Package - Storage Ring Storage Ring Commissioning 200 17-May-13 07-Mar-14 $2,613,800.94 0

FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

17-Apr-12, P4 Controls Systems Testing Complete

23-Jul-12

08-Aug-12

06-Sep-12

12-Oct-12

20-Sep-12

01-Feb-12 P4 PPS Integrated Testing

15-Feb-12 P4 EPS Integrated Testing

28-Jun-12, P5 Controls Systems Testing Complete

27-Dec-12

11-Jan-13

11-Feb-13

05-Mar-13

02-Apr-13

02-Apr-13

13-Feb-13

11-Apr-12, P5 PPS Integrated Testing

25-Apr-12, P5 EPS Integrated Testing

15-Sep-11

10-Jun-11

17-Apr-12 LINAC - Technically Ready For Commissioning

16-Mar-12 LINAC - ARR & BHSO Ready For Commissioning

17-Apr-12

13-Jul-12, LINAC - Commissioning Complete

18-Dec-12, Booster - Technically Ready For Commissioning

06-Dec-12, Booster - ARR & BHSO Ready For Commissioning

19-Dec-12

30-Apr-13, Booster - Commissioning Complete

17-Apr-12

17-May-13

24-Dec-13

07-Mar-14, Storage Ring Commissioning - Early Completion

16-May-13, Storage Ring Technically Ready For Commiss

04-Feb-13, Storage Ring ARR & BHSO Ready For Commissio

23-Dec-13, Storage Ring Technically Ready For Com

17-May-13
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